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 Abstract in English 
 
In many project-based industries such as construction and shipbuilding, the delivery of 
projects requires the participation of multiple heterogeneous firms. The objective of this 
dissertation is to explore how inter-organizational relationships influence the efficiency 
of the implementation phase in project networks. Project networks are defined as tem-
porary inter-organizational networks set up for delivering a project to a client. Further-
more, it is examined how project implementation influences the development of inter-
organizational relationships between firms involved in project networks. Based on a re-
view of literature on project business, inter-organizational relationships, transaction cost 
economics, and critical incidents, a conceptual framework is developed to guide the 
multiple case study involving four project networks from the Finnish shipbuilding in-
dustry. Altogether, the empirical data analyzed in this study consists of a total of 40 per-
sonal interviews with individuals representing 13 different organizations, and a broad 
range of documentation including contracts, meeting memorandums and project plans. 
 
The results of this study demonstrate evidence of a relation between inter-organizational 
relationships and the efficiency of project implementation. Critical incidents unforeseen 
by the participating actors were analyzed in the four project networks. A part of these 
critical incidents was found to be related to inter-organizational relationships and to 
contribute to the efficiency of project implementation by affecting the ex post transac-
tion costs of monitoring, planning, and adapting transactions between involved firms. 
Furthermore, the contribution of critical incidents on the efficiency of project imple-
mentation was found to be predominantly unfavorable as increases, as opposed to de-
creases, in transaction costs were found as frequent. In two studied project networks, in 
which inter-organizational relationships between project network actors were characte-
rized by high degrees of trust and dependence, inter-organizational relationships were 
found to frequently constitute strengths which reduced the unfavorable contribution of 
critical incidents to the efficiency of project implementation. In all four studied project 
networks, inter-organizational relationships were also found to frequently constitute 
weaknesses which increased the unfavorable contribution of critical incidents to effi-
ciency of project implementation. The results of this study also illustrate that the influ-
 ence of project implementation on the development of inter-organizational relationships 
between project network actors can often be characterized as modest, as inter-
organizational relationships in three studied project networks were rather stable across 
the observed one year period. However, when project network actors assess the res-
ponses of each other to critical incidents as unacceptable, even highly established inter-
organizational relationships may deteriorate rapidly as occurred in one of the four stu-
died project networks. 
 
This dissertation complements existing knowledge concerning the relatedness of inter-
organizational relationships and efficiency of economic transactions by describing how 
critical incidents function as a mechanism relating these two concepts in project net-
work contexts. In addition, this study contributes to our understanding of how inter-
organizational relationships develop between firms operating in project-based indus-
tries. Further, this dissertation sheds new light to our understanding of the factors that 
contribute to the efficiency of work carried out in project contexts by emphasizing the 
importance of transaction costs that incur between involved firms during the implemen-
tation phase of the project life cycle. The results of this study have also implications for 
practitioners responsible for marketing and managing inter-firm projects who can be 
considered, to a considerable extent, accountable for both the development of inter-
organizational relationships between firms they are employed by and other firms in the 
surrounding business environment, and the efficiency of work carried out in projects in 
which their employing firms participate. 
 
Keywords: project network, project management, inter-organizational relationships, ef-
ficiency, transaction costs, project business, critical incident 
 
  
 Abstract in Finnish  
 
Useilla projektimuotoisesti toimivilla teollisuuden aloilla, kuten rakennusteollisuudessa 
ja meriteollisuudessa, projektien toteuttaminen edellyttää useiden heterogeenisten yri-
tysten osallistumista. Tämän väitöskirjan tavoite on tutkia miten yritysten väliset lii-
kesuhteet vaikuttavat työn tehokkuuteen projektiverkostoissa. Projektiverkosto on mää-
ritelty tilapäiseksi yritysverkostoksi, joka perustetaan projektin toimittamiseksi asiak-
kaalle. Lisäksi, tämä väitöskirja tarkastelee miten projektin toteuttaminen vaikuttaa sii-
hen osallistuvien yritysten välisten liikesuhteiden kehittymiseen. Perustuen projektilii-
ketoimintaa, yritysten välisiä liikesuhteita, transaktiokustannuksia, sekä kriittisiä tapah-
tumia käsittelevään kirjallisuuteen, työssä luodaan käsitteellinen viitekehys joka ohjaa 
neljää suomalaisen meriteollisuuden projektiverkostoa tarkastelevan tapaustutkimuksen 
toteuttamista. Kokonaisuutena, työssä käytetty empiirinen aineisto koostuu 13 yritystä 
edustavista 40 henkilökohtaisesta haastattelusta, sekä laajasta tarkasteltuihin projektei-
hin liittyvästä kirjallisesta aineistosta. 
 
Tutkimuksen tulokset tukevat käsitystä jonka mukaan yritysten väliset liikesuhteet ovat 
yhteydessä niiden yhdessä toteuttaman työn tehokkuuteen. Tutkimuksessa tarkasteltiin 
kriittisiä tapahtumia, jotka tapahtuivat projektiverkostoihin kuuluvien yritysten kannalta 
ennalta odottamattomasti. Osan näistä tapahtumista havaittiin olevan yhteydessä yritys-
ten välisiin liikesuhteisiin, sekä vaikuttavan toteutettavan työn tehokkuuteen joko lisää-
mällä tai vähentämällä ex post transaktiokustannuksia, jotka koostuvat työn valvonnan, 
työn suunnittelun, sekä käytäntöjen mukauttamisen kustannuksista. Lisäksi, kriittisten 
tapahtumien vaikutukset havaittiin tarkasteltujen projektiverkostojen kannalta pääsään-
töisesti epätoivottaviksi, sillä tapahtumat useammin lisäsivät transaktiokustannuksia, 
kuin vähensivät niitä. Kahdessa tarkastellussa projektiverkostossa, joissa yritysten väli-
siä liikesuhteita kuvasi vahva luottamus ja molemminpuolinen riippuvuus, liikesuhteet 
muodostivat usein vahvuuksia, jotka vähensivät kriittisten tapahtumien epäsuotuisia 
vaikutuksia työn tehokkuuteen. Lisäksi, kaikissa neljässä tarkastellussa projektiverkos-
tossa liikesuhteiden havaittiin muodostavan myös heikkouksia, jotka lisäsivät kriittisten 
tapahtumien epäsuotuisia vaikutuksia työn tehokkuuteen. Tutkimuksen tulokset osoitta-
vat myös, että liikesuhteiden kehitys projektiverkostoihin osallistuvien yritysten välillä 
 on usein maltillista, sillä kolmessa tarkastellussa projektiverkossa havaitut muutokset 
liikesuhteissa olivat vähäisiä vuoden tarkastelujaksolla. Kuitenkin, silloin kuin projekti-
verkoston toimijat arvioivat toistensa toiminnan mahdottomaksi hyväksyä, jopa vakiin-
tuneet liikesuhteet voivat heikentyä nopeasti, kuten yhdessä tarkastellussa projektiver-
kostossa havaittiin käyneen. 
 
Tämä väitöskirja täydentää aiempaa tietämystä yritysten liikesuhteiden ja työn tehok-
kuuden välisestä yhteydestä kuvaamalla miten kriittiset tapahtumat muodostavat meka-
nismin, joka yhdistää nämä kaksi käsitettä toisiinsa projektiverkostojen kontekstissa. 
Lisäksi, tämä väitöskirja lisää ymmärrystämme yritysten välisten liikesuhteiden kehit-
tymisestä projektimuotoisesti toimivilla toimialoilla. Lopuksi, tämä tutkimus, korosta-
malla yritysten välisten transaktiokustannusten merkitystä, täydentää aiempaa tietämys-
tä tekijöistä, jotka vaikuttavat työn tehokkuuteen projektiverkostoissa. Tutkimuksen tu-
loksilla on implikaatioita niille liike-elämässä toimiville, jotka vastaavat yritysten välis-
ten projektien markkinoinnista tai toteutuksesta, sillä heidän toimensa ja ratkaisunsa 
vaikuttavat sekä projekteihin osallistuvien yritysten välisten liikesuhteiden kehittymi-
seen, että projekteissa tehtävän työn tehokkuuteen. 
 
Avainsanat: projektiverkosto, projektinhallinta, yritysten välinen liikesuhde, tehokkuus, 
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 1 INTRODUCTION 
 
1.1 Background 
Projects have a significant role in the creation of wealth and well-being in modern so-
cieties. Major investments in infrastructure such as roads, water supply and power 
supply are generally organized as projects. Projects are also used as vehicles for achiev-
ing significant leaps in science and technology. Project Apollo, the Human Genome 
Project, and the development and assembly of the International Space Station are exam-
ples of large projects of this kind. In addition to their importance as societal investments 
or for facilitating scientific progress, project-based organizing is also a salient feature of 
many of today’s industries. For example in construction, shipbuilding, management 
consulting, film, and software industries, work is generally organized as projects. Sev-
eral authors have shown that project-based organizing is very prevalent in modern so-
cieties (Hadjikhani, 1996; Whittington, Pettigrew, Peck, Fenton, and Conyon, 1999; 
Lundin and Steinthórsson, 2003; Whitley, 2006; Artto and Kujala, 2008).  
 
An important feature characterizing a considerable proportion of projects is that they are 
jointly carried out by more than one firm. By examining large projects or international 
projects in general, it is actually rather difficult to find examples of projects delivered 
by a single firm. Instead, firms operating in many project-based industries tend to focus 
on their core value-creating activities and processes, while the remaining activities are 
carried out by other firms in their environments (see e.g. Miller, Hobday, Leroux-
Demers, and Olleros, 1995; Gadde and Jellbo, 2002; Ahola, Kujala, Laaksonen, Eloran-
ta, 2006; Ruuska, Artto, Aaltonen, and Lehtonen, 2009). In industries characterized by 
low volume production of technologically highly complex systems such as telecommu-
nication, aviation, construction, rail transportation, architectural services, computers, 
and oil and gas, large firms often adopt the role of a systems integrator (see e.g. Davies, 
2004; Brady et al. 2005; Hobday et al. 2005; Woiceshyn and Daellebbach, 2005). Sys-
tems integrators create value by taking responsibility of the design of the system archi-
tecture and integration of the heterogeneous capabilities of a broad range of external 
actors in a manner that allows the delivery of a system that satisfies the requirements of 
1 
 their customers (see e.g. Brady, Davies, and Gann, 2005; Hobday, Davies, and Prencipe, 
2005; Davies, Brady, and Hobday, 2006). Whenever firms are either unable or unwil-
ling to commit to carrying out projects individually, temporary project organizations 
involving multiple firms need to be set up for the purpose of delivering the project to its 
client. After the project has been delivered to the client, these organizations are dis-
banded. The primary focus of this dissertation is on these temporary arrangements, from 
now on referred to as project networks, that bring together the resources, capabilities, 
and knowledge of multiple firms, and function as a prevalent means of organizing 
projects in many of today’s industries. Researchers have demonstrated that project net-
works are widely used for organizing production in industries such as construction (Ec-
cles, 1981), shipbuilding (Tikkanen, 1997), fashion (Uzzi, 1997), film (Miles and Snow, 
1986), advertising (Grabher 2002b), oil and gas (Olsen, Haugland, Karlsen, and Husøy, 
2005; Ahola et al., 2006), sport events and festivals (Pitsis, Clegg, Marosszeky, and Ru-
ra-Polley, 2003), and television production (Windeler and Sydow, 2001). 
 
During the last fifteen years, in which most of the academic work on project networks 
has been published, influential articles elaborating the concept of a project network have 
appeared in several academic journals, in particular the Scandinavian Journal of Man-
agement (Hellgren and Stjernberg, 1995; Larson and Wikström, 2007), Organization 
Studies (Windeler and Sydow, 2001; Grabher, 2004), Regional Studies (Grabher, 
2002a; Grabher, 2002b; Sydow and Staber, 2002), International Journal of Project Man-
agement (Blackburn, 2002; Manning, 2005; Ruuska et al., 2009), and International 
Journal of Managing Projects in Business (Artto, Eloranta, and Kujala, 2008). In gener-
al, articles addressing project networks have relied primarily on literature on organiza-
tion theory, especially when adopting a viewpoint of projects as temporary open sys-
tems, literature on project management, contributions of the International Marketing and 
Purchasing group, literature on inter-organizational relationships, and literature on con-
tractual relations – often adopting a transaction cost economics viewpoint.  
 
While our knowledge of project network as a form of project organization has slowly 
started to develop, there are still several questions that have thus far received only scant 
attention from academics (Söderlund, 2004; Artto and Wikström, 2005). First, contribu-
2 
 tions elaborating the salient characteristics that distinguish project network from other 
forms of project organization are still few in number. In addition to the few articles with 
an explicit focus on project network (see e.g. Hellgren and Stjernberg, 1995; Windeler 
and Sydow, 2001; Manning, 2005) there exists a considerable number of books and ar-
ticles that represent the broad stream of literature on project management. These publi-
cations discuss several central factors, such as the organizations of tasks and goals re-
lated to both the deliverable of the project and to the project organization; however, 
these contributions rarely consider how these factors may be distinctive to project net-
works. 
 
Second, while it has been shown that inter-organizational relationships play a consider-
able role in project networks, the extant literature has not adequately identified and de-
scribed causal mechanisms through which inter-organizational relationships and the 
functioning of project networks may be related (see e.g. Hellgren and Stjernberg, 1995; 
Bengtson, Havila, and Åberg, 2001; Grabher, 2002a; Ruuska et al. 2009). For example, 
the literature has shown that experiences obtained during past projects, i.e. the shadow 
of the past, can affect the selection of actors for a project network (Eccles, 1981), how 
expectations of future collaboration, i.e. the shadow of the future, can affect the beha-
vior of firms participating in a project network (Bengtson et al., 2001), and how a lack 
of long-term inter-organizational relationships between firms participating in a project 
network may even lead to project failure (Söderlund and Andersson, 1998). However, 
contributions discussing mechanisms through which inter-organizational relationships 
may affect work carried out during different phases of the project life cycle are virtually 
nonexistent. In addition, with the exception of Bengtson et al. (2001) who elaborate how 
inter-organizational relationships between project network actors may outlive the dura-
tion of the project, and Eloranta (2007) who argues how the periodic nature of project 
business creates difficulties for firms to develop inter-organizational relationships cha-
racterized by trust and commitment, no studies appear to describe how project networks 
may affect the development of inter-organizational relationships between actors partici-
pating to the project network. One could expect that, for example, repeated positive ex-
periences obtained by working with other project network actors may to lead to the de-
velopment of strong inter-organizational relationships to the actors in question. 
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 Third, extant contributions have not adequately explored the various, often unexpected 
events that may either unfavorably or favorably contribute to the implementation phase 
of the project life cycle. Many sources have presented evidence highlighting the often 
poor performance of large and complex projects, particularly in regard to maintaining 
budgets and schedules (see e.g. Morris and Hough, 1987; Morris, 1994; Flyvbjerg, Bru-
zelius, and Rothengatter, 2003). Orr (2005) and Orr and Scott (2008) reported 23 cases 
from large international projects in which participating actors had reported unexpected 
costs and demonstrated evidence that a high proportion of these costs in these cases had 
incurred during the implementation phase of the project life cycle. This is consistent 
with several other authors who have demonstrated that the implementation phase of the 
project life cycle often involves conflicts between both participating project actors and 
among the project objectives (see e.g. Thamhain and Wilemon, 1975; Morris, 1983; 
Hällgren and Maaninen-Olsson, 2005; Hällgren, 2007), and the literature emphasizing 
the role of the project manager in solving these conflicts as they arise (see e.g. Gaddis, 
1959; Slevin and Pinto, 1987; Söderholm, 2008). 
 
Finally, the contributions discussing how efficiency can be evaluated in large project 
contexts involving multiple actors can be evaluated tend to emphasize factors that are 
straightforward to operationalize and measure using a survey instrument, such as adhe-
rence to budget and schedule (Pinto and Mantel, 1990; Shenhar, Dvir, Levy, and Maltz, 
2001; Dvir and Lecher, 2004). Pinto and Mantel (1990) also propose two further meas-
ures of efficiency: meeting the technical goals of the project and maintaining smooth 
working relationships within the (project) team and parent organization. Shenhar et al. 
(2001) & Dvir and Lechler (2004) operationalize efficiency with only two variables: 
adherence to budget and adherence to schedule. While undoubtedly highly valuable, 
these measures provide virtually no information concerning the reasons or underlying 
mechanisms explaining efficiency, or lack of it, and as such, are of limited value for im-
proving project performance. 
 
The present study attempts to provide new insight related to gaps in literature discussed 
above by bridging four discourses: literature on project business, literature on inter-
organizational relationships, literature on critical incidents and literature on transaction 
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 cost economics, and via empirically observing the functioning of four project networks. 
The next section (Section 1.2) presents the detailed objectives and research questions 
guiding this study. 
 
The motivation of the author to study project networks can be described as follows. 
During the past five years and two consecutive research projects, the author has investi-
gated projects that involve multiple organizational actors. The first research project, car-
ried out during 2004-2005, focused on project networks in the construction industry that 
delivered real estate development projects. This research project triggered the author’s 
interest to attempt to develop the arguably ambiguous concept of a project network fur-
ther. In the more recent research project (2006-2008) the author conducted more con-
ceptual work and collected the empirical data reported in this dissertation. This project 
focused on measuring the performance of project networks in the Finnish shipbuilding 
industry, in which project networks are used exclusively for the production of new ves-
sels. Meetings and interviews with more than eighty individuals involved in the produc-
tion of the world’s largest and most demanding cruise vessels proved that acting as a 
part of a project network in this context is highly challenging, and that firms participat-
ing in a typical shipbuilding project often have to encounter and deal with severe, unex-
pected difficulties during the implementation phase of the project life cycle. These 
meetings also pointed out that within the industry there exists both a strong will and a 
strong need to continuously improve prevalent ways of working. As a result, it can be 
expected that contributions which help firms to employ project networks as a part of 
their business activities face demand from the ranks of industry executives as well as 
academics. 
 
1.2  Objective and scope 
Based on the preceding section, the objective of this study is to explore the relatedness 
of inter-organizational relationships between firms participating in project networks and 
the efficiency of project implementation, and in particular, the role of unexpected 
events, i.e. critical incidents1 in such a relation. To meet this objective, both a primary 
                                                 
1 See section 1.3.6 for an explicit definition. 
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 and a secondary research question were derived to direct the research process. The pri-
mary research question focuses on the role of inter-organizational relationships for the 
efficiency of project implementation in project networks. 
 
Primary research question:  How do inter-organizational relation-
ships between firms participating in a project network influence the effi-
ciency of project implementation? 
 
The secondary research question concerns whether inter-organizational relationships 
among project network actors can be considered as static during project implementation, 
or whether these relationships are more accurately described as dynamic, meaning that 
they may develop significantly during the implementation of a single project. 
 
Secondary research question:  How is the development of inter-
organizational relationships between firms participating in a project 
network influenced by project implementation? 
 
To accomplish the objective of this study and find answers to these two research ques-
tions, salient features characterizing project network, which represents the dominant 
form of project organization in many industries, such as shipbuilding and construction, 
need to be identified and described, and, in addition, a method for measuring the effi-
ciency of project implementation suitable for project network contexts needs to be de-
veloped.  
 
Nine limitations regarding the scope of this study also need to be mentioned here. First, 
this study investigates project networks that, as defined earlier, include several partici-
pating organizational actors. This delimits both delivery projects carried out by individ-
ual firms and internal development projects carried out within the boundaries of indi-
vidual organizations. Second, the empirical part of this study focuses on four project 
networks within one specific industry, namely shipbuilding, which reduces the generali-
zability of any results obtained by this study to other contexts, including other project-
based industries such as construction. Third, the present study focuses specifically on 
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 the implementation phase of the project life cycle. As a result, other phases of the 
project life cycle, namely conceptualization, planning, and termination (see e.g. Pinto 
and Slevin, 1988), are given only limited attention. Fourth, as this study focuses on how 
inter-organizational relationships may influence efficiency in project networks, other 
related issues that are likely to be of central importance for understanding and explain-
ing the functioning of project networks such as how inter-organizational relationships 
might influence effectiveness or the creation of value in project network contexts are 
left to future studies. Fifth, this study examines efficiency by focusing exclusively on 
such ex post transaction costs that occur during the implementation phase of the project 
life cycle. This delimits both ex ante transaction costs and production costs as discussed 
in detail in section 2.3.3. Sixth, as discussed in greater detail in the literature review 
chapter, the development of the conceptual framework for this study is based primarily 
on the literature about projects business, inter-organizational relationships, critical inci-
dents, and transaction cost economics. As a consequence, other equally2 applicable 
theories are left to reduced attention. Seventh, due to the mainly qualitative nature of 
this study and the utilization interviews as the primary method for collecting empirical 
data, the studied case project networks are limited in size to four organizations and three 
inter-organizational relationships per network. As a result, the structural properties (in 
terms of number of actors and relationships connecting actors) of studied project net-
works are constant across cases, making the use of network-level properties such as 
density and the existence of structural holes unfeasible in this study. Eight, the empirical 
research data for this study was collected within the period of approximately one year, 
and as a result, the development of inter-organizational relationships between involved 
organizations over several consequent projects could not be observed. Finally, as dis-
cussed in detail later in Chapter 3, the focus of empirical observation was directed on 
unexpected events that occurred in the studied projects as opposed to activities or events 
considered as routine. 
 
                                                 
2 For a discussion on the selection of theories for the present study, see chapter 2. 
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 1.3 Definition of central concepts 
Ambiguous and even conflicting definitions for several concepts used throughout this 
study have been presented in literature. In order to clarify these concepts and facilitate 
the comparison of results obtained from this study to results obtained from other stu-
dies, definitions for the following central concepts are now provided: 
 
 Inter-organizational relationship (IOR) & inter-organizational network 
 Project 
 Project network & business network 
 Project implementation phase 
 Efficiency & efficiency of project implementation 
 Critical incident & critical incident technique 
 
1.3.1 Inter-organizational relationship & inter-organizational net-
work 
Several articles have elaborated the nature of inter-organizational relationships (IOR; 
e.g. Levine and White, 1961; Schermerhorn, 1975; Van de Ven, 1976; Galaskiewicz, 
1985, Powell, 1990). In this study, an inter-organizational relationship is assumed to 
form between two organizations that repeatedly interact with each other. In practice, 
this interaction typically involves economic transactions between the two organizations. 
Second, an IOR is considered as a goal-oriented social action system3. Third, an IOR is 
understood as inherently multidimensional4. Finally, IORs typically include formally 
structured arrangements5 for coordination between the two involved parties. An inter-
organizational network is a set of organizations, from which two or more nodes are 
connected by inter-organizational relationships. 
 
                                                 
3 Consistently with Van de Ven (1976) this highlights the importance of social relationships between in-
dividuals. See section 1.4 for a discussion concerning the assumptions held by the author.  
4 Dimensions of IORs often used in literature include, for example, trust, commitment and dependence. 
See section 2.3.1 for a detailed discussion. 
5 Contract is an example of such an arrangement. 
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 1.3.2 Project  
Project is a temporary organization set up to fulfill a specific goal, often involving the 
delivery of a product or a system to a client (Cleland and King 1983; Morris and Hough, 
1987; Pinto and Prescott, 1988; Packendorff, 1995). Deliverables of projects can often 
be characterized as unique, even though the degree of uniqueness varies considerably 
(Cova and Holstius, 1993; Shenhar, 20016). Further, projects tend to be subject to sev-
eral performance goals (Pinto and Prescott, 1988; PMBOK, 2004) and the execution of 
work typically involves complex interdependencies between activities, giving rise to 
challenges in planning and managing them (e.g. Stinchcombe, 1985; Pinto and Prescott, 
1988; Eloranta, 2007; Ruuska et al., 2009). Finally, projects can be conceptualized to 
follow a life cycle that can be divided into multiple sequential phases, i.e. the project 
life cycle (see e.g. Morris, 1983; Pinto and Slevin, 1987; PMBOK, 2004; APM, 2006). 
 
1.3.3 Project network & business network 
Projects can be categorized based on whether they are delivered by a single organization 
or jointly by multiple organizations. Consistently with several authors (see e.g. Hellgren 
and Stjernberg, 1995; Grabher, 2002a; Ruuska et al. 2009) a project of the latter type is 
referred to in this study as a project network. Thus, project network is a temporary or-
ganization that exists for the duration of one specific project, and encompasses all or-
ganizations and the inter-organizational relationships between these organizations that 
participate in the delivery of the project. This includes all actors ranging from those that 
are central to the project network a play a very important role in the project (e.g. main 
contractor), to peripheral actors such as subcontractors that deliver materials for the 
project. A typical project network in a project-based industry such as construction or 
shipbuilding involves several dozens or even hundreds of firms. The salient characteris-
tics of project networks are discussed further in section 2.2.   
 
The concept of a project network is related to the concept of a business network. A 
business network consists of all organizations that operate in a specific project-based 
                                                 
6 In the article Shenhar discusses “technological uncertainty”. In projects characterized by a low degree of 
uniqueness, technological uncertainty can be considered as low. 
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 industry and geographical region and the inter-organizational relationships connecting 
these organizations together. As a result, the existence of business networks is not tied 
to any specific project delivery as the existence of project networks always is. Business 
networks are, however, not static but they are constantly shaped as organizations either 
enter or exit the network, or as the inter-organizational relationships between organiza-
tions gradually develop. Organizations that are a part of a business network form tempo-














t = 0 t = 0 + ∆  
Figure 1 – Organizations that are a part of a business network form project 
networks to deliver projects  
Source: adapted from Eloranta, 2007 
 
The concept of a project network overlaps partially with the following concepts: inter-
firm project (Dahlgren and Söderlund, 2001), temporary multiorganization (Cherns and 
Bryant, 1984), project coalition (Winch, 1989), multi-organization enterprise (Grün, 
2004), and quasifirm (Eccles, 1981). The emphasis in these concepts differs slightly:  
Dahlgren and Söderlund focus on the involvement of several firms, Cherns and Bryant 
emphasize the limited duration of the project, Winch uses the notion of coalition to 
highlight the requirement for inter-firm collaboration and the use of contracts in the 
project organization, while Grün places emphasis on the often considerable financial 
significance of the project for the participating firms. The concept of a quasifirm is 
more established than any of the former concepts, especially in literature on inter-
organizational exchange, but differs clearly from the concept of a project network. 
10 
 While a project network exists for the duration of a specific7 project, a quasifirm is not 
tied to any specific transaction. A quasifirm can, for example, encompass repeated 
transactions over several consequent projects between a general contractor and a stable 
set of special trade subcontractors (Eccles, 1981). The concept of a business network 
also overlaps partially with existing concepts such as industry network in a project-
based industry (Bower and Young, 1995) and project ecology (Grabher, 2002b). The 
characteristics of business networks are discussed further in section 2.1. 
 
1.3.4 Project implementation phase 
Projects are generally conceptually divided into several distinct and consequent phases 
that constitute the project life cycle (Morris and Hough, 1987; Slevin and Pinto, 1987; 
Morris, 1994). Project Management Institute’s Project Management Body of Know-
ledge (PMBOK, 2004) lists five project management process groups: initiating, plan-
ning, executing, closing, and monitoring & controlling (PMBOK, 2004). Association 
for Project Management’s Body of Knowledge distinguishes between six project phas-
es: concept, definition, implementation, handover & closeout, operations, and termina-
tion (APM, 2006). Pinto and Slevin (1987) in their widely cited paper divide the project 
life cycle into four phases: conceptualization, planning, execution, and termination. As 
there clearly does not exist any universally accepted practice for dividing the project life 
cycle into phases, it can be argued that several concepts central to studies focusing on 
projects such as project implementation or project execution are likely to hold different 
and potentially conflicting meanings for different individuals.  
 
This study adopts the following definition for project implementation phase presented 
in Association for Project Management’s Body of Knowledge: “In the project imple-
mentation phase the Project Management Plan (PMP) is executed, monitored, and con-
trolled. In this phase the design is finalized and used to build the deliverables” (APM, 
2006, p. 86). Further, in this study the terms project implementation and project imple-
mentation phase are used interchangeably. 
                                                 
7 As discussed in section 2.2 project networks are, however, often partially reconstructed from one project 
to the next. 
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 1.3.5 Efficiency & efficiency of project implementation 
The concept of efficiency is central to most economic approaches to the study of organi-
zation (Plott, 1986)8, and is the primary focus, for example, in transaction cost econom-
ics (Williamson, 1975). According to Möller and Törrönen (2003, p. 111) efficiency 
“refers to the efficacious use of current resources, in other words, getting more out the 
resources used.” The concept of efficiency is distinct but related to the concept of effec-
tiveness, which refers to the ability to achieve pre-determined goals or objectives (Jug-
dev and Müller, 2005). Efficiency is widely considered as synonymous to doing things 
right whereas effectiveness is considered as synonymous to doing the right things 
(Drucker, 1974; Belout, 1998; Jugdev and Müller, 2005).  
 
Efficiency of project implementation is a construct developed for this study (defined lat-
er in section 2.3.4.) that directs attention towards the use of resources in activities car-
ried out during the implementation phase of the life cycle of a project9. For example, if 
we consider two project networks A and B that are otherwise identical, and produce 
identical outcomes, but A utilizes fewer resources during the implementation phase as 
compared to B, the efficiency of project implementation is higher in A than in B. Both 
the concept of efficiency and the construct efficiency of project implementation are ela-
borated further in sections 2.3.3 and 2.3.4. 
 
1.3.6 Critical incident & critical incident technique 
The concepts of critical incident and the critical incident technique are central for this 
study. Critical incident refers to an exceptional or notable event that either occurs or has 
occurred in the past that can be empirically studied, while the critical incident technique 
refers to a set of procedures for empirically collecting observations of critical incidents 
(Flanagan, 1954). Thus, the critical incident technique can be considered to constitute a 
collection of research methods and directions on how to use them. Both the concept of a 
                                                 
8 Efficiency in a project context is discussed in section 2.3.4. 
9 Whereas the effectiveness of project implementation would focus on whether the activities that are car-
ried out supports the achievement of goals of objectives of actors participating to the project (Jugdev and 
Müller, 2005). As discussed in section 1.2, the focus of this study is on efficiency. 
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 critical incident and the critical incident technique have their origins in the 1940’s and 
1950’s and have since been used in empirical studies conducted in various fields of re-
search such as sociology, psychology, medicine, and marketing (Stiegelbauer, 
Goldstein, and Huling, 1982; Miles and Huberman, 1994; Gremler, 2004; Butterfield, 
Borgen, Amundson, and Maglio, 2005).  
 
1.4 Assumptions affecting the selection of theories and research 
methods 
It is the view of the author that reality consists of both an objective and a subjective 
component. There exists one objective reality which is interdependent with more than 
six billion subjective realities that are socially constructed by humans10. Further, 
the author considers that scientific knowledge can be produced by studying either the 
objective component of reality, which is observable via various instruments including, 
e.g. a scale and a linear accelerator, or the subjective component of reality, which can be 
studied with methods that enable the researcher to obtain information on the socially 
constructed realities held by the human actors. For example, in-depth interviews may 
often be used for this purpose. Finally, the author views human actors as voluntaristic 
and boundedly rational social beings which are simultaneously guided by selfish and 
altruistic motives. 
 
All individuals hold implicit or explicit assumptions concerning ontology, epistemolo-
gy, and human nature (Burrell and Morgan, 1979). Assumptions about ontology concern 
what can be known, assumptions about epistemology concern how knowledge can be 
acquired, and assumptions regarding human nature concern motives and limitations of 
human actors which, ultimately, can be considered as the focus of social sciences. These 
assumptions have considerable implications for both the selection and application of 
                                                 
10 This view is analogous to Berger and Luckmann (1966) who have discussed society as a human prod-
uct. To illustrate the differences between objective and subjective realities consider a tall tree in a forest. 
Its existence can be verified empirically by anyone and following this logic we can argue that it exists 
objectively. Despite how any individual subjectively constructs her or his reality he or she cannot walk 
through this tree. One can, however, based on something in her or his subjective reality make the decision 
to cut down this tree and do so.  
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 theories and research methods - and for the evaluation of the conclusions that have been 
drawn based on an empirical study. As a result, the statement of such assumptions in 
research that is not limited to the study of the objective component of reality, as is the 
case in this study, is of paramount importance (Maitland, Bryson, and Van de Ven, 
1985; Bacharach, 1989). A clear statement of these assumptions allows, for example the 
evaluation of whether several theories used in combination are compatible with each 
other as discussed in the beginning of Chapter 2 (Maitland et al., 1985). 
 
1.5 Structure of the dissertation 
This dissertation consists of five chapters. Chapter 1 introduces the study to the reader. 
Chapter 2 lays the theoretical foundation of this study, relying on literature on project 
business, literature on project networks, literature on inter-organizational relationships, 
literature on transaction cost economics, and literature on critical incidents. Then, based 
on the literature review, a conceptual framework for this study is developed. Chapter 3 
discusses the research design. First, the research approach and the rationale which led to 
its selection are elaborated on. Then, the context of the project-based Finnish shipbuild-
ing industry and the selection of cases, organizations, and informants are discussed. Af-
ter that, the process and methods used for collecting the empirical data for this study are 
elaborated. Finally, the analysis of empirical data is discussed. Chapter 4 presents the 
results of this study. First, the role of critical incidents that occur during project imple-
mentation is explored, and then results are presented on a more holistic project network 
level. Chapter 5 first discusses the results obtained in this study and reviews their theo-
retical contribution and managerial implications. Following this discussion, an evalua-
tion of this study is presented. Finally, directions for future research are suggested. 
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 2 LITERATURE REVIEW 
 
This chapter lays the theoretical foundation for this dissertation. First, a review of litera-
ture on project business is provided and the concept of a project network is positioned 
within this literature. Second, two theoretical perspectives or ‘lenses’, through which 
project networks are empirically studied in this study are introduced to the reader. More 
specifically, these perspectives rely on literature on inter-organizational relationships 
and transaction cost economics. Based on viewing literature on project business through 
these theoretical lenses, two constructs to be applied in the empirical part of this study 
are developed. In addition, literature focusing both the concept of critical incident as a 
phenomenon that can be empirically studied and the critical incident technique as a re-
search method are briefly introduced and prior research on critical incidents in a project 
context is reviewed. A discussion on the application of the critical incident technique 
from a methodological viewpoint is provided to the reader later in section 3.6.3. Finally, 
a conceptual framework that helped to focus and guide the empirical part of this study is 
introduced to the reader. Figure 2 below illustrates the structure of this chapter. 
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 An overview of literature on project business
Project network: a conceptual analysis






critical incidents in 
project network contexts
Literature on transaction 
cost economics







Literature on critical incidents 
and critical incident technique
Literature on critical 
incidents in project 
network contexts
 
Figure 2 – Structure of Chapter 2 
 
A brief description of the process for selecting the two theoretical perspectives used in 
this study is provided before moving on to reviewing literature on project business. In 
addition to the aforementioned theories used in this study, there are a number of theories 
that possess considerable potential for providing answers to the two research questions 
guiding this study (posed in Section 1.2). These alternative or complementary perspec-
tives include institutional theory, literature on industrial marketing11, literature on 
project marketing, literature on social capital and corporate social capital, literature on 
organizational culture, literature on actor-network-theory, literature on supply chain 
management, and literature on purchasing. With regard to the selection of the core theo-
ries that lay the foundation of any empirical study, it is argued here that scientific work 
can be considered quite analogous to the art of photography. Different theories or 
streams of literature used in scientific research may be considered to represent optic 
                                                 
11 By industrial marketing, the author refers to the numerous and highly insightful contributions of the 
International Marketing and Purchasing (IMP) group.  
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 lenses used in photography. When looking through either theoretical or optic lenses, al-
ternative, complementary, and in many cases equally valuable descriptions of the ob-
served phenomenon may be obtained. Thus, the selection of a lens for any given situa-
tion is therefore primarily a matter of the scholar’s, or photographer’s, preference and 
experience. Theories can be considered to function as tools of abstraction that help us in 
studying the complex world we live in as they focus our attention on a limited set of is-
sues held as important. However, it is important to note that even though scientific theo-
ries are always built on a more or less explicit or implicit set of assumptions, some con-
siderations do need to be taken when combining several theoretical perspectives. If the 
assumptions underlying selected theories contrast sharply, the theories should not be 
united or a distorted view of reality may result (for a more elaborate discussion on this 
topic, see e.g. Maitland et al., 1985 and Bacharach, 1989). In the present study, the two 
theoretical perspectives were chosen primarily because the author is comfortable with 
them, expects that they are able to bring valuable novel insight into our understanding 
of project networks, and finally as the underlying assumptions behind these streams of 
literature are sufficiently12 compatible with each other (Larson, 1992; Adler, 2001; But-
terfield et al., 2005) and with the assumptions held by the author13. The alternative 
perspectives listed above are all likely to increase our understanding of project networks 
and are hopefully included in future studies. They are, however, excluded from the 
present one. Only industrial marketing makes a partial exception here. This body of lite-
rature is often cited in the literature on inter-organizational relationships. Industrial 
marketing, however, can hardly be considered as a core theory in the present study, as 
                                                 
12 All of these streams of literature encompass a considerable number of articles and other contributions. 
In addition, many scholars do not explicitly state their ontological and epistemological assumptions. As a 
result it is not possible to objectively identify the underlying assumptions of many of the individuals who 
have contributed to these streams. However, some clearly dominant assumptions in these streams of lite-
rature can be identified, especially in transaction cost economics, where they are very clearly stated by 
Oliver Williamson (1975). To further complicate matters, literature on inter-organizational relationships 
can be categorized into several schools (see Oliver and Ebers, 1998). These schools are based on different 
theoretical perspectives and as a result tend to adopt the assumptions common among different perspec-
tives. 
13 See section 1.4. 
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 several of its core concepts, e.g. as the actor-resource-activity (ARA) model, are neither 
discussed nor applied. 
 
2.1 Research on project business 
This section first presents an overview of the evolution of literature on projects business 
and then goes on to discuss research on project networks in detail.  
 
Projects have played a significant role in the history of mankind for more than three 
thousand years. The construction of practically all wonders of the world such as the 
Egyptian pyramids and the Great Wall of China were organized as projects. Advances 
in engineering science in the 15th and 16th centuries, and the development of new mate-
rials and technology in 19th and 20th centuries enabled the realization of even more 
complex undertakings (Morris, 1994). As an academic discipline, the history of project 
management (PM) is significantly shorter. Developments such as the Gantt chart in 
1917, Program Review and Evaluation Technique (PERT) and Critical Path Method 
(CPM) in the 1950’s, and Work Breakdown Structure (WBS) in the 1960’s represent 
significant milestones in the development of the discipline (Morris, 1994; Packendorff, 
1995; Söderlund, 2004; Artto and Kujala, 2008). During that time the focus of most re-
search and development related to PM was on large governmental programs such as 
high-tech military systems. Research was primarily guided by the pragmatic need to in-
crease the efficiency of work, considered possible through the development of improved 
planning and scheduling techniques (Morris, 1994; Engwall, 1995). The Project Man-
agement Institute (PMI), which has had a major influence on the development of the 
discipline, for example, through publishing the widely adopted Project Management 
Body of Knowledge (PMBOK, 2004), was founded in 1969. Later, in the 1970’s, the 
main interest of research was to a large extent directed towards developing PM software 
and applications. In the 1980’s the focus switched to project failure/success factors, 
build-own-operate-transfer (BOOT) projects, risk management and costing practices 
such as design-to-cost (DTC), earned value (EV) and life-cycle-costing (LCC) (Morris, 
1994; Kloppenborg and Opfer, 2002; Söderlund, 2004; Artto and Kujala, 2008). Later, 
in the 1990’s PM research focusing on human resources and their management started 
to become increasingly common. 
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 Even though projects are all temporally limited, there are also substantial differences 
between them. Projects have been classified according to technological uncertainty, 
complexity, level of system scope, uncertainty of project environment (Shenhar, 2001; 
Jensen, Johansson, and Löfström, 2006; Crespin-Mazet and Ghauri, 2007). Most aca-
demic research on projects and their management has focused on the management of a 
single project, predominantly adopting the viewpoint of a single firm, following Evaris-
to and Fenema (1999), Söderlund (2004), Artto (2008), and Artto and Kujala (2008). 
Despite this tendency, research on project business can nevertheless be classified into 
four categories depending on whether one or multiple projects and one or multiple firms 
are involved. These categories are: research on management of a project, research on 
management of a project-based firm, research on management of a project network, 
and research on management of a business network.14 Figure 3 below illustrates the ca-
tegorization of research on project business. 
 
Management of a project Management of a project network
Management of a project-
based firm
Management of a business 
network






Figure 3 – Categorization of research on project business15 
                                                 
14 Terminology used by Söderlund (2004), Artto (2008), and Artto & Kujala (2008) differs somewhat. 
Artto (2008) describes research on projects and their management from the perspective of project busi-
ness, while Söderlund adopts a slightly less managerial/normative perspective towards categorizing ex-
tant research. This difference can be observed, for example, in the naming of categories (cf. “management 
of a project-based firm” and “multi-project firms”) suggested by the authors.  
15 This is adapted from Artto (2008). 
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 Research on management of a project 
The majority of research on management of a project has focused on individual projects, 
while simultaneously either explicitly or implicitly emphasizing a single-firm viewpoint 
(Winch, 1989; Engwall, 2003; Artto and Kujala, 2008). Research in this category is typ-
ically concerned with two principal problems. Firstly, several contributions address the 
question of how to structure and plan the project in a manner which ensures that it will 
meet its pre-assigned performance criteria and utilize available resources efficiently. 
Project management literature is abundant with tools and techniques for this purpose, 
from which many were mentioned earlier in this section. Secondly, several contribu-
tions discuss how to ensure or control that the project is executed efficiently and accord-
ing to plan (see e.g. Wheelwright and Clark, 1992; Turner and Keegan, 2001; Whitley, 
2006). A third significant stream of research on project management focuses on project 
success and project failure factors (see e.g. Pinto and Slevin, 1987; Pinto and Mantel, 
1990; Kharbanda and Pinto, 1996. Most research on project management can be de-
scribed as predominantly normative in nature (Packendorff, 1995). 
 
Research on management of a project-based firm 
Another significant stream of project research focuses on the management of multiple 
projects by a single project-based firm. In this category of research, the unit of analysis 
is the firm rather than the project (Artto, Heinonen, Arenius, Kovanen, and Nyberg, 
1998; Artto and Wikström, 2005). A project-based firm can be defined as a firm that 
utilizes projects as vehicles for accomplishing its business objectives (Artto and 
Wikström, 2005). Research on project-based firms has addressed several managerial 
problems related to running multiple projects simultaneously, including: determining a 
suitable organizational structure (Hobday, 2000; Gann and Salter, 2000; Turner and 
Keegan, 2001), selecting and prioritizing projects and resources available to them 
(Cooper, Edgett, and Kleinschmidt 1997a, 1997b; Archer and Ghasemzadeh, 1999; Aal-
to, Martinsuo, and Artto, 2003, Martinsuo and Lehtonen, 2007a), achieving objectives 
through several interdependent projects (i.e. a program; see Pellegrinelli, 1997; Artto 
and Dietrich, 2004; Dietrich, 2007; Martinsuo and Lehtonen, 2007b), marketing and 
purchasing projects (e.g. Cova and Holstius, 1993; Hadjikhani, 1996; Cova and 
Hoskins, 1997; Mandják and Veres, 1998; Cova, Ghauri, and Salle, 2002; Skaates and 
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 Tikkanen, 2003; Laitinen, 2007; Ahola, Laitinen, Kujala, and Wikström, 2008), capabil-
ities, innovation and learning in projects and project-based organizations (Barlow, 2000; 
Gann and Salter, 2000; Arenius, Artto, Lahti, and Meklin, 2002; Keegan and Turner, 
2002; Davies and Hobday, 2005; Blindenbach-Driessen and Van den Ende, 2006; Mar-
tinsuo, Hensman, Artto, Kujala, and Jaafari, 2006), supplier network management in the 
context of a project-based organization (Artto et al., 1998; Eloranta, 2007; Artto et al., 
2008), and integrating complex products, systems, and services (e.g. Hobday, 1998; 
Brady et al., 2005; Artto, Wikström, Hellström, and Kujala, 2007).  
 
Research on management of a project network 
This emerging stream of research on projects and their management focuses on projects 
undertaken by multiple firms, often referred to as project networks (see e.g. Hellgren 
and Stjernberg, 1995; Eloranta, 2007; Ruuska et al, 2009), inter-firm projects (see e.g. 
Söderlund, 2004), temporary multiorganizations (Cherns and Bryant, 1984), project 
coalitions (Winch, 1989), or multi-organization enterprises (Grün, 2004) 16. As project 
network is the phenomenon of primary interest in this study, literature on project net-
works is reviewed in detail later (see section 2.2).  
 
Research on management of a business network 
Project business networks, which encompass multiple firms engaging in multiple 
projects, have recently been subject to increasing academic interest. The concept of a 
business network shares similarities with other partially overlapping concepts of project 
ecology, industrial district, innovative milieux (or innovative milieu), industry network, 
external network, cluster, learning region, and regional innovation system (see Ebers 
and Jarillo, 1998; Grabher, 2002b; Soda et al., 2004). A characteristic that is specific to 
business networks is that participating firms engage from time to time in mutual 
projects (Artto, 2008). Firms included in business networks typically organize produc-
tion in the form of temporary project networks, which in turn shape the inter-
organizational relationships between these actors (Eccles, 1981; Hellgren and Stjern-
berg, 1995; Dubois and Gadde, 2000; Bengtson et al., 2001; Grabher, 2002b). Further, 
                                                 
16 See section 1.3.3 for a discussion on these concepts. 
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 business networks are simultaneously characterized by long-term inter-organizational 
relationships that accelerate interactive learning and innovation, and are driven by riva-
lry between participating organizations (Grabher, 2002b). Construction (Eccles 1981; 
Hellgren and Stjernberg, 1995; Barlow and Jashapara, 1998; Winch, 1998; Dubois and 
Gadde, 2000; Bengtson et al., 2001), shipbuilding (Tikkanen, 1997; Malinen 1998; Toi-
vonen, 2000), fashion (Uzzi, 1997), film (Miles and Snow, 1986; Powell 1990), adver-
tising (Grabher 2002b); and television production (Windeler and Sydow, 2001; Sydow 
and Staber, 2002; Soda, Usai, and Zaheer, 2004; Manning, 2007) are examples of indus-
tries where the existence of business networks can be observed. Most studies that dis-
cuss business networks have focused on either describing their salient features or on 
discussing the interdependencies between business networks and project networks 
(Hellgren and Stjernberg, 1995; Barlow and Jashapara, 1998; Ebers and Jarillo, 1998; 
Winch, 1998; Halinen, Salmi, and Havila, 1999; Bengtson et al., 2001; Grabher 2002a, 
2002b; Sydow and Staber, 2002; Söderlund, 2004; Ahola et al., 2006; Artto et al., 
2008). 
 
2.2 Research on project networks 
A project carried out by multiple organizations was earlier defined as a project net-
work17. In several project-based industries, such as construction (Eccles, 1981), ship-
building (Tikkanen, 1997), fashion (Uzzi, 1997), film (Miles and Snow, 1986), advertis-
ing (Grabher 2002b), oil and gas (Olsen et al., 2005), sport events and festivals (Larson 
and Wikström, 2007), and television production (Windeler and Sydow, 2001), the 
project network represents a prevalent form of organizing production. This section re-
views literature focusing on project networks, placing emphasis on contributions that 
either discuss features specific to project networks, or examine project networks empiri-
cally. 
 
Even though all projects, including project networks, are inherently temporary organiza-
tions (Lundin and Söderholm, 1995; Hellgren and Stjernberg, 1995; Jones 1996; Lundin 
and Steinthórsson, 2003; Cova and Salle, 2004; Eloranta, 2007; Artto et al, 2008), both 
                                                 
17 See section 1.3.3. 
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 the composition and functioning of project networks are affected by both the shared his-
tory of involved actors and the actors’ expectations of collaboration beyond the current 
project. Hellgren and Stjernberg (1995) have argued that project networks are partially 
reconstructed from one project to the next, meaning that it is typical that several of the 
actors participating to a given project network participate also to subsequent project 
networks. Thus, experiences obtained during past projects contribute to the selection of 
actors for future project networks. For example, Eccles (1981) has demonstrated how in 
the construction industry, the main contractors tend to use specific trade subcontractors 
from one project to the next. In addition, it has been shown that inter-organizational re-
lationships between project network actors, developed during the course of subsequent 
projects, may also lead to opportunities for learning, a reduced need for supervision 
costs, and reduced risk of project failure (Eccles, 1981; Söderlund and Andersson, 1998; 
Windeler and Sydow, 2001, Bengtson et al., 2001; Sydow and Staber, 2002). However, 
obtaining these benefits in practice may not be straightforward because the disconti-
nuous nature of project-business may lead to difficulties in developing strong inter-
organizational relationships between participating actors (Hadjikhani, 1996; Ahola et 
al., 2006; Eloranta, 2007). In addition to the history shared by participating actors, the 
actors’ expectations of collaboration past the current project may also affect their beha-
vior, for example, by reducing the willingness to resort to opportunistic behavior (Ec-
cles, 1981; Winch, 1989; Hadjikhani, 1996; Windeler and Sydow, 2001; Dubois and 
Gadde, 2001; Sydow and Staber, 2002; Grabher, 2002a, 2002b, 2004). Figure 4 below 
illustrates how project networks are partially reconstructed from one project to the next. 
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Figure 4 – The role of time in shaping project networks 
 
Project networks are set up to complete a predefined task shared by central participating 
organizational actors - the raison d'être of the project network (Hellgren and Stjernberg, 
1995, Lundin and Söderholm, 1995; PMBOK, 2004). However, in addition to this 
shared task, each project network actor possesses, and is guided by, individual short-
term and long-term goals, which may conflict with goals of other project network actors 
(Morris and Hough, 1987; Winch, 1989; Hellgren and Stjernberg, 1995; Lundin and 
Söderholm, 1995; Flyvbjerg et al., 2003; Orr, 2005; Eloranta, 2007, Artto et al., 2008; 
Ruuska et al., 2009). For example, Ruuska et al. (2009) discuss how conflicts amongst 
the goals of project network actors contributed unfavorably towards the implementation 
phase of a nuclear power plant project. 
 
Similarly to projects carried out by a single firm, tasks in project networks are organized 
into sequential phases, i.e. the project life cycle (Morris, 1983; Pinto and Slevin, 1987; 
Morris and Hough 1987). However, as the organization of tasks in a project net-work 
always involves the coordination of resources controlled by several organizational ac-
tors, both the role and importance of complex interdependencies and non-routine activi-
ties is emphasized (Eccles, 1981; Pinto and Prescott, 1988; Packendorff, 1995; Hellgren 
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 and Stjernberg, 1995; Jones, 1996; Dahlgren and Söderlund, 2001). Artto et al. (1998) 
have introduced the notion of the project delivery chain to illustrate how large projects 
consist of several interrelated sub-projects, often delivered by different organizational 
actors. Problems related to inter-organizational coordination in large projects has often 
been argued as factor contributing unfavorably towards the success of large inter-
organizational projects (Morris and Hough, 1987; Morris, 1994; Flyvbjerg et al., 2003). 
In order to cope with the difficulties related to organizing tasks in project networks, it is 
typical that one central project network actor, for example the main contractor, assumes 
the role of a systems integrator, responsible for combining the outputs produced by sev-
eral project network actors into a fully functional product or system that creates value 
for the client (Davies, 2004; Brady, Davies, and Gann, 2005; Hobday et al., 2005). 
 
Hellgren and Stjernberg (1995) have argued that there exist no definite criteria for iden-
tifying and controlling the boundary of a project network. In practice, project networks 
may involve tens if not hundreds of organizational actors. As a result, identifying the 
boundaries of a project network at any given period of time is difficult. First, as individ-
ual project network actors are typically free to join new actors to the network, for exam-
ple, by subcontracting work, there exists neither a formal nor a legal definition of the 
project network that would be shared by all participating actors (Hellgren and Stjern-
berg, 1995; Jones, 1996). Further the composition of a project network in terms of par-
ticipating actors is dynamic. As a project proceeds along its life cycle, the composition 
of the project network typically changes over time. For example, organizations involved 
in the design phase may not participate during the implementation phase (Hellgren and 
Stjernberg, 1995). 
 
It is common for project networks to include multiple organizational actors that are 
highly heterogeneous (Eccles, 1981; Cherns and Bryant, 1984; Winch, 1989; Jones, 
1996; Davies, 2004; Brady, Davies, and Gann, 2005; Hobday et al., 2005; Manning and 
Sydow, 2008). They create value by combining the complementary resources, capabili-
ties, and knowledge of the participating network actors. In addition, inter-organizational 
relationships connecting project network actors have shown to differ considerably 
(Manning, and Sydow, 2008). For example, inter-organizational relationships between 
25 
 project network actors may be characterized by trust and commitment or function as 
sources of risk in project networks (Eloranta, 2007; Artto et al., 2008). 
 
Finally, no single actor can act as a legitimate authority for project network as a whole 
(Hellgren and Stjernberg, 1995). Instead, participating actors vary in terms of their 
power to influence other project network actors, and, in practice, this power is often un-
evenly distributed in the project network (Hellgren and Stjernberg, 1995; Olander and 
Landin, 2005).  Table 1 below summarizes the salient characteristics of project network 
as a form of project organization. 
 
Table 1 – Salient characteristics of project network as a form of project 
organization 
Characteristic Project network Key contributions 
Duration of exis-
tence  
 A project network exists for a delimited 
time (from its formation until the joint 
goal of the network is either accom-
plished or abandoned) 
Eccles, 1981; Cherns and 
Bryant, 1984; Winch, 1989; 
Hellgren and Stjernberg, 1995; 
Jones, 1996; Eloranta, 2007; 
Artto et al., 2008 
Role of history   Experiences of working together affect 
the inclusion of actors in the project 
network 
 Long-term relationships between partic-
ipating actors may lead to opportunities 
for learning and reduced need for su-
pervision costs 
 Lack of long-term inter-organizational 
relationships between participating ac-
tors may increase probability of project 
failure 
Eccles, 1981; Hellgren and 
Stjernberg, 1995; Hadjikhani, 
1996; Söderlund and Anders-
son, 1998; Dubois and Gadde, 
2000; Windeler and Sydow, 
2001, Bengtson et al., 2001; 
Sydow and Staber, 2002; Cova 
and Salle, 2004 
Role of future   Expectations of continuity affect the 
behavior of actors in the project net-
work (e.g. opportunistic behavior may 
be reduced) 
Eccles, 1981; Winch, 1989; 
Hadjikhani, 1996; Windeler and 
Sydow, 2001; Dubois and 
Gadde, 2001; Sydow and Sta-
ber, 2002; Grabher, 2002a, 
2002b, 2004; Eloranta, 2007 
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Goals  A common task shared by central par-
ticipating actors (e.g. construction of a 
building)  
 Individual and potentially conflicting 
goals possessed by each participating 
actor  
 Short-term and long-term goals of ac-
tors may be divergent 
Morris and Hough, 1987; 
Winch, 1989; Hellgren and 
Stjernberg, 1995; Lundin and 
Söderholm, 1995; Flyvbjerg et 
al., 2003; PMBOK, 2004; Orr, 
2005; Eloranta, 2007; Artto et 
al., 2008; Ruuska et al., 2009 
Organization of 
tasks 
 Divided into several sequential phases, 
i.e. the project life cycle 
 Tasks often complex, interdependent, 
and non-routine in nature 
 It is typical that an actor in the project 
assumes the role of a system integrator 
 Organization of tasks involves all par-
ticipating actors 
Eccles, 1981; Morris, 1983; 
Pinto and Slevin , 1987; Morris 
and Hough, 1987; Pinto and 
Prescott, 1988; Morris, 1994; 
Packendorff, 1995; Hellgren 
and Stjernberg, 1995; Jones, 
1996; Artto et al, 1998; 
Dahlgren and Söderlund, 2001; 
Flyvbjerg et al., 2003; Davies, 
2004; Brady, Davies, and Gann, 
2005; Hobday et al., 2005 
Network bounda-
ries 
 The project network as a whole cannot 
control the entrance or exclusion of ac-
tors 
 Individual actors can add and remove 
new actors to/from the project network  
 The composition of network may 
change during its life cycle  
 Project networks are neither formally 
nor legally defined 




 Multiple organizational actors involved 
 Actors typically highly heterogeneous 
in terms of resources, capabilities, and 
knowledge 
 There may exist both long-term and 
emerging relationships between partici-
pating actors 
Eccles, 1981; Cherns and 
Bryant, 1984; Winch, 1989; 
Jones, 1996; Davies, 2004; Bra-
dy, Davies, and Gann, 2005; 
Hobday et al., 2005; Eloranta, 
2007; Artto et al., 2008; Man-
ning and Sydow, 2008 
  
27 
 Power   No single actor may act as a legitimate 
authority for the project network as a 
whole 
 Power is often unevenly distributed in 
the project network 
Hellgren and Stjernberg, 1995; 
Olander and Landin, 2005 
 
Empirical research focusing on project networks has examined dynamism and unex-
pected changes in project networks (Thamhain and Wilemon, 1975; Slevin and Pinto, 
1987; Hellgren and Stjernberg, 1995; Vaaland and Håkansson, 2000; Hällgren and 
Maaninen-Olsson, 2005; Ahola et al., 2006; Eloranta, Kujala, and Artto, 2006; Artto et 
al., 2008; Söderholm, 2008), management of stakeholders in project networks (Winch, 
2004; Olander and Landin, 2005; Eloranta, Kujala, and Oijala, 2007; Aaltonen, Kujala, 
and Oijala, 2008; Aaltonen and Sivonen, 2009), bureaucracy and difficulties inherent to 
project networks (Stinchcombe, 1985), governance structures and coordination mechan-
isms in project networks (Stinchcombe, 1959; Eccles, 1981; Winch, 1989; Levitt and 
March, 1995; Söderlund and Andersson, 1998; Hobday, 1998; Dahlgren and Söderlund, 
2001; Windeler and Sydow, 2001; Dubois and Gadde, 2001; Bengtson et al., 2001; 
Turner and Simister, 2001; Sydow and Staber, 2002; Grabher, 2002a, 2002b; Zaghloul 
and Hartman, 2003; Manning, 2005; Larson and Wikström, 2007; Crespin-Mazet and 
Ghauri, 2007), inter-organizational relationships between project network actors 
(Cherns and Bryant, 1984; Söderlund and Andersson, 1998; Hadjikhani, 1996; Cova 
and Salle, 2000; Bengtson et al., 2001; Ahola et al., 2006; Eloranta et al., 2006; Eloran-
ta, 2007; Larson and Wikström, 2007; Artto et al., 2008;), the influence of stakeholders 
and the environment on project networks (Hellgren and Stjernberg, 1995; Olander and 
Landin, 2005; Jensen et al., 2006; Cova and Salle, 2005; Eloranta et al., 2006; Eloranta, 
2007; Artto et al., 2008; Söderholm, 2008), capabilities at the project network level 
(Owusu, 2003; Manning and Sydow, 2008), learning in project networks (Håkansson, 
Havila, and Pedersen, 1999; Grün, 2004), the effects of project networks on individual 
careers (Jones, 1996), and the interdependence between temporary project networks and 
semi-permanent business networks (Cherns and Bryant, 1984; Blomquist and Packen-
dorff, 1998; Gann and Salter, 2000; Windeler and Sydow, 2001; Dubois and Gadde, 
2001; Bengtson et al., 2001; Sydow and Staber, 2002; Engwall, 2003; Grabher, 2004; 
Cova and Salle, 2005; Manning, 2007). 
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 2.3 Development of constructs 
The objectives of this section are to introduce two different, yet complementary theoret-
ical lenses through which to study project networks, and to develop two constructs that 
were empirically applied in this study. Constructs and variables are considered units of 
theoretical statements and according to Bacharach (1989) constructs are defined as units 
approximated and variables units observed in the empirical world. Furthermore, con-
structs are related to each other via propositions and variables to each other via hypo-
theses. The use of constructs and variables focuses (and thus, delimits) empirical re-
search, increases its transparency, and consequently acts as a tool to communicate the 
research setup to others (Eisenhardt, 1989; Miles and Huberman, 1994). Along with re-
search methods, constructs can be conceptualized as the “tools of the trade” for re-
searchers, used to collect various information concerning phenomena of interest. Eisen-
hardt (1989) further argues that a priori specification of constructs in qualitative studies 
permits researchers to measure observed phenomena more accurately. 
 
Whenever possible, it is preferable to utilize existing constructs that have been validated 
by others in previous studies. Utilization of existing constructs reduces risks related to 
validity and facilitates the comparison of results obtained from different studies. Unfor-
tunately, no pre-existing constructs were available that could be directly applied to this 
study18 and as a result, two constructs: inter-organizational relationships between 
project network actors, and efficiency of project delivery were developed. Eisenhardt 
(1989, p.541) describes the development and sharpening of constructs in qualitative re-
search as a two-part, often iterative process including refining the definition of the con-
struct and building evidence which measures the construct. Further, she differentiates 
between constructs used in qualitative research and quantitative research. In qualitative 
research no specific technique, such as factor analysis, can be used for assessing con-
struct validity, and researchers often rely on tables or case descriptions to summarize 
evidence underlying the construct (Miles and Huberman, 1994). With the mainly qualit-
ative approach adopted in this study, the constructs are used in a somewhat flexible and 
                                                 
18 As, unfortunately, is often the case with qualitative research. For examples, see e.g. Sutton & Callahan, 
(1987) and Miles & Huberman (1994). 
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 iterative manner, allowing their refinement during the collection of the data (Eisenhardt, 
1989). The validity of the constructs developed for this study is discussed later in sec-
tion 5.6. 
 
2.3.1   Research on inter-organizational relationships  
Several studies have demonstrated that individuals tend to form inter-personal relation-
ships to other individuals and these relationships affect to how they interact with each 
other (see e.g. Granovetter 1973; Uzzi, 1997). Further, as organizations are essentially 
composed of several individuals, it is a logical consequence that organizations are also 
connected to other organizations by inter-organizational relationships19. The importance 
of inter-personal and inter-organizational relationships is crystallized in the argument of 
embeddedness, according to which the behavior of organizations, institutions, and indi-
viduals is affected and constrained by social relations and construing them as indepen-
dent would be a grievous misunderstanding (Granovetter, 1985). Following this argu-
ment, one could expect that focusing research efforts towards describing and under-
standing relationships that exist between individuals and organizations can provide val-
uable insight into how transactions are organized. As a project network may be concep-
tualized as a system of multiple transactions between several organizational actors, the 
broad literature on inter-organizational relationships arguably provides a valuable lens 
for analyzing and explaining the characteristics and functioning of project networks. 
 
There exists a vast literature on inter-organizational relationships that can be catego-
rized into several clusters or ‘schools of thought’ (for excellent reviews of IOR litera-
ture see e.g. Grandori and Soda, 1995 & Oliver and Ebers, 1998). Schools of thought 
can be differentiated based on, for example, their theoretical background, antecedent 
variables, outcomes of interest, applied level of analysis, and how relationships are per-
ceived. As a whole, literature focusing on IORs draws from diverse disciplines such as 
sociology, economics, marketing, and strategy, and from many theoretical perspectives 
such as population ecology, transaction cost economics, social exchange theory, institu-
                                                 
19 This argument does not imply that an inter-organizational relationship between two organizations is 
merely the sum of the inter-personal relationships between individuals employed by these organizations.  
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 tional theory, industrial marketing, and resource dependence theory. One consequence 
resulting from the use of such a broad range of theories is that inter-organizational rela-
tionships have been referred to with several terms including: relationship, recurring tie, 
buyer-seller relationship, and partnership. As for example, while research in the area of 
‘economic geography’ (see e.g. Grabher 2002a) focuses on ties between organizations, 
often characterized by trust or reputation, researchers subscribing to the ‘industrial net-
works’ school (see e.g. Håkansson and Snehota, 1995) tend to refer to interfirm rela-
tionships encompassing activity links, resource ties and actor bonds. As a result, it is 
fairly easy to get lost in the “terminological jungle in which any newcomer can plant a 
tree” as Nohria (1992:3) described the broad research on inter-organizational relation-
ships. To avoid unnecessary terminological complexity, the term inter-organizational 
relationship is used exclusively in this study. 
 
The interest towards studying inter-organizational relationships can to a large extent 
traced back to the introduction of the open systems view of organizations, which 
emerged in the mid 20th century, and has since spread rapidly among academics study-
ing organizations (see e.g. Lawrence and Lorsch, 1967; Thompson, 1967; Perrow, 
1973). As discussed earlier20, inter-organizational relationships form between two or-
ganizations that repeatedly interact with each other, and in many areas of literature, such 
as marketing and strategy, inter-organizational relationships, IORs are often viewed 
predominantly from an economic and calculative standpoint. In addition to this calcula-
tive viewpoint, social scholars have proposed a complementary, social viewpoint, ac-
cording to which all economic activity is embedded in and affected by a social structural 
context formed by individuals connected to others through inter-personal relationships 
(see e.g. Granovetter, 1973, 1985; Krackhardt, 1992; Powell, 1990; Gulati, 1995b; Uzzi 
1997).   
 
A significant amount of research on inter-organizational relationships (IOR) has focused 
on identifying the relevant dimensions21 of IORs and categorizing them accordingly 
                                                 
20 See section 1.3.1. 
21 The noun attribute is used by some academics as a synonym for the term dimension (e.g. Naudé and 
Buttle, 2000). 
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 (Grandori and Soda, 1995; Oliver and Ebers, 1998; Ritter and Gemünden, 2003). The 
use of the notion of dimension in the present study requires some clarification. In this 
study, inter-organizational relationships are viewed as inherently multidimensional, 
meaning that they cannot be accurately described or categorized based on a single di-
mension (such as, for example, their duration or frequency of communication between 
involved actors). Instead, multiple dimensions need to be used simultaneously in order 
to be able to provide a rich and comprehensive understanding of an IOR.  
 
Relying either on a single or on multiple dimensions, IORs have been characterized, for 
example, as weak or strong (Granovetter, 1973), arm’s-length or embedded (Uzzi, 
1997), and long-term or short-term (Van de Ven, 1976). According to Granovetter 
(1973), a strong relationship (as opposed to a weak relationship) is characterized by 
long temporal duration, emotional intensity, intimacy, and reciprocity. Granovetter fo-
cuses on relationships between individuals, but the proposed dimensions have also often 
been used to categorize inter-organizational relationships. Another approach to catego-
rizing IORs has been proposed by Uzzi(1997, p. 36-37),  according to whom an embed-
ded relationship, as opposed to an arm’s length relationship, is characterized by trust, 
inter-personal relationships, and “thick” information exchange of tacit and proprietary 
know-how22. Legal scholars have also distinguished between transactional and relation-
al relationships (Macneil, 1978, 1980). Dimensions often argued to be central in de-
scribing the characteristics of IORs include: trust, commitment, frequency of interaction, 
interdependence, sharing of fine-grained information23, opportunism, power/control, 
                                                 
22 The author considers a strong relationship and an embedded relationship (and similarly, a weak rela-
tionship and an arm’s length relationship) as highly similar concepts. Perhaps the key difference between 
the two concepts is that while Uzzi places slightly more emphasis on economic exchange in the relation-
ship, Granovetter emphasizes the importance of social inter-personal relationships. 
23 According to Uzzi (1997) fine-grained information is both proprietary and holistic in nature, such as, 
e.g. information on strategy and profit margins. Fine-grained information is not shared openly with all 
exchange partners (ibid.). As opposed to fine-grained, coarse-grained information may be defined to con-
sist of all information that is available to all parties operating in a specific market. Furthermore, the con-
cept of fine-grained needs to be distinguished from the concept of stickiness (see e.g. Szulanski, 1996), 
which refers to the difficulty of transferring specific knowledge between actors, not to the whether it is 
proprietary or non-proprietary in nature.  
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 persistence, goal congruence, investments in relationship, stability, conflict, presence of 
social bonds, contractual coordination mechanisms, legitimacy, and adaptation (IMP, 
1982; Thorelli, 1986; Johanson and Mattsson, 1987; Ring and Van de Ven, 1992; Gran-
dori and Soda, 1995; Gulati, 1995a; Holmlund and Törnroos, 1997; Dyer, 1997; Uzzi, 
1997; Oliver and Ebers, 1998; Sobrero and Schrader, 1998; Walter, Müller, Helfert, and 
Ritter, 2003; Geyskens, Steenkamp, and Kumar, 2006). Furthermore, in addition to the 
identification of various dimensions characterizing IORs, a broad stream of literature 
has focused on defining individual dimensions and discussing their role in various situa-
tions and contexts. For example, the dimension of trust24 has been further separated into 
calculative trust, relational trust, and institutional trust (Rousseau, Sitkin, Burt, and Ca-
merer, 1998). Similarly, many other dimensions describing IORs listed in the previous 
paragraph have been subject to considerable discussion. While the author acknowledges 
that there exist no universally accepted definitions for any of the fifteen dimensions 
mentioned above, the literature discussing these dimensions individually will not be re-
viewed in detail. Instead, the author acknowledges that individuals have hold differing 
views to e.g. the dimensions of trust, commitment, and interdependence in an inter-
organizational relationship. Furthermore, some individuals may consider some of the 
dimensions as interdependent or even overlapping25. 
 
Several models elaborating how inter-organizational relationships develop over time 
have been presented. These include both processual models and models based on dis-
crete evolutionary phases. Ring and Van de Ven (1994) have presented a much cited 
framework which describes the development of IORs as a continuous process. In their 
model, the organizations involved continuously engage in negotiations, commit them-
selves for future action, and execute what they are committed to while continuously as-
sessing the relationship. Dwyerr, Shurr, and Oh (1987) and Larson (1992) have pre-
sented models describing the development of inter-organizational relationships as a 
process involving several discrete and sequential stages. According to these models, 
                                                 
24 For several articles elaborating the concept of trust further, see e.g. the special issue of Academy of 
Management Review of trust (volume 23, number 3). 
25 For further discussion on the selection of IOR dimensions empirically observed in this study, see sec-
tion 2.3.2 and for the operationalization of these dimensions, see APPENDIX A. 
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 over time the relationship passes on from stage to stage and changes in its characteris-
tics and nature. For example, while the early stages of an IOR may focus on exploring 
the capabilities of the other party, later stages may be more oriented towards expanding 
collaboration and exploiting the benefits of the IORs between the involved parties. The 
dissolution of IORs has also been viewed from a processual viewpoint. In her doctoral 
dissertation, Tähtinen (2001) described the dissolution of inter-organizational relation-
ships as a six phased process, which includes stages of communication, consideration, 
disengagement, enabling, restoration, and sense-making & aftermath. All of the models 
discussed above emphasize that the development of IORs has a processual nature and 
that both time and several consequent exchanges between involved parties are required 
for the development of long-term IORs. 
 
Many studies have focused on the outcomes resulting from IORs and several of those 
have directed attention towards the governance implications of IORs. For example, 
Jones, Hesterly, and Borgatti (1997) discuss how IORs characterized by trust may ena-
ble the utilization of social coordination mechanisms such as collective sanctions, re-
stricted access, macroculture, and reputation for coordinating and safeguarding econom-
ic exchange. Bradach and Eccles (1989) and Adler (2001) propose the dimension of 
trust as a coordination mechanism to complement prices and authority. In his study of 
the fashion business in New York City, Uzzi (1997) discovered that embedded IORs 
can lead to various benefits such as transfer of fine-grained information and joint prob-
lem solving arrangements between transacting parties26. In addition, possessing embed-
ded IORs appeared to reduce the risk of encountering opportunistic behavior from other 
parties (ibid.). Several scholars have also discussed how developing IORs may lead to 
increased performance and the reduction of transaction costs in dyadic exchange (Ou-
chi, 1980; Jarillo, 1988; Noordewier, John, and Nevin, 1990; Gerlach, 1992; Parkhe, 
1993; Dyer, 1997; Dyer and Singh, 1998; Zaheer, McEvily, and Perrone, 1998; Gulati, 
                                                 
26 Some outcomes or benefits of inter-organizational relationships may also be considered as dimensions 
of IORs. For example, sharing of fine-grained information may be a consequence or result of developing 
embedded long-term IORs as demonstrated by Uzzi (1997). Sharing of fine-grained information, or more 
specifically, to which extent it occurs, can also be considered a dimension of IOR. Accordingly, some 
IORs are characterized by less sharing of fine-grained information than other IORs. 
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 Nohria, and Zaheer, 2000; Zaghloul and Hartman, 2003; Kadefors, 2004; Crespin-
Mazet and Ghauri, 2007).  
 
Inter-organizational relationships have been studied in various empirical contexts and 
from many different theoretical perspectives, from which many have been previously 
mentioned. Examples of industries, where the importance of IORs for firm success has 
been emphasized are construction (e.g. Eccles, 1981), automobile industry (e.g. Dyer, 
1996), biotechnology (e.g. Powell, 1996), television industry (e.g. Windeler and Sydow, 
2001), advertising (e.g. Grabher, 2002b), financing (Uzzi and Gillespie, 2002), and fa-
shion (e.g. Uzzi, 1997). Critique of research on IORs has mostly been addressed at indi-
vidual studies, and as they employ highly diverse combinations of theories and me-
thods, most of the critique is not generalizable to research on IORs in general. Actually, 
one strong criticism of IOR research concerns the wide use of different theories and 
perspectives. Nohria (1992, p. 3) has referred to IOR research as a “terminological jun-
gle in which any newcomer can plant a tree”27. Researchers have warned of adopting an 
undersocialized (Granovetter, 1985; Gulati, 1998; Sobrero and Schrader, 1998) as well 
as an oversocialized (Granovetter, 1985) view to studying economic action. In addition, 
it should be noted that most research on IORs has focused on the positive sides of IORs 
and as a result, many researchers have recognized the need for more research on its po-
tentially harmful effects, i.e. the negative side of inter-organizational relationships (Gu-
lati, 2002; Ritter and Gemünden, 2003)28.  
 
2.3.2 Construct: inter-organizational relationships between project 
network actors 
Eisenhardt (1989) describes the development of constructs in qualitative studies as often 
iterative processes, in which initial constructs may need to be ‘sharpened’ based on ex-
periences obtained from their application. Similarly, drawing from existing literature, a 
construct for studying inter-organizational relationships that exist between project net-
                                                 
27 Oliver and Ebers (1998) argue the opposite. According to their study IOR research is rather clustered 
and a limited number of concepts strongly dominate the field. 
28 See, for example, Grayson and Ambler (1999) for a study representing the few exceptions. 
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 work actors was developed a priori and then applied in the empirical part of the study. 
This section proceeds in the following manner. First, literature discussing inter-
organizational relationships in a project context is reviewed. This review focuses, in 
particular on contributions that have addressed projects as networks of multiple organi-
zations interconnected by inter-organizational relationships, contributions that have ela-
borated the various functions IORs can have in a project context, and contributions that 
have discussed the development of IORs in project-based industries. On the other hand, 
this focus delimits both contributions that have focused on projects internal to a firm 
and contributions that have conceptualized projects involving multiple organizations as 
hierarchies that under control of a single organization29. Second, existing related con-
structs are discussed and the need for developing a novel construct highlighted. Third, 
the construct inter-organizational relationships between project network actors is de-
fined. Finally, its application in the present study is discussed. 
 
Several articles have discussed inter-organizational relationships in a project context. 
The discontinuous nature of demand characterizing many project-based industries re-
sults in difficulties for project actors to develop long-term inter-organizational relation-
ships characterized by trust and commitment (Eloranta, 2007). This difficulty is immi-
nent, for example, in relationships between clients and main contractors (Dahlgren and 
Söderlund, 2001; Berggren, Söderlund, and Anderson, 2001). Bresnen and Marshall 
(2000) have discussed several additional challenges, in particular, the role of organiza-
tional culture in developing IORs. In many industries it is often the case that the client 
will not purchase another project from the same contractor for several years or even 
decades (Hadjikhani, 1996). In addition, firms taking part in projects need to conti-
nuously balance their short- and long-term interests (Hellgren and Stjernberg, 1995). As 
such, IORs simultaneously facilitate and constrain project organizing (Manning, 2008). 
Karim, Marosszeky, and Davis (2006) have discussed how some of the challenges re-
lated to the development IORs can be systematically identified and addressed. Further, 
Bourne and Walker (2006) have presented a tool to support the active development of 
IORs between project actors. There are also project-based industries such as construc-
                                                 
29 If a project involving multiple organizations is viewed as a hierarchy that can be controlled by a single 
organization, IORs between participating actors are assumed to play either a minor or insignificant role. 
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 tion, in which the main contractor may be able to work with its subcontractors on a 
more recurrent basis, jointly delivering projects for different clients (Eccles, 1981). 
Some researchers even argue that some project-based industries such as film production 
are essentially characterized by long-term IORs that accelerate learning and innovation 
(Grabher, 2002a). Other benefits that may result from developing long-term IORs in a 
project context are market access (Ahola et al., 2006), support for project marketing ac-
tivities (Cova et al., 2002), reduction of contractor’s risk premium (Zaghloul and Hart-
man, 2003), creation of a shared understanding among project participants of task re-
quirements (Windeler and Sydow, 2001), increased performance (Hobbs and Andersen, 
2001; Skaates, Tikkanen, and Lindblom, 2002; Soda et al., 2004), and the ability to suc-
cessfully employ contracting strategies that are alternative to competitive bidding 
(Crespin-Mazet and Ghauri, 2007; Soudain, Deshayes, and Tikkanen, 2009). Söderlund 
and Andersson (1998) argue that the lack of long-term IORs between project partici-
pants can effectively reduce the probability of project success and Dubois and Gadde 
(2000) argue that the lack of long-term IORs may reduce efficiency and innovation in 
project-based industries. Andrew, Briscoe, and Millett (2001) have argued how subcon-
tractors, in particular may be skeptical towards developing long-term IORs with their 
clients and Berggren et al. (2001) discuss how the outsourcing of project management 
and control by the client of a project may complicate inter-organizational relationships 
between actors participating to the project. Several studies have also highlighted how 
IORs between project network actors are often rather permanent, often outlasting the 
duration of individual projects (Bengtson et al., 2001; Sydow and Staber, 2002). While 
most studies have focused on identifying and describing the effects that IORs have on 
projects, effects can also have the opposite direction. Kadefors (2004) discovered that 
contractual arrangements used in projects may affect the characteristics of IORs be-
tween participating project actors. For example, strict contractual incentives may pro-
mote opportunistic behavior in projects. Further, Artto et al. (2008) have demonstrated 
how IORs may function as source of risk in a project network context. Table 2 below 
summarizes articles discussing inter-organizational relationships in a project context. 
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 Table 2 – Studies discussing inter-organizational relationships in a project context 
Study Central contribution or argument 
Eccles, 1981 Contractors tend to favor firms that have demonstrated a high 
level of performance in the past when selecting subcontractors for 
a given project. 
Hellgren and Stjernberg, 1995 Actors of the project network continuously balance between their 
short-term interest and long-term interests. 
Hadjikhani, 1996 The periodic nature of project business creates difficulties in 
maintaining IORs between contractor and its client. 
Söderlund and Andersson, 1998 Lack of long-term IORs may increase the probability of project 
failure. 
Dubois and Gadde, 2000 & 2001 Lack of long-term IORs may reduce efficiency and innovation in 
project-based industries. 
Bresnen and Marshall, 2000 Elaborate several challenges related to development of IORs in 
the construction industry. 
Bengtson et al., 2001 IORs may outlast individual projects. 
Berggren et al., 2001 Lack of a long-term perspective can pose a threat to the existence 
of a project-based firm. Outsourcing of project management and 
control may complicate inter-organizational relationships between 
project actors. 
Dainty et al., 2001 Small firms may be reluctant towards developing IORs to large 
firms. 
Hobbs and Andersen, 2001 The nature of IOR between client and contractor may affect 
project execution. 
Windeler and Sydow, 2001 Actors participating in projects are linked by IORs which facili-
tate the creation of a shared understanding of task requirements. 
Skaates et al., 2002 IORs may play an important role in several phases of the project 
life cycle. 
Sydow and Staber, 2002 IORs may outlast individual projects. 
Cova et al., 2002 IORs have a central role in the marketing of projects. 
Grabher, 2002a Long-term IORs may facilitate learning and innovation. 
Zaghloul and Hartman, 2003 Trust-based IORs between contracting parties may reduce the 
contractor’s risk premium. 
Kadefors, 2004 Contractual arrangements in a project may affect the characteris-
tics of IORs between firms participating in a project. 
Soda et al., 2004 IORs may affect the performance of a project. 
Ahola et al., 2006 Development of long-term IORs may be leveraged to establish a 
strong presence in new market area. 
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 Bourne and Walker, 2006 Present a tool to support the development of IORs between 
project actors. 
Karim et al, 2006 Discusses how to systematically identify and solve problems hin-
dering the development of IORs. 
Eloranta, 2007 Periodic nature of project business creates difficulties for firms to 
develop IORs characterized by trust and commitment. 
Crespin-Mazet and Ghauri, 2007 IORs characterized by trust, commitment, and congruent objec-
tives, between contracting parties may enable the successful use 
of alternative contracting strategies to competitive bidding. 
Larson and Wikström, 2007 Characteristics of IORs affect interaction processes in projects. 
Manning, 2007 IORs between firms simultaneously facilitate and constrain 
project organizing. 
Artto et al., 2008 IORs may function as sources of risk in projects. 
Soudain et al., 2009 Long-term IOR between a client and a supplier may enable co-
designing, i.e. an approach where the value created for both par-
ties increases. 
 
Despite the considerable importance of inter-organizational relationships for projects, 
there apparently exists no documented construct which could be directly applied for 
empirically studying inter-organizational relationships between project network actors 
in a manner that would produce a multidimensional and rich description of studied 
IORs. Existing constructs such as relationship quality (e.g. Naudé and Buttle, 2000; 
Walter et al., 2003), relationship atmosphere (e.g. IMP, 1982; Ritter and Gemünden, 
2003), or relational contracting (e.g. Poppo and Zenger, 2002) focus attention towards 
inter-organizational relationships, but none of the aforementioned constructs are de-
fined, and in particular, operationalized, in a manner that could be described as ‘stan-
dardized30’ in literature. On the other hand, network-level measures which are often uti-
lized in studies focusing on networks encompassing a high amount of actors, such as 
structural holes (Burt, 1992), or centrality and density (e.g. Rowley, 1997), are of li-
mited value when a multidimensional understanding of the nature of inter-
organizational relationships connecting project network actors is required.  
                                                 
30 From these constructs, relational contracting is probably the one that has been defined most consistent-
ly across different empirical studies. Compare Anderson & Narus (1990) and Poppo & Zenger (2002) for 
an example of empirical applications. 
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 As stated earlier, inter-organizational relationships are viewed in this study as inherently 
multidimensional. For example, most inter-organizational relationships in one project 
network may be characterized by high degrees of both trust and commitment, while 
most IORs in another project network may be characterized by a low degree of depen-
dency and a high need for monitoring compliance. Similarly, all inter-organizational 
relationships between actors of a specific project network may be characterized by a 
high degree of dependence, or the project network may encompass both relationships 
characterized by a high degree of dependence, and relationships characterized by a low 
degree of dependence. The primary goal for the construct inter-organizational relation-
ships between project network actors, developed for the purposes of this study is to pro-
vide a multi-dimensional31 description of inter-organizational relationships that exist 
between actors of a studied project network. Furthermore, the intention is that the con-
struct focuses on multiple dimensions of IORs that have been argued as important in 
literature on project business and literature on inter-organizational relationships. Fur-
thermore, the construct is to be applicable to IORs both at the level of dyadic relation-
ships within a project network and at the broader the level of an entire project network.  
 
As previously discussed, there is an abundance of dimensions in literature which have 
been used to describe inter-organizational relationships and no universally accepted de-
finitions for these dimensions have been provided in literature32. Furthermore, these di-
mensions can be considered as partially interdependent and even overlapping. Nohria 
(1992, p.14) has condensed this problem in the following: “While there is a growing 
recognition about the importance of different types of network ties, we are nowhere near 
having a systematic framework or theory for predicting what kinds of ties matter under 
what kinds of circumstances in what ways.” As mentioned earlier in section 2.3.1, di-
mensions often argued as relevant in literature include: trust, commitment, frequency of 
interaction, interdependence, sharing of fine-grained information, opportunism, pow-
er/control, persistence, goal congruence, investments in relationship, stability, conflict, 
presence of social bonds, contractual coordination mechanisms, legitimacy, and adap-
tation. In addition to the lack of knowledge about the relevance of different dimensions 
                                                 
31 In terms of different dimensions of IORs. 
32 See section 2.3.1 for a review. 
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 of IORs under different circumstances, research focusing on the causal relations that 
exist between dimensions is both scarce and conflicting. For example, in the case of the 
dimension of trust it is not generally agreed whether trust is a result of prior history 
(shadow of the past) shared by two actors, a result of expectations of continuity (shadow 
of the future) or a combination of the above (see Poppo, Zhou, and Ryu, 2008 for an 
elaborate analysis of this problem). In practice, many IOR dimensions are considered as 
antecedents by some authors and as outcomes by others (see e.g. Oliver and Ebers, 
1998). Further, the directions and strength of causal links between various dimensions 
are under ongoing debate. As stated earlier, the author does not aim to contribute to the 
discussions concerning individual dimensions of IORs or discussion concerning the in-
terrelatedness of dimensions this study. Instead, it is acknowledged that both the readers 
of this study and the informants33 that were interviewed in the empirical part of this 
study could hold differ in their views concerning the dimensions included in the con-
struct (e.g. sharing of fine-grained information).  Finally, deciding upon the number of 
dimensions to include in a construct was not trivial. Including additional dimensions 
increases the richness of information that is obtained, and simultaneously increases the 
amount of labor that is required for collecting the data – potentially leading to a reduc-
tion in the practical validity of the construct. Based on the considerations above, the se-
lection of the nine dimensions included in the construct inter-organizational relation-
ships between project network actors was based on the following logic34: 
 
 A dimension often argued as central in literature focusing on inter-
organizational relationships was more likely to be included in the con-
struct than a dimension not argued as central. 
 A dimension argued as central in a project context was more likely to be 
included than a dimension not argued as central. 
 
                                                 
33 See APPENDIX A for the operationalization of the dimensions included in the construct. 
34 This logic is not entirely objective, but partially affected by what the dimensions the author expects to 
be relevant. This is consistent with Eisenhardt (1989) who argues that in qualitative research the devel-
opment of constructs can often be characterized as an inductive process between theory and empirical 
observation. 
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 The nine dimensions describing inter-organizational relationships included in the con-
struct are listed in the following Table 3. 
 
Table 3  – Dimensions included in construct inter-organizational relationships 
between project network actors 
Dimension (see APPENDIX 
A for operationalization) 
Examples of studies where emphasized 
Length (duration) Johanson and Mattsson, 1987; Gulati, 1995a, 1995b; Pilling, Crosby, 
and Jackson, 1994; Ring and Van de Ven, 1994; Dyer and Singh, 
1998; Uzzi and Gillespie, 2002; Buvik and Andersen, 2002 
Trust Eccles, 1981; Thorelli, 1986; Johanson and Mattsson, 1987; Jarillo, 
1988; Bradach and Eccles, 1989; Powell, 1990; Larson, 1992; Ring 
and Van de Ven, 1992; Dyer, 1997; Uzzi, 1997; Zaheer et al., 1998; 
Gulati, 1995a; Naudé and Buttle, 2000; Winch, 2001; Sydow and 
Staber, 2002; Walter et al., 2003; Kadefors, 2004; Crespin-Mazet and 
Ghauri, 2007; Eloranta, 2007; Artto et al., 2008; Poppo, Zhou, and 
Ryu, 2008 
Opportunism Williamson 1975, 1985; Powell, 199035; Pilling et al., 1994; Uzzi, 
1997 
Commitment IMP, 1982; Johanson and Mattsson, 1987; Powell, 1990; Heide and 
Miner, 1992; Larson, 1992; Dyer, 1997; Naudé and Buttle, 2000; 
Sydow and Staber, 2002; Walter et al., 2003; Eloranta, 2007; Cres-
pin-Mazet and Ghauri, 2007; Artto et al., 2008 
Dependence Pfeffer and Salancik, 1978; Johanson and Mattsson, 1987; Powell, 
1990; Larson, 1992; Sriram, Krapfel, and Spekman, 1992; Zajac and 
Olsen, 1993; Grandori and Soda, 1995; Dubois and Gadde, 2000; 
Poppo et al., 2008 
Monitoring need Noordewier et al., 1990; Leffler and Rucker, 1991; Sriram et al., 
1992; Pilling et al., 1994 
Transfer of fine-grained in-
formation 
Johanson and Mattsson, 1987; Powell, 1990; Noordewier et al., 1990; 
Larson, 1992; Pilling et al., 1994; Uzzi 1997; Dyer, 1997; Naudé and 
Buttle, 2000; Poppo et al., 2008 
  
                                                 
35 According to Powell (1990: 303), parties to a network agree to forego the right for opportunistic beha-
vior. 
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 Strength of inter-personal rela-
tionships 
Macaulay, 1963; Macneil, 1978; 1985; Granovetter, 1985; Johanson 
and Mattsson, 1987; Bradach and Eccles, 1989; Powell, 1990; Lar-
son, 1992; Naudé and Buttle, 2000; Holmlund and Törnroos, 2003 
Expectation of continuity 
(shadow of the future) 
Noordewier et al., 1990; Heide and Miner, 1992; Parkhe, 1993; Pop-
po et al., 2008 
 
Marsden (1990, p. 437-438) has categorized measures used in network research as de-
scriptions and indicators. The goal of descriptions is to provide precise and rich infor-
mation concerning actors and relationships between them, while indicators reflect either 
differences between individual units in a network or differences across networks. The 
construct inter-organizational relationships between project network actors consists can 
be seen to fulfill both objectives. More specifically, the dimensions included in Table 3 
above are measured by focusing individually on each inter-organizational relationship 
present in the studied project network. This requires that empirical data is collected 
from each (organizational) node of the network. The measurement of IORs results in a 
set of unidirectional dyadic data covering all inter-organizational relationships in the 
observed project network. Based on this data, network-level indicators consisting of de-
scriptive statistics (i.e. means and standard deviations; Reagans and McEvily, 2003; So-
da et al., 2004), are derived for each dimension included in Table 3 above to facilitate 
comparison across studied project networks. The operationalization of the construct is 
discussed in APPENDIX A and the validity of the construct is discussed in section 5.6. 
 
2.3.3 Research on transaction cost economics 
Carrying out any kind of economic transaction, including the delivery of a project which 
can be considered as a system of interdependent transactions between participating ac-
tors, always incurs some costs that do not add value for any party. These kinds of costs 
manifest, for example, as a need to monitor the performance or compliance of the sup-
plier. Such costs, generally referred to as transaction costs, have a negative effect on the 
efficiency of economic exchange. The transaction cost economics (TCE) framework 
provides an empirically validated lens for evaluating the efficiency of task completion 
under alternative governance structures. In the present study, the theoretical lens of TCE 
is directed towards project networks. It is generally accepted that efficiency is an impor-
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 tant concern in the study of project organizing (see e.g. Morris and Hough 1987; Pinto 
and Mantel, 1990; Dvir and Lechler, 2004; Artto and Wikström, 2005). In addition, ef-
ficiency is considered as a central antecedent or dimension of project success and 
project performance (see e.g. Morris and Hough 1987; Pinto and Mantel, 1990; Shenhar 
et al., 2001).  
 
The primary consideration of transaction cost economics (TCE), outlined primarily by 
the publications of Ronald Coase (1937) and Oliver Williamson (1975, 1981, 1985) 
building on literature on economics, organization theory, and contract law, is on “the 
comparative costs of planning, adapting, and monitoring task completion under alterna-
tive governance structures” (Williamson,1985: p. 2). Originally, Williamson (1975) pre-
sented market and hierarchy as two alternate, and opposing forms of governance, but 
later augmented the TCE framework with an intermediate hybrid form (Williamson, 
1985). On a conceptual market-hierarchy continuum, hybrids lie between the two polar 
extremes. Following Williamson (1979), TCE assumes that a leading purpose of firms 
is economizing, i.e. firms attempt to minimize the sum of production costs and transac-
tion costs, and thus, similarly to economic approaches to the study or organization in 
general, TCE focuses primarily on efficiency. 
 
The make-or-buy decision, that is, the decision that concerns under which circums-
tances should production be carried out within the boundaries of the firm, i.e. within a 
hierarchy, and when is it preferable to purchase products and services across a market 
interface, is a central concern for economic actors. Within the boundaries of the firm, 
the entrepreneur-co-ordinator directs production, and when market governance is uti-
lized, production is directed by price movements (Coase, 1937).  
 
Utilizing the market mechanism always incurs transaction costs, related to the exchange 
at hand, such as the costs of negotiating, the costs of drafting contracts, and the costs of 
discovering what the relevant prices are. According to Williamson (1981, p. 552, italics 
added) “a transaction occurs when a good or service is transferred across a technologi-
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 cally separable interface”. These transfers incur transaction costs which may be consi-
dered as the economic counterpart of physical friction36.   
 
On the other hand, the production of a good or a service internally within a firm incurs 
production costs that result from the need to secure inputs, including e.g. labor, mate-
rials and utilities for the production process (Walker and Weber, 1984). The amount of 
production costs is dependent of, for example, the suitability of capabilities possessed 
by the firm for the task at hand (Madhok, 1996). Furthermore, it is commonplace that a 
part of the inputs for the production process need to be purchased from the market, re-
lating production costs to additional transaction costs. Furthermore, significant transac-
tion costs may also incur internally to a firm, due to the presence of various internal me-
chanisms, such as profit centers or transfer pricing policies (see e.g. Eccles and White, 
1988; Masten, Meehan, and Snyder, 1991). As a result, whether the firm decides to 
make or buy, both transaction costs and production costs will incur and, the optimal 
choice is dependent on the sum of these two types of costs (Williamson, 1979)37.  
 
It has been argued that no clear distinction between transaction costs and production 
costs has been provided (Demsetz, 1988) and that that there exists no consensus con-
cerning the operationalization of these constructs (see e.g. Geyskens et al. 2006). The 
focus of this study is limited exclusively to transaction costs, which are here considered 
to consist of all costs, both ex ante and ex post, that are related to purchasing a good or 
a service from the market. Furthermore, ex ante transaction costs are related to issues 
such as selecting exchange partners and drafting and negotiating contracts with them, 
whereas ex post transaction costs are related to monitoring and enforcing agreements 
after they have been put in place (Rindfleisch and Heide 1997). As mentioned earlier in 
                                                 
36 Williamson has been criticized for not explicitly specifying what transaction costs consist of and how 
they are to be operationalized. (see e.g. Blois, 1990; David and Han, 2004) 
37 Finally, some authors have suggested a third type of costs, management costs (Demsetz, 1988) or go-
vernance costs (Williamson, 1981) to play a role in determining the optimal governance structure for a 
given transaction. As compared to transaction costs and production costs, management costs have re-
ceived less attention in TCE related literature and are also not addressed in the present study. 
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 section 1.2, the related issue of production costs, despite its considerable importance 
from the viewpoint of efficiency, is not addressed in this study.  
 
The analysis of transactions and their underlying characteristics has a central role in de-
termining the circumstances in which they should be integrated and in which they 
should be disintegrated. According to Williamson (1979, 1981), asset specificity, the 
frequency with which transactions reoccur, and uncertainty are three critical dimensions 
on which transactions differ. From these three dimensions, asset specificity is consi-
dered as most significant (Williamson, 1981). Asset specificity gives rise to switching 
costs as it relates to the extent to which an asset can be redeployed to alternative uses 
without loss of its productive value and can manifest in the form of site specificity, 
physical asset specificity, and human asset specificity. The frequency of transactions is 
another critical dimension affecting how they should be organized. Typically in studies 
adopting the TCE framework, frequent transactions are assumed, but Laumann, Ga-
laskiewicz, and Marsden (1978) and Williamson (1979) have elaborated how the organ-
ization of occasional transactions differs from the organization of recurrent transactions. 
Uncertainty is the third dimension affecting the organization of transactions and can be 
categorized as environmental and behavioral uncertainty (Jones et al., 1997; Rindfleisch 
and Heide, 1997). The former relates to contingencies of exchange too unpredictable to 
be specified ex ante in contracts, and the latter relates to inherent difficulties in verify-
ing the ex post performance of transacting parties (Geyskens et al., 2006). In addition to 
the dimensions characterizing transactions, two behavioral assumptions central to the 
TCE framework are bounded rationality and opportunism (Williamson, 1975). Bounded 
rationality affects the organization of transactions because if rationality of economic 
actors were not bounded, perfect contracts taking into consideration all potential events 
could be drafted. However, the capacity of humans to solve complex problems and 
process information has been demonstrated as limited, making humans “intendedly ra-
tional, but only limitedly so” (Simon, 1961, p. 24). Bounded rationality leads to oppor-
tunities for economic gain as well as risks of economic loss. Following this logic, Wil-
liamson (1981, p. 571) characterizes organizations as devices by which to economize on 
bounded rationality. In addition to bounded rationality, another behavioral assumption 
TCE builds on is the assumption that at least some economic actors are given to oppor-
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 tunism, defined by Williamson (1985, p. 47) as “self-interest seeking with guile”. In the 
absence of opportunism the need for safeguarding transactions would be reduced be-
cause economic actors could be expected to cooperatively solve all unexpected prob-
lems and events that occur. In order to protect themselves from the risks of opportun-
ism, rational actors include safeguards and incentives in their contracts to promote ap-
propriate behavior by the other party. 
 
Application and critique of transaction cost economics 
During the course of the last three decades the transaction cost economics framework 
has been extensively empirically tested and several amendments to it have been sug-
gested. Boerner and Macher (2002) identified more than 600 articles focusing on some 
aspect of TCE and Geyskens et al. (2006) found substantial support for the normative 
implications of TCE in their quantitative meta-analysis of 200 articles published in lead-
ing academic journals across various disciplines. Additionally, in an extensive review of 
studies applying the TCE framework Shelanski and Klein (1995) found strong support 
for the TCE framework. 
 
In addition to support, TCE has also received strong criticism from several scholars. 
Demsetz (1988) criticized TCE it for its lack of ability to explain the reasons why some 
firms succeed. The dichotomous view of markets and hierarchies as alternate and op-
posing forms of governance has also been criticized38. Perrow (1986), Hennart (1993), 
and Zenger and Hesterly (1997) have argued that most existing governance structures 
cannot be accurately categorized as either form but actually contain elements of both. In 
this view, both market and hierarchy are considered as theoretical concepts which do 
not exist in their pure forms. Powell (1990) has further argued that this intermediate hy-
brid, or network39 form of governance is characterized by its own salient features, such 
as reciprocal norms leading to mutually supportive actions present neither in markets 
                                                 
38 It needs to be noted here that, Williamson has amended the original dichotomous TCE framework with 
the hybrid governance mode. For a discussion on the characteristics of this hybrid, or network form of 
governance see e.g. Thorelli (1986), Bradach & Eccles (1989), Powell (1990), and Hennart (1993). 
39 In TCE literature, the term hybrid mode is used to refer to governance structures that are neither pure 
market nor pure hierarchy.  
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 nor in hierarchies. Also the practical validity of the TCE framework with its primary 
focus on efficiency has also been questioned. Johanson and Mattsson (1987), Zajac and 
Olsen (1993), and Dyer (1997) have argued that the exclusive focus on single-party cost 
minimization in the framework provides little insight into relational governance, poten-
tially limiting opportunities for joint value maximization by transacting parties. As such, 
TCE does not direct attention towards considering opportunities for mutual gain in or-
ganizing transactions. Ghoshal and Moran (1996) have presented strong skepticism for 
the normative implications of TCE by arguing that the assumption of opportunism40 can 
become a self-fulfilling prophecy whereby opportunistic behavior will increase when 
hierarchical controls are imposed. The assumption of opportunism has also received fur-
ther criticism from many academics who argue that social control mechanisms and 
norms of reciprocity may reduce or substitute opportunism (Larson, 1992; Uzzi, 1997; 
Jones et al., 1997; Adler, 2001). Doz and Prahalad (1991), Rindfleisch and Heide (1997) 
and Gulati (1998) have criticized TCE for treating transactions as independent of the 
inter-organizational relations formed as a result of previous interaction between the 
transacting parties41. In addition, Heide and Miner (1992) have demonstrated that the 
governance of transactions may be affected by anticipated future transactions, i.e. the 
shadow of the future, with the same counterpart and Rindfleisch and Heide (1997) have 
argued that transaction frequency has not received adequate attention in empirical appli-
cations of TCE. To summarize, apart from the notion of asset specificity, TCE does not 
attempt to explain why or how inter-organizational relationships between transacting 
actors might affect the choice of governance form. Finally, the clarity and operationali-
zation of central TCE concepts has been questioned. In their review of sixty three TCE 
related articles David and Han (2004) discovered significant disagreement on how to 
operationalize several of TCE’s central constructs.  
 
                                                 
40 It is important to note here that as discussed, earlier Williamson does not assume opportunistic behavior 
in all conditions or by all transacting parties. 
41 This argument is supported by Coase (1998) who is considered as the ‘founding father’ of new institu-
tional economics. He argues for the importance of considering the institutions that surround and interact 
with the economic system, such as the political system, legal system, social system, educational system, 
and culture. 
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 2.3.4 Construct: efficiency of project implementation 
Relying on the TCE framework, this section develops a construct for empirically mea-
suring ex post transaction costs during the implementation phase of the project life cycle 
in project network contexts. Transaction costs that incur during the project implementa-
tion phase can be expected to be predominantly ex post as in this phase the majority of 
contracts are already in place. First, the concept of efficiency and the dimensions on 
which transactions differ are discussed in a project context. Second, literature applying 
or discussing the TCE framework in the context of projects is reviewed. Third, existing 
related constructs are reviewed and the need for developing a novel construct discussed. 
Finally, the construct efficiency of project implementation is defined and its application 
in this study is discussed. 
 
Efficiency provides a means for comparing firms and their governance structures and is 
the primary focus in transaction cost economics (Williamson, 1975). A gain in efficien-
cy results in lower production or transaction costs.” In a project context, several contri-
butions have discussed efficiency as an important dimension or antecedent of project 
success (e.g. Morris and Hough 1987; Pinto and Mantel, 1990; Shenhar et al., 2001; 
Artto and Dietrich, 2004). For example, Pinto and Mantel (1990) have argued that effi-
ciency is a key concern for the project implementation process. Furthermore, in project 
context, efficiency is often operationalized with two measures (1) meeting schedule goal 
and (2) meeting budget goal (see e.g. Pinto and Mantel, 1990; Shenhar et al., 2001; Dvir 
and Lecher, 2004).  
 
Even though it is not a goal of this study to empirically test the transaction cost econom-
ics framework42, it is important to discuss key TCE variables in a project context43. 
Williamson (1975) has argued that there are three important dimensions on which trans-
actions differ: asset specificity, uncertainty, and frequency. While research on transac-
tion cost economics has generally assumed recurrent transactions and focused on the 
two former dimensions, all three dimensions are relevant in the context of project busi-
                                                 
42 Refer to Geyskens et al. 2006 for an extensive review of studies that have tested the TCE framework. 
43 This discussion may facilitate the comparison of results obtained in this study to results obtained in 
other studies applying the TCE framework. 
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 ness, characterized by discontinuity, uniqueness, and complexity (Hadjikhani, 1996; 
Mandják and Veres, 1998; Cova et al., 2002). First, the degree of asset specificity cha-
racterizing project networks may be considerable, as it has been shown that main con-
tractors may rely on a stable set of subcontractors, based on specific geographical loca-
tions, in carrying out subsequent projects (Eccles, 1981). Further, project network actors 
often re-use designs and working methods developed during a specific project in their 
subsequent projects (Barlow and Jashapara, 1998; Barlow, 2000; Dubois and Gadde, 
2001). These working methods may be actor specific, i.e. a method developed for a cer-
tain actor may not be applicable when working with another actor. In Williamson’s 
terms, the aforementioned conditions can be referred to as physical, site, and human as-
set specificity. Second, it is common that project network actors do not receive any 
guarantees for inclusion in forthcoming projects (Hellgren and Stjernberg, 1995), and it 
may be difficult for project network actors to verify the compliance of other actors ex 
post, during project implementation. In transaction cost economics terms, these condi-
tions may be labeled as volume and behavioral uncertainty. Third, frequency of transac-
tions is a dimension on which projects have been shown to differ considerably as it is 
typical in many industries that after the delivery of a project, the main contractor may 
not be able to secure another delivery to the same client for a period of several years 
(Hadjikhani, 1996). Simultaneously, the main contractor and several of its subcontrac-
tors may continue to work together on a continuous basis, albeit for different clients 
(Eccles, 1981). Based on these characteristics, the frequency of transactions between 
actors participating to project networks actors may differ considerably.  
 
Several studies have applied the TCE framework in a project context. In the much cited 
study of the Massachusetts construction industry Eccles (1981) relied on the TCE 
framework to argue for the existence of the quasifirm, a permanent organizational unit 
formed by a main contractor and several of its trade subcontractors. In their study of the 
construction industry, Reve and Levitt (1984) focused on triadic arrangements involving 
the client, an engineering consultant, and contractors; they argued that the relationship 
between the client and the consultant differed considerably in character from the rela-
tionship between the consultant and contractors. Winch (1989) also applied TCE to ex-
plain the functioning of the construction industry and found the framework compatible 
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 with many of the practices empirically observed in the industry. Masten et al. (1991) 
applied TCE to measure costs of organizing production internally with empirical data 
from the shipbuilding industry and found these internal costs to account for about 14 per 
cent of total costs of building a sea vessel. Jones et al. (1997) extended TCE by integrat-
ing task complexity and structural embeddedness into the framework. Furthermore, they 
highlighted the importance of social mechanisms, such as macroculture and collective 
sanctions, for coordinating exchanges. Cox and Thompson (1997) applied TCE to dis-
cuss contractual relations within the construction industry and provided a framework for 
drafting contracts according to the characteristics of the relationship between the buyer 
and the supplier. Malinen (1998) utilized TCE to analyze change in the shipbuilding in-
dustry. Walker and Wing (2000) elaborated on the relationship between project man-
agement in minimizing transaction and production costs.  Turner and Keegan (2001) 
and Turner and Simister (2001) both focused on the relatedness of uncertainty and 
transaction costs in projects. Lai (2001) described subcontracting in the construction 
industry as a nexus of firms. Winch (2001) presented a framework, based on TCE logic, 
for understanding governance across the life cycle of a project. Zaghloul and Hartman 
(2003) demonstrated, also relying on the TCE framework, how lack of trust can lead to 
an increase in the transaction costs in a project context. Dvir and Lechler (2004) dis-
cussed the impacts of project changes on efficiency and success in projects. Håkansson 
and Jahre (2004) analyzed the construction industry from several theoretical perspec-
tives, including TCE, concluding that the industry appears to follow a hybrid logic that 
combines features of both markets and hierarchies. Lindkvist (2004), drawing from 
TCE logic discussed the governance of project-based firms, and pointed out various 
mechanisms top managers can apply when designing a governance mode for their 
project-based firms. Finally, Jensen et al. (2006) draw from TCE logic to explain inte-
ractional uncertainty in projects. Table 4 below summarizes studies either drawing from 




 Table 4 – Studies drawing from or applying the TCE framework in a project 
context 
Study Central contribution or argument 
Eccles, 1981 Utilizes TCE logic to argue for the existence of quasifirm, a sta-
ble organizational form in the construction industry. 
Reve and Levitt, 1984 Applies TCE logic to explain trilateral governance of transactions 
involving a client, an engineering consultant, and contractors, 
common in construction projects.  
Winch, 1989 Applies TCE to explain both intra-firm and inter-firm relations in 
the construction industry. Views project as temporary coalition of 
firms with divergent interests. Argues that TCE framework can-
not explain the dominance of market governance in construction. 
Masten et al., 1991 Applies TCE logic to measure costs organizing production inter-
nally. Results are based on a survey conducted in the project-
based shipbuilding industry. 
Jones et al., 1997 Extends TCE by integrating task complexity and structural em-
beddedness into the framework. Discusses examples from the 
project-based film industry. 
Cox and Thompson, 1997 Applies the TCE framework to discuss contractual arrangements 
in projects that foster collaboration. 
Malinen, 1998 Applies the TCE framework to analyze change in the shipbuild-
ing industry.  
Walker and Wing, 1999 Argues that role of project management in construction projects 
is to minimize the sum of transaction costs and production costs. 
Lai, 2000 Describes subcontracting in the construction industry as a nexus 
of firms. 
Turner and Keegan, 2001 Discusses governance of projects from a TCE viewpoint. Dis-
plays evidence of hybrid governance forms in projects. 
Turner and Simister, 2001 Uses the TCE perspective to predict how risk and uncertainty 
affect contractual arrangements in projects. 
Winch, 2001 Building on TCE, develops a conceptual framework for under-
standing the governance of projects across their life cycle. 
Zaghloul and Hartman, 2003 Applies TCE logic to explain how lack of trust may lead to an 
increase in transaction costs in construction projects. 
Dvir and Lechler, 2004 Drawing from TCE logic and research on project planning, stu-




 Håkansson and Jahre, 2004 Reviews literature discussing the construction industry from the 
TCE perspective (in addition to other theoretical perspectives). 
Argues that the construction industry follows a hybrid economic 
logic. 
Lindkvist, 2004 Drawing from TCE logic discusses the governance of project-
based firms, and points out various mechanisms that can be used 
by top managers to design a governance mode for their firms. 
Olsen et al., 2005 Discusses the use of contracts and other governance mechanisms 
in complex project deliveries. Argues for the use of authority, 
incentives, and trust for governing complex projects. 
Jensen et al., 2006 Drawing from TCE logic and principal-agent theory, analyzes 
interactional uncertainty in projects. 
 
Outside the context of projects, a number of empirical studies building on the TCE 
framework have developed measures for ex ante as well as ex post transaction costs 
(Leffler and Rucker, 1991; Walker and Poppo, 1991; Sriram et al., 1992; Pilling et al., 
1994; Dahlström and Nygaard, 1999; Artz and Brush, 2000; Buvik and Andersen, 
2002). The operationalization of transaction costs in these studies varies greatly as 
summarized in Table 5 below.  
 
Table 5 – Studies that have empirically measured transaction costs 
Study Constructs / measures for transaction costs 
Leffler and Rucker, 1991  presale measurement costs (multiple item measure) 
 contract monitoring & enforcement costs (multiple item 
measure) 
Walker and Poppo, 1991  the difficulty of agreement with the supplier on the alloca-
tion of costs due to engineering changes for the part (single 
item measure, 7-point Likert-type scale)  
 the difficulty of agreement with the supplier on the alloca-
tion of costs due to changes in material costs for the part  
(single item measure, 7-point Likert-type scale)  
Sriram et al., 1992  contract negotiation concerns (single item measure, 5-point 
Likert-type scale)  
 need for contract monitoring (single item measure, 5-point 
Likert-type scale)  
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 Pilling et al., 1994  developing and setting up an exchange relationship (mul-
tiple item measure, 7-point Likert-type scale) 
 monitoring supplier performance (multiple item measure, 7-
point Likert-type scale) 
 dealing with opportunistic behavior (multiple item measure, 
7-point Likert-type scale) 
Dahlström and Nygaard, 1999 
(note that study focuses exclusive-
ly on ex post transaction costs) 
 bargaining costs (multiple item measure, Likert-type scale) 
 monitoring costs (multiple item measure, Likert-type scale) 
 maladaptation costs (multiple item measure, Likert-type 
scale) 
Artz and Brush, 2000 
(note study limits to costs of nego-
tiation) 
 negotiation costs (multiple item measure, 5-point Likert-
type scale) 
Buvik and Andersen, 2002 
(note that study focuses exclusive-
ly on ex post transaction costs) 
 ex post transaction costs (including measurement costs, per-
formance evaluation costs, adjustment costs, and bargaining 
costs) (multiple item measure, 7-point Likert-type scale) 
 
Measures for transaction costs summarized in the table above have been developed for 
use with quantitative research methods, and as such they are not directly applicable in 
this mainly qualitative study. Further, while the measures for efficiency in project con-
texts discussed earlier are without doubt relevant and have been applied in several stu-
dies, they suffer from several limitations. First, these measures, by focusing on adhe-
rence to budget and schedule, implicitly assume that project schedule and budget are 
defined and remain stable during the life cycle of the project; however, this may not al-
ways be the case in practice. Second, these measures assume that both budget and sche-
dule are accurate and proportionate to another. There may be a variety of reasons why 
project schedule or budget may be purposefully defined as either overly optimistic or 
overly pessimistic44. Third, these existing measures do not provide information that 
could be used for identifying the antecedents or specific categories of inefficiency in 
projects. Based on the above observations, this study adopts an alternative strategy for 
measuring efficiency during the implementation phase of the project life cycle via the 
                                                 
44 There are a variety of reasons or motives which may lead to the adjustment of project budget and sche-
dule to allow inefficient execution of work. For a trivial example, consider how industrial production was 
organized and carried out in the Soviet Union. 
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 construct efficiency of project implementation45. In this study a project network is 
treated as a complex system of transactions between multiple organizational actors. Fur-
ther, ex post transaction costs, occurring during the implementation phase of the project, 
are assumed to reduce the efficiency of project implementation. The following three 
categories of ex post transaction costs, often emphasized in literature, are included in 
the construct efficiency of project implementation developed for this study: 
 
 costs of monitoring transactions (e.g. verifying the progress of another 
project network actor) 
 
 costs of planning transactions (e.g. revisions to project plan or sche-
dule involving another project network actor) 
 
 costs of adapting transactions (e.g. changing working practices so that 
they are more compatible with the practices of another project network 
actor) 
 
In this study, these three types of ex post transaction costs were measured empirically in 
the studied four project networks by collecting information that describes critical inci-
dents that occurred during the implementation phase of the project life cycle. Any criti-
cal incident occurring during the implementation phase of the project life cycle that led 
to either an increase or decrease in ex post transaction costs was assumed to have af-
fected the efficiency of project implementation. 
 
2.4 Research on critical incidents 
In his seminal treatise on the requirements for a successful project manager, written al-
most half a century ago, Gaddis (1959, p. 91-92) argued that in projects “success or 
failure may well hinge on the manager’s ability to discern fine variations in emphasis 
                                                 
45 As it is not the goal of the present study to test the TCE framework, the construct efficiency of project 
implementation focuses exclusively on transaction costs, excluding e.g. asset specificity, uncertainty, fre-
quency, and governance mode. 
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 among performance, budget, and time schedule needs and to resolve the continuous ap-
parent conflicts which occur between them.” (emphasis added by author). This argu-
ment supports the widely held view that during the life cycle of a project, unplanned or 
unexpected events often occur and have to be dealt with by the project manager and 
other persons working on the project. The importance of these unexpected events for 
projects ranges from negligible to highly critical and there exist several bodies of litera-
ture including, literature on critical incidents in projects, literature on deviations in 
projects, and literature on project risks all of which emphasize the need to focus on 
these issues or events that are typically not considered in the project plan. In addition to 
being important from the viewpoint of efficient and effective execution of projects, this 
unexpected also provides a perspective for studying projects that is adopted in this 
study. 
 
The critical incident technique (CIT), introduced by Flanagan in 1954, originally con-
sisted of a set of procedures for collecting direct observations of both exceptional and 
sub-par human behavior46. The technique was primarily intended for solving practical 
problems and developing broad psychological principles. An example of such an appli-
cation of this technique was a study conducted with the United States Air Force aviation 
psychology program initiated during the Second World War, directed at discovering the 
factors prohibiting certain individuals from learning to fly aircraft. During the program, 
students were observed by their instructors who documented any obstacles hindering the 
learning process. In early studies relying on CIT conducted in the 1940’s and 1950’s, 
empirical evidence of critical incidents was typically collected by trained psychologists, 
but the technique has later been successfully applied in combination with other research 
methods allowing indirect observation, such as interviews that focus on past critical in-
cidents (Miles and Huberman, 1994). A key strength of CIT, when combining it with 
interviews, is that people can often recall highly influential events from their past with 
considerable accuracy. As such, CIT provides a natural way to treat history as a se-
quence of critical incidents that have contributed, either favorably or unfavorably, to 
later outcomes. Individuals are much more likely to recall critical incidents that have 
                                                 
46 Refer to section 1.3.6 for definitions for terms critical incident technique and critical incident. 
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 occurred in their past in contrast to routine activities. Often data collected with CIT can 
also be visually displayed to facilitate the communication of the studied phenomenon to 
others (Miles and Huberman, 1994). CIT is also considered an inductive research me-
thod, which can be a benefit when the studied phenomenon is scarcely documented 
(Grove and Fisk, 1997)47.  
 
CIT has been successfully applied in a wide variety of empirical studies conducted in 
various fields of research such as sociology, psychology, and medicine (Stiegelbauer et 
al., 1982; Miles and Huberman, 1994; Gremler, 2004; Butterfield et al., 2005). CIT has 
proven to be a very versatile technique, and it has been continuously experimented with 
and tested in different empirical settings. For example, data on critical incidents has 
been successfully collected via observations, analysis of documents and interviewing 
the subjects themselves (Butterfield et al., 2005). CIT has also several inherent weak-
nesses. First, the ability of individuals to recall historical events is limited and varies 
considerably (Flanagan, 1954; Golden, 1992; Yin, 1994). Second, individuals may be 
unwilling to discuss some critical incidents which have occurred in the past (ibid.), for 
example, because they have made mistakes or because the incidents have had a negative 
influence on their personal status or career. Third, the relative importance of critical in-
cidents is very difficult to evaluate objectively (Stauss and Weinlich, 1997). An event 
that has been important for one individual may have been indifferent or routine for 
another. Fourth, CIT has been criticized for neglecting the importance of day-to-day 
(routine) activity (Johnston, 1995; Stauss and Weinlich, 1997). Finally, the inherent 
flexibility of the technique may lead to a lack of methodological rigor and inconsistent 
findings (Butterfield et al., 2005). 
 
Critical incidents in project network contexts 
Literature discussing critical incidents in project contexts is now reviewed to develop an 
understanding of the role critical incidents may play in project networks. There are a 
number of empirical studies on projects and their management that either focus on criti-
                                                 
47 As is essentially the case with the concept of a project network focused on in this study. 
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 cal incidents or apply the critical incident technique48. Thamhain and Wilemon (1975) 
empirically studied the occurrence of conflict related critical incidents in different phas-
es of the project cycle and found out that different types of critical incidents tend to cha-
racterize different phases of the project life cycle. Tähtinen (2001) demonstrated how 
critical incidents may function as a trigger for relationship dissolution. Dvir and Lechler 
(2004) illustrate how critical incidents can contribute unfavorably towards project suc-
cess. Hällgren and Maaninen-Olsson (2005) discuss critical incidents that occurred in a 
mill upgrade project, while Alsakini, Wikström, and Kiiras (2004) focus on the occur-
rence of critical incidents in a power plant project delivered to a developing country. 
Ahola et al. (2006) used the critical incident technique to collect empirical data describ-
ing how a project supplier managed leverage its inter-organizational relationships to es-
tablish a position in a new market area. Kaulio (2007) applied the technique to study the 
challenges of multi-project leadership, and Artto et al. (2008) applied the technique to 
identify risks arising from subcontractors’ inter-organizational relationships. Finally, 
there are a few studies that have focused on how companies or project managers handle, 
or respond to, critical incidents that occur during projects. Hällgren (2007) discusses 
how critical incidents were managed in a power plant project and Söderholm (2008) 
presents three categories of critical incidents: re-openings, revisions, and fine tuning; he 
also discusses how project managers often have to deal with them. Pavlak (2004) sug-
gests the formation of specific teams for managing critical incidents and Hällgren and 
Maaninen-Olsson (2005) discuss different tactics that can be used to respond to critical 
incidents. These aforementioned authors stress the point that, while critical incidents 
cannot be completely avoided, project actors can prepare for them and, in some cases, 
even use them to their benefit by improvising solutions that are more efficient than in-
itially planned. Table 6 below lists empirical studies focusing on critical incidents in a 
project context: 
 
                                                 
48 Several of these studies refer to the unexpected in projects with somewhat differing terminology. For 
example, Hällgren and Maaninen-Olsson (2005) refer to ‘deviations’, instead of ‘critical incidents’ while 
Söderholm (2008) discusses ‘unexpected events’. For simplicity the term critical incident is used in the 
present study as synonym for all notions that refer to unexpected (as opposite to something that is planned 
or expected to happen) and significant events in projects.  
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 Table 6 – Studies discussing critical incidents or applying the critical incident 
technique in a project context 
Study Central contribution or argument 
Thamhain and Wilemon, 1975 Critical incidents are typical to all phases of the project life cycle. 
Different types of critical incidents categorize different phases of the 
project life cycle. 
Tähtinen, 2001 Argues that a critical incident may function as a trigger for relation-
ship dissolution. 
Alsakini et. al, 2004 Discusses both critical incidents encountered during a power plant 
project delivered to a developing country and the effects of these in-
cidents on project planning and steering. 
Dvir and Lechler, 2004 Shows that critical incidents (more specifically project goal changes 
and project plan changes) may have an unfavorable effect on project 
success. 
Pavlak, 2004 Argues that critical incidents are common in projects. Suggests the 
formation of specific teams for responding to critical incidents. 
Hällgren and Maaninen-
Olsson (2005) 
Analyzes critical incidents in an automation project with emphasis on 
how they were managed. Discusses tactics for managing critical inci-
dents in projects. 
Ahola et al., 2006 Applies CIT to study how an automation system provider managed to 
establish a strong presence in a new market area. 
Kaulio, 2007 Applies CIT to study multi-project leadership. 
Hällgren, 2007 Discusses the management of critical incidents that occurred in a 
diesel power plant project. 
Artto et al., 2008 Applies CIT to identify and describe risks arising from subcontrac-
tors’ inter-organizational relationships.  
Söderholm, 2008 Presents three categories of critical incidents project managers often 
have to deal with. 
 
A critical incident occurs unexpectedly to (at least some) project actors and as such re-
quires a proactive management response, while a risk can often be identified or ma-
naged a priori (Hällgren and Maaninen-Olsson, 2005). Despite this difference, the con-
cept of a risk and the literature focusing on risk management can provide valuable in-
sights into understanding the nature and characteristics of critical incidents, i.e. the un-
expected, in projects. In addition, similarly to critical incidents, risks can have a signifi-
cant effect on transaction costs incurring during the life cycle of project (Turner and 
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 Keegan, 2001; Turner and Simister, 2001). Risk management is understood to consist of 
three high-level 49 phases: risk identification, risk estimation, and risk response execu-
tion (Artto, Kähkönen, and Pitkänen, 2000). In addition to risks, which are inherently 
unfavorable for the project, there are also opportunities, which are inherently favorable 
for the project (Turner and Simister, 2001; Ward and Chapman, 2003). Several studies 
have presented categorizations of project risks. Pinto (2002) discusses risks related to 
technical problems, incompetent staff, regulatory changes, changes in project actors, 
actions of competitors, environmental traumas, and poor time and cost estimates. Miller 
and Lessard (2001) categorize project risks as market-related, completion-related, and 
institutional-related. Ward and Chapman (2003) discuss risks related to variability and 
uncertainty in estimates, uncertainty in logistics, uncertainty about objectives and priori-
ties, and uncertainty about relationships between parties. Project risks have also been 
described as dynamic in the sense that risks differ across the project life cycle (Ward 
and Chapman, 1995). 
 
Based on the literature reviewed in the previous paragraphs, critical incidents appear to 
occur frequently during many projects. Further, based on the increased complexity of 
projects involving several organizations as compared to projects carried out by single 
firms, one could expect critical incidents to play an even more significant role in project 
networks. As earlier identified, there are a number studies that focus on critical inci-
dents that occur during the life cycle of major projects but similarly to existing categori-
zations of project risks discussed in the previous paragraph, an extensive understanding 
of the role or roles that critical incidents can play in project network contexts does not 
exist. Finally, the critical incident technique is considered as an appropriate method for 
studying critical incidents in project network contexts. Therefore, in this study, the fol-
lowing definition is adopted: a critical incident occurring during project implementa-
tion is any highly significant event (from the viewpoint of any project network actor) 
that occurs during the implementation phase of the project and is either favorable or 
unfavorable for the project as a whole. Following this definition, critical incidents are 
differentiated, for example, from minor changes often necessary during project imple-
                                                 
49 Other authors have suggested approaches with more phases (cf. Chapman and Ward, 1997; Kähkönen, 
1998) 
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 mentation. Critical incidents are considered as events significantly deviating from stan-
dard project routines or progress. Finally, critical incidents often create a need for some 
kind of action or response from at least one of the project network actors. Figure 5 be-
low illustrates how critical incidents are distinct from day-to-day project activities.  
 
Project implementation phase 
proceeding as expected and 
planned (day-to-day activity)
Project implementation phase 
proceeding ”better” than 
expected and planned
Project implementation phase 
proceeding ”worse” than 
expected and planned
Time >
A critical incident 
(positive)
A critical incident 
(negative)
Boundaries between critical 
incidents and day-to-day 
activity determined by each 
project network actorProject progress (relative 
to expectations and plans)
 
Figure 5 – The boundaries between critical incidents and day-to-day activity 
 
The following Table 7 presents a categorization of different types of critical incidents 
developed based on the review of literature discussing critical incidents and risks in a 
project context. Thus, based on the literature reviewed, a researcher can expect to en-
counter these kinds of critical incidents when empirically studying project networks. 
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 Table 7 – Categorization of critical incidents expected to occur during project 
implementation 
Incident category An example of a critical inci-
dent representing this cate-
gory 
Examples of studies or articles 
where critical incidents are em-
phasized 
Scope related incidents A project network actor sud-
denly makes a major change in 
the delivery scope 
Pinto, 2002; Ward and Chapman, 
2003; Alsakini et al., 2004; Dvir 
and Lechler, 2004; Hällgren and 
Maaninen-Olsson, 2005; Ahola et 
al., 2006; Söderholm, 2008 
Materials related incidents A project network actor does 
not receive the correct mate-
rials required for proceeding 
with project work 
Miller and Lessard, 2001; Ward and 
Chapman, 2003; Hällgren, 2007 
Delay in progress A project network actor fails to 
maintain agreed schedule 
Pinto, 2002; Alsakini et al., 2004; 
Ahola et al., 2006; Hällgren, 2007 
Human resources related in-
cidents 
A project network actor suffers 
from lack of competent per-
sonnel 
Miller and Lessard, 2001; Pinto, 
2002; Alsakini et al., 2004; 
Hällgren and Maaninen-Olsson, 
2005; Ahola et al., 2006; Hällgren, 
2007; Kaulio, 2007 
Communication related inci-
dents 
A project network actor does 
not receive information con-
cerning a change in project 
schedule 
Ward and Chapman, 2003; Hällgren 
and Maaninen-Olsson, 2005; Ahola 
et al., 2006; Artto et al., 2008 
Process or schedule synchro-
nization related incidents 
A project network actor has 
difficulties synchronizing 
working schedules with anoth-
er actor 
Dahlgren and Söderlund, 2001; 
Ward and Chapman, 2003 
Stakeholder or environment 
related incidents 
A stakeholder external to the 
project network, such as non-
profit organization suddenly 
affects project progress 
Miller and Lessard, 2001; Pinto, 
2002; Alsakini et al., 2004; Dvir 
and Lechler, 2004;  Pavlak, 2004; 
Ahola et al., 2006; Kaulio, 2007; 
Artto et al., 2008; Söderholm, 2008 
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 2.5 The conceptual framework for the study 
The purpose of this section is to develop a conceptual framework that connects the two 
constructs developed earlier by the findings from the literature review. According to 
Miles and Huberman (1994, p. 28): “A conceptual framework explains, either graphical-
ly or in narrative form, the main dimensions to be studied – the key factors, or variables 
– and the presumed relationships among them.” 
 
The importance of inter-organizational relationships for organizing and carrying out 
economic exchange has been elaborated in several studies. For example, trust, one di-
mension describing inter-organizational relationships, between two parties may be con-
sidered as an important control mechanism; it is “an important lubricant of a social sys-
tem. It is extremely efficient; it saves people a lot of trouble to have a fair degree of re-
liance on other people's word”. (Arrow, 1974, p. 23) Later, several studies have demon-
strated how inter-organizational relationships can play a highly significant role in inter-
actor coordination (e.g. Jarillo, 1988; Larson, 1992; Ring and Van de Ven, 1992; Adler, 
2001)50. In addition, several studies conducted in project contexts have also emphasized 
the importance of IORs for project execution (Hobbs and Andersen, 2001; Skaates et 
al., 2002; Larson and Wikström, 2007), and there are a number of studies that have 
identified specific effects or outcomes of IORs. More specifically, IORs in a project 
context can affect the probability of project success (Söderlund and Andersson, 1998), 
creation of a shared understanding of task requirements (Windeler and Sydow, 2001), 
efficiency and innovation (Dubois and Gadde, 2000), learning (Grabher, 2002a), and 
project performance (Soda et al., 2004). Further Ahola et al. (2006) have discussed how 
IORs can lead to a variety of benefits for a project supplier and Artto et al. (2008) 
showed how IORs may function as sources of risk51 in projects. Based on this discus-
sion, inter-organizational relationships between project network actors may relate to the 
efficiency of work carried out by participating actors.  
 
                                                 
50 See section 2.3.1 for additional references. 
51 The connection of project risk and critical incidents occurring in projects was discussed in section 2.4. 
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 The role of critical incidents has been emphasized in several contributions and it can be 
expected that they can play an important role in the relation between inter-
organizational relationships and efficiency of economic exchange in project network 
contexts. Critical incidents occurring during project implementation often require im-
mediate action from one or several project network actors (Hällgren and Maaninen-
Olsson, 2005; Söderholm, 2008). As a number of studies have indicated, some of these 
actions affect to the efficiency of work. Turner and Simister (2001) discuss how uncer-
tainty and risks contribute to transaction costs incurred during construction projects. Al-
sakini et al. (2004) demonstrated how critical incidents that occur during a project can 
lead to increased need for project planning and steering. Following the definition of the 
construct efficiency of project implementation, an increase in either planning or steering 
leads to a decrease in efficiency. Dvir and Lechler (2004) have empirically demonstrat-
ed a connection between critical incidents and project success. Finally, Hällgren and 
Maaninen-Olsson (2005) have discussed different tactics that were used to respond to 
deviations in a mill upgrade project. These tactics included increased communication, 
searching for information, and even pressuring the supplier but also importantly in-
creased coordination efforts. Based on this discussion, critical incidents that occur dur-
ing project implementation in a project network context may lead to increases in differ-
ent types of transaction costs, unfavorably affecting the efficiency of project implemen-
tation. 
 
Figure 6 below illustrates the conceptual framework of this study developed in the pre-
vious discussion. Circles represent the two constructs introduced earlier in sections 2.3.2 
and 2.3.4 and the grey rectangles represent variables used to operationalize the con-
structs. Finally, critical incidents occurring during project implementation are presented 
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Figure 6 – Conceptual framework for the study 
 
The secondary research question of this study concerns whether the development of in-
ter-organizational relationships between project network actors may be substantially 
affected by project implementation, as opposed to being an incremental and slower 
paced process requiring several consecutive projects. The empirical case study de-
scribed in the following chapter presented the opportunity to observe the development 
of inter-organizational relationships between project network actors over a period of six 
months Inter-organizational relationships between project network actors have generally 
been viewed as a byproduct of collaboration (Bengtson et al., 2001; Sydow and Staber, 
2002). However, there are both studies that either explicitly or implicitly assume that, in 
a project context, the development of strong IORs may require multiple consequent 
projects between involved organizational actors, and studies which argue that IORs may 
develop significantly within the period of time required to implement a single project. 
For example, Hadjikhani (1996) has argued that project business is characterized by in-
herent discontinuity which reduces the possibilities to develop strong inter-
organizational relationships between project actors, and Grabher (2002b) and Sydow & 
Staber (2002) have discussed how recurrent collaboration in the form of projects may 
foster the development of strong relationships between individuals and between organi-
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 zations. On the other hand, Tähtinen (2001) has discussed how critical incidents occur-
ring during a single project may trigger relationship dissolution. She claims that perfor-
mance failures, such as the inability to maintain schedule, stay on budget, or deliver ac-
ceptable quality, may have detrimental effects towards an IOR. Kadefors (2004) has 
discussed how excessive monitoring during a single project may increase the level of 
opportunism or start vicious circles between participating actors. Finally, Hällgren 
(2007) discussed a project where a critical incident involving a delay caused by a sub-
contractor resulted in the contractor “pushing” the subcontractor. Based on this discus-
sion, the execution of work and critical incidents that occur during this time may affect 
the development of inter-organizational relationships between project network actors. 
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 3 RESEARCH DESIGN 
 
After the review of relevant literature and development of a conceptual framework to 
focus and direct the collection of empirical data, this chapter discusses the choice of re-
search approach and describes the industry context from which empirical data was col-
lected. Finally, the processes of case selection, data collection and data analysis are dis-
cussed. 
 
3.1 Choice of research approach 
According to Yin (1994, p. 4) the selection of a research approach should be based on 
the type of the research question, whether the study focuses on contemporary or histori-
cal phenomena, and the extent of control or influence the researcher has on the events 
subject to observation.  
 
The research approach adopted in this study can be described as a mainly qualitative 
multiple case study52. There are several reasons supporting this choice. First, the two 
research questions introduced earlier in section 1.2 can be characterized as both descrip-
tive and explanatory. They are descriptive because an attempt to answer them should be 
able to describe project network as a form of project organization and to depict a causal 
mechanism relating inter-organizational relationships between project network actors to 
the efficiency of project implementation. The research questions are explanatory be-
cause answering them requires an explanation of how this causal mechanism functions. 
The nature of the research questions motivates adopting a qualitative research approach 
as qualitative data is generally considered richer in descriptive power at the expense of 
generalizability53. Second, for practical reasons and the author’s own personal prefe-
rences, this study focuses on historical as opposed to contemporary events54. Third, it 
                                                 
52 “Mainly qualitative” refers to the use of empirical data in this study. Both qualitative and quantitative 
data are used, but the emphasis lies significantly more on the use of qualitative data. 
53 As opposed to quantitative data. 
54 This was primarily a matter of choice as another researcher focusing on the same phenomena and 
guided by the same research questions might have chosen to focus on contemporary events. Yin (1994, p. 
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 would have been highly difficult to successfully carry out two consequent rounds of da-
ta collection required for answering the research questions while relying primarily on 
quantitative, e.g. survey-based, methodologies. In this study, several multi-actor project 
networks were studied for a period of one year and in this research setting, the conti-
nuous participation of a very high percentage of organizational actors was mandatory 
for ensuring the validity and reliability of research results. Quantitative methods tend to 
suffer from lower response rates and would thus have been considerably more difficult 
to apply in this research setup. Fourth, the decision to study multiple cases as opposed 
to a single case was based on the need to attain some degree of generalizability of the 
research findings. Fifth, the ability to control events subject to empirical observation 
was very limited in this study, which provides support for conducting a case study as 
opposed to, for example, an experiment. Finally, a mainly qualitative research approach 
is highly compatible with both the nature of the (partially social) phenomena to be ex-
plored in the present study (see Morgan and Smircich, 1980) and the assumptions con-
cerning epistemology, ontology, and human nature held by the author55.  
 
3.2 Empirical context: the Finnish shipbuilding industry 
The empirical data for this study was collected from the context of the Finnish ship-
building industry. Shipbuilding is a global business characterized by intense competi-
tion between regional shipbuilding industries. An individual regional industry, e.g. in 
Finland, Japan, Italy, or China, does not typically offer a full variety of ship types to 
their customers but rather specializes in specific types of vessels. The Finnish shipbuild-
ing industry is specialized in delivering highly demanding sea vessel types, such as the 
world’s largest cruise ships and special purpose vessels for arctic use, while, for exam-
ple Korean or Chinese shipbuilders are currently very strong in the container vessel 
market. The nature of demand for sea vessels can more accurately be characterized as 
                                                                                                                                               
8) does argue that case studies are particularly suitable for analyzing contemporary events, because of the 
method’s abilities in dealing with a wide variety of evidence and the use of systematic interviewing. Yin 
does not, however, argue that the case study method would be poorly suited for all studies focusing on 
historical events. 
55 See section 1.4. 
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 volatile than stable. For example, the demand for cruise vessels is highly dependent on 
both the interests and possibilities of individuals to spend their available holidays on a 
cruise. These interests are further dependent, among many other factors, on the prevail-
ing economic situation. Historically, the demand for most ship types has been cyclical 
in nature, characterized by a number of strong years during which the demand for sea 
vessels is high, followed by a number of weak years during which the demand for sea 
vessels is much lower. 
 
Sea vessels produced by the Finnish shipbuilding industry are highly complex products. 
For example, the Oasis Class cruise vessel named Oasis of The Seas, currently under 
construction at the Turku shipyard, scheduled to be delivered late 2009 to its customer 
Royal Caribbean International, will feature, for example, the largest and deepest fresh-
water pool at sea, a carousel handcrafted from poplar wood, the first moving bar at sea, 
a central park complete with drainage and irrigation systems, 16 decks, and loft suites. 
In addition to carrying up to 5400 guests, it will encompass a wide variety of complex 
systems such as power and propulsion systems, and HVAC, navigation, emergency, and 
communication systems. Most of these systems are interrelated with several others, 
creating additional challenges for both the design and the implementation phase of the 
shipbuilding project. The complexity of sea vessels produced by the Finnish shipbuild-
ing industry is further increased by a strong demand for novelty. For example in the 
cruise vessel market, relying on existing and proven technologies and solutions is not 
sufficient to satisfy the needs of either cruise line operators or their customers. Every 
new generation of cruise vessels needs something innovative to finalize the sale and 
successfully attract its share of passengers. Furthermore, the lengths of the production 
series for both cruise and special purpose vessels are relatively short, severely reducing 
possibilities for achieving economies of scale. For example, in the cruise ship market, it 
is typical that just two or three similar vessels are built before the next generation of 
ship class is introduced to the market. 
 
In the Finnish shipbuilding industry, the production of sea vessels is organized as 
projects. A shipbuilding project is managed by the shipyard, which is also responsible 
for producing the ship hull and providing the facilities and services required for assem-
69 
 bling the vessel (Toivonen, 2000). The shipbuilding project is further broken down into 
several subprojects, many of which encompass the delivery of a fully functional ship 
area, as illustrated in Figure 7 below.  
 
 
Figure 7 – Fully functional ship areas are delivered as projects 
 
Typical ship area subprojects include: stairway areas, cabin areas, engine areas, res-
taurant areas, public areas, kitchen areas, technical areas and car decks. Cova et al. 
(2002) refer to these types of projects as turnkey projects. In the Finnish shipbuilding 
industry, project networks involving the shipyard, a main contractor, and several sub-
contractors constitute the predominant form of organizing these turnkey subprojects56. 
The shipyard purchases fully functional ship areas from its network of first-tier main 
contractors; there exist approximately 25-40 firms that have developed the capabilities, 
knowledge, and subcontractor networks required for successfully setting up and coordi-
nating project networks for delivering turnkey subprojects57. These main contractors are 
a highly heterogeneous group of organizations; some of them are characterized by a 
high degree of vertical integration while others rely extensively on subcontracting and 
focus on creating value primarily through their project management capabilities. In ad-
dition, all main contractors have specialized to specific ship areas and, as a result, there 
are only a few main contractors able to set up and coordinate a project network for deli-
vering any given type of area. In transaction cost economics terms, this condition of the 
                                                 
56 Whereas in China and Korea, shipyard companies are more vertically integrated and the sea vessel pro-
duction logic is somewhat closer to a hierarchy. 
57 Actually, based on the characteristics of project networks discussed in section 2.2, the main contractor 
is not in total control of the formation of the network. For example, second-tier subcontractors used by the 
main contractor often choose to add new third-tier subcontractors to the project network. In addition, even 
though the main contractors are described to coordinate project networks, their power to influence other 
firms in the network is always limited. 
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 Finnish shipbuilding industry is labeled as small numbers bargaining. A typical main 
contractor in the Finnish shipbuilding industry employs between 40 and 300 individu-
als. In addition to the first-tier main contractors directly employed by the one major shi-
pyard company that operates in Finland, the main contractors subcontract work further 
to second, third, and even fourth tier subcontractors. Figure 8 below illustrates the pro-




Project network delivering 
a turnkey ship area project
Yard
 
Figure 8 – The operation logic of the Finnish shipbuilding industry 
 
Different subprojects contributing to the construction of a sea vessel are often highly 
interdependent. For example, air conditioning and various safety systems are present in 
almost all ship areas. As a result, there are complicated interfaces between ship areas, 
leading to additional complexity for task coordination within each subproject, as a deli-
very to a specific area may be dependent on the progress of work (e.g. piping) in several 
neighboring areas. The importance of cross-area coordination has been discussed else-
where and is not examined further in this study. For a more detailed elaboration on the 
interdependencies that exist in shipbuilding and how they can be managed in practice, 
see Hellström & Wikström (2005) and Hellström (2005). Furthermore, various compo-
nents and subassemblies used in the production of sea vessels are highly customized, 
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 making buffer inventories an unpractical safeguard for holdups in production (Masten et 
al., 1991). In addition, the specifications for sea vessels are routinely modified by 
clients during the design and production phases, creating the need for flexibility in or-
ganizing production. When changes occur, the production process may not be crippled 
or halted, but skilled professionals need to be able to make the correct modifications on 
site, and often at a moment’s notice. This requirement poses considerable demands for 
both practical and theoretical knowledge possessed by the individuals working in the 
shipbuilding industry. Practical tools for helping individuals deal with these challenges 
are few in number. One solution that may help companies cope with some of these chal-
lenges has been suggested by Tikkanen (1997) who demonstrated how some of these 
difficulties inherent in shipbuilding can be analyzed by treating delivery projects as 
business processes. Overall, shipbuilding can be characterized as a highly labor-
intensive industry in which a lot of relatively low-technology, labor-intensive activities, 
related predominantly to the assembly of the final product, are required. 
 
There are a number of characteristics affecting the organization of production in the 
Finnish shipbuilding industry. First, the frequency of transactions between the yard 
company and its first-tier subcontractors can be characterized as relatively high as there 
tends to be continuous exchange between the yard and its main contractors. In a case 
where a main contractor would not be able to deliver anything for the yard for a period 
lasting several years, it would be highly likely that this firm would either exit the indus-
try or fail. Generally, both parties are also quite dependent on each other. From the 
viewpoint of the shipyard, there are a very limited number of main contractors able to 
set up and coordinate the delivery of subprojects for any given type of ship area and 
from the viewpoint of the main contractors, the shipyard often represents a very consi-
derable portion of annual turnover, in many cases exceeding fifty per cent. In addition to 
the high degree of demand uncertainty discussed earlier in this section, the industry is 
also characterized by a moderate degree of behavioral uncertainty. Malinen (1998) and 
Toivonen (2000) have discussed how in the Finnish shipbuilding industry, both the yard 
and the first-tier main contractors have occasionally resorted to opportunistic behavior. 
In addition, during the past two years (2007-2008), the industry has been struggling to 
keep up with highly optimistic schedules promised to its customers. As a part of this 
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 process, both the yard and many of its suppliers have failed to keep some of the promis-
es they made to other industry actors. Shipbuilding involves a lot of highly specific, and 
often tacit, knowledge that is difficult to transfer or apply outside the specific industry 
context. For example, designers specialized in optimizing ship hull or bulb designs are 
virtually tied to the industry. In addition, many executives leading the first-tier main 
contractor firms often possess a lengthy background in the industry, and in many cases 
they are former employees of the yard company58. As a result, and in accordance to 
Masten et al. (1991), the shipbuilding industry is characterized by a fairly high degree of 
human asset specificity. On the other hand, fewer industry-specific production technol-
ogies, tools or processes are used, resulting in a fairly low degree of physical asset spe-
cificity. 
 
During the recent years until fall 2008, during which the global economic situation 
weakened dramatically, the Finnish shipbuilding industry has been receiving a generous 
amount of new ship orders, but despite this, several firms have reported very low or 
even negative profitability. In addition, the ownership of the only major yard company 
operating in Finland has changed twice, and currently its largest shareholder is a Korean 
shipbuilding group. As the industry is global and competition between shipbuilding 
groups is intense, the Finnish shipbuilding industry is currently under significant pres-
sure to shorten its delivery times and increase its efficiency. To meets these demands, in 
2004, key industry actors jointly developed a shared strategy in which turnkey ship area 
projects delivered by project networks set up by the first-tier main contractors play a 
central role. Currently, it is estimated that more than 60 per cent of a ship’s value is pur-
chased as such turnkey projects by the yard and the number is predicted to increase fur-
ther. As a result, the future of the Finnish shipbuilding industry is highly dependent on 
the degree of success of this transition. In addition, due to relatively high costs of labor 
in Finland, industry actors are highly committed to reducing the amount of work that 
needs to be carried out on site and to increasing the application of advanced production 
technologies. Significant investments have recently been directed towards standardizing 
                                                 
58 This is partially explained by the fact that many of the first-tier main contractors are spinoffs of the 
yard company. 
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 and modularizing components of the ship to achieve economies of scale (Hellström, 
2005). 
 
3.3 Selection of cases 
When selecting cases for a multiple case study, theoretical sampling is generally consi-
dered preferable to random sampling; this is because the former strategy enables cases 
to be selected so that they either replicate previous cases or extend emergent theory (Ei-
senhardt, 1989; Yin, 1994). Yin (1994) argues that individual cases are to be selected 
similarly as a laboratory investigator selects experiments and under these circumstances, 
the method of generalization is “analytic generalization” as opposite to “statistic genera-
lization”. Further, multiple cases can be considered as multiple experiments and, if sev-
eral cases are shown to support a theory, replication may be claimed (ibid.). Whenever 
possible, it should be ensured that the selected cases do not differ dramatically in very 
many of their defining characteristics; similarity among cases improves possibilities for 
conducting cross-case comparisons and evaluating the generalizability of research re-
sults (Miles and Huberman, 1994). 
 
Following a theoretical sampling logic, four project networks from the Finnish ship-
building industry were selected as cases for this study. The following defining characte-
ristics were similar across cases: 
 
 Each project network was delivering a turnkey subproject to the same 
client, from now on referred to as the yard. 
 Each subproject consisted of design, manufacture, installation, and han-
dover of a fully functional ship area to the yard. 
 The duration of each subproject lasted between one and two years from 
the start of design phase to handover to the yard. 





 Due to practical limitations related to access to empirical data, both the effort and the 
resources required to collect the data, and due to the unique nature of turnkey subproject 
deliveries in the Finnish shipbuilding industry, there were also several differences be-
tween the selected four cases. The existence of these differences is not inherently un-
favorable for the present study, as they provide increased potential for evaluating the 
generalizability of obtained research results, and also because they may provide oppor-
tunities for explaining why results obtained in one case might differ from results ob-
tained in another. These differences will now be discussed in as much detail as possible 
without revealing the identities of the individual firms and persons that participated in 
this study59. First, each studied project network (hereafter named alpha, beta, gamma, 
and delta) was coordinated by a different first-tier main contractor. Second, the studied 
project networks were delivering subprojects to three different shipbuilding sites in Fin-
land operated by the yard (referred to as Red, Green, and Blue). There are three shi-
pyards in Finland that are all owned by the client. They are located in the cities of Tur-
ku, Rauma, and Helsinki. Of these shipyards, the Turku shipyard is the largest while 
Rauma and Helsinki are notably smaller. Further, in two of the studied cases, alpha and 
gamma, the sea vessel under construction was moved from one site to another during 
the implementation phase of the project. Third, one of the four project networks, alpha, 
was responsible for delivering a ship area that was highly visible to end user customers, 
while three project networks were delivering technical ship areas which were either par-
tially or completely concealed from end user customers under normal circumstances. 
Ship areas visible to end users have higher standards for visual finishing than areas not 
visible to end users. Fourth, during the first round of interviews conducted for this 
study, two studied project networks were in the early implementation phase and two in 
the late implementation phase of the project. As the second round of interviews was car-
ried out, two projects had been completed and handed out to the yard while the remain-
                                                 
59 The 22 individuals interviewed for the present study very openly discussed issues related to collabora-
tion with their customers and subcontractors (at the level of individual persons they work with on a daily 
basis). During the interviews, many highly difficult problems hindering collaboration in the studied 
project networks were also openly discussed. Due to the highly sensitive nature of the collected data it 
was agreed that neither the businesses nor personal relationships of the interviewed persons may revealed. 
As a result, neither the interviewed individuals nor the organizations they represent can be named. 
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 ing two were nearly completed. Fifth, the degree of novelty varied slightly across cases. 
A high degree of novelty indicates that a delivery was highly unique and characterized 
by very limited possibilities in re-using diagrams and other material from past projects, 
while a low degree of novelty indicates that a ship area with somewhat similar specifi-
cations had previously been delivered to the yard. Sixth, all deliveries involved a differ-
ent kind of ship area. As all areas were built for a different purpose, different issues 
such as technical reliability or customer experience were placed differing emphasis. 
However, each project network responsible for the delivery of an area was free to or-
ganize work within that area as it saw fit, as long as agreements concerning the pre-
determined interfaces to other areas were respected. As a result, two area deliveries of 
the same type (e.g. a restaurant area) could be built following several rather different 
approaches. Due to the scope of this thesis, the technical organization of work is not ad-
dressed further here60. Table 8 below highlights the key differences between the four 
studied project networks. 
 
Table 8 – Key differences between studied project networks 
Project network Alpha Beta Gamma Delta 
Shipbuilding site 
(all operated by 
yard) 
Red, Green Blue Red, Green Red 























Phase of project 
during second 
interview round 
Delivered to yard Late implementa-
tion 




Low to moderate Moderate Moderate Moderate to high 
                                                 
60 A future study could focus, for example, on studying what are the different approaches to organizing 
tasks within different ship area types and the efficiency implications of these approaches. 
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 3.4 Selection of organizational actors 
Following the selection of the four case project networks to study empirically, there was 
a further need to select organizational actors as sources of empirical data in each studied 
case. As this study focuses on inter-organizational networks involving several organiza-
tional actors, the use of multiple organizations as sources of data (as opposed to a single 
organization) was considered as a mandatory requirement for obtaining data of accepta-
ble validity. 
 
As discussed earlier, the boundaries of project networks are dynamic and cannot be de-
termined by any individual organization61. Further, all four case project networks in-
cluded more organizations than it would have been practical to empirically observe dur-
ing the course of this study. In a typical case, the main contractor employed more than 
ten different subcontractors. In addition, these subcontractors often subcontracted work 
further down to third tier subcontractors. In addition to subcontracting work, several do-
zens of materials suppliers were used in each project network. Thus, it can be concluded 
that when including all individual organizations participating to the studied project net-
works with even a minor role or contribution, each of the studied four project networks 
encompassed in excess of a hundred individual firms. Due to practical reasons related 
primarily to the use of interviews as the main method for collecting empirical data, all 
of these organizations could not be included as sources of empirical data.  
 
The selection of individual organizational actors to represent the four case project net-
works was based on the concept of a core of actors discussed by Hellgren and Stjern-
berg (1995). The core of actors consists of central actors, interconnected by inter-
organizational relationships. Core actors make a highly significant contribution to 
achieving the shared task of the project network, which, in the studied cases, is the deli-
very of a turnkey ship area subproject to the yard. Based on the concept, four organiza-
tions representing each of the studied four project networks were selected as sources of 
empirical data. Further, three inter-organizational relationships, one between the yard 
and the main contractor and two between the main contractor and each of the two sub-
                                                 
61 See section 2.2 for details. 
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 contractors were included. Prior to the studied subprojects, some of the studied subcon-
tractors had also worked directly for the client. However, in the studied four project 
networks, the amount of direct contact between the client and the subcontractors was 
very limited. For this reason, inter-organizational relationships between the client and 
the subcontractors were excluded from analysis. Figure 9 below illustrates the structure 





























Figure 9 – Selection of organizations to represent studied project networks 
 
The yard acted as the client for all four turnkey ship area subprojects under delivery by 
the studied project networks. The primary role and interest of the yard was to ensure 
that its several active shipbuilding projects would be delivered on time and according to 
their predetermined cost and quality objectives. An important part of this role was the 
monitoring and coordination of several turnkey ship area subprojects which were being 
delivered to vessels under construction in the yard’s three shipbuilding sites in Finland. 
The yard constantly monitored the progress of the deliveries from the perspective of the 
owner, taking whatever corrective action considered to be necessary if progress was 
short of what was expected. As a result, depending on how work in the project network 
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 was proceeding, the role of the yard could be characterized as anything between a pas-
sive observer to an active participant with considerable authority. 
 
The main contractor in each project network was ultimately responsible for delivering 
the turnkey ship area subproject to the yard. As such, its primary role was to set up and 
coordinate the project network62; including activities such as creating master schedules 
and ensuring that sufficient resources were available for delivering them. In addition, 
the main contractor actively monitored the progress of its subcontractors63. All four stu-
died main contractors also possessed significant production resources. 
 
Subcontractors were firms with a highly significant stake in the realization of the stu-
died turnkey ship area subprojects. The two, included subcontractors from each of the 
studied project networks were selected by the main contractors of their respective net-
works64.  
 
To summarize, the total number of organizations acting as sources of empirical data in 
this study was 13, including: 
 
 1 yard (all four subprojects were delivered to the same client) 
 4 main contractors (one in each project network studied) 
 8 subcontractors (two in each project network studied) 
 
  
                                                 
62 As the present study focuses on the implementation phase of project life cycle, the set-up of project 
networks is not discussed further. 
63 This was similar to how the yard monitored the progress of the main contractor. 
64 The main contractors are responsible for setting up the project networks and, as a result, have detailed 
knowledge of different subcontractors in the network.  
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 3.5 Selection of informants 
Following the selection of organizations to study empirically, there was a further need 
to choose the individual persons to represent the organizations previously selected. The 
goal for the selection of informants was to include individuals that possessed the most 
extensive and accurate information concerning65: 
 
 Inter-organizational relationships in the studied four project networks 
 Critical incidents that had occurred during the implementation phase in 
the studied four project networks 
 
From each of the 13 organizations representing the four studied project networks, it was 
ensured that at least one person was interviewed. Thus, data from multiple informants 
were used to study each project network (Golden, 1992; Kumar, Stern, and Anderson, 
1993). 
 
From the yard’s organization, the four interviewed persons were area managers, re-
sponsible for overseeing the progress of the four turnkey ship area subprojects. All these 
area managers were highly involved in the project networks examined and were fre-
quently in contact with representatives of the main contractors. In project network delta, 
one designer working with the project was also interviewed. 
 
From the four main contractors’ organizations, individuals with two specific roles were 
selected as informants. First, individuals responsible for the delivery of the turnkey ship 
area subprojects to the yard were interviewed. These individuals were typically either 
project managers or managing directors. Second, individuals responsible for selecting 
and planning collaboration with subcontractors included in this study were also inter-
viewed. These individuals were project managers, managing directors or purchasing 
managers. In three (alpha, beta, gamma) out of four studied project networks the afore-
mentioned two roles were somewhat overlapping as there were two or even three per-
                                                 
65 Based on the conceptual framework developed in chapter 2. 
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 sons that actively participated in collaboration with both the yard and the subcontrac-
tors. 
 
Of the eight subcontractors’ organizations, individuals that were highly involved in the 
studied projects were interviewed. These persons were project managers, managing di-
rectors, department managers or designers66. Figure 10 below illustrates the positions 











Figure 10 – Positions of informants in the studied project networks 
  
                                                 
66 This was highly dependent on the size of the subcontractor firm. 
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 Table 9 – Informants in studied project networks 





















































3.6 Data collection 
This section describes the process and methods used to collect the empirical data ex-
amined in this study.  
 
3.6.1 Overview 
The empirical data examined in this study was collected during approximately a one 
year period by the author and another researcher. The data consists of semi-structured 
interviews and project documentation. Figure 11 illustrates the process of collecting the 
research data. Following Yin (1994), the collection of data was guided by the two con-
structs and the conceptual framework of the study introduced earlier in Chapter 2. First, 
project documentation related to the four studied project networks was obtained and 
analyzed to provide an initial understanding of each of the four project networks and the 
turnkey ship area subprojects they were delivering to the yard. After this, the first round 
of 22 personal interviews was conducted during spring 2007. The interviews were tran-
scribed and analyzed and the results of the analysis were reviewed with several infor-
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 mants to ensure their validity. Starting fall 2007 and ending early 2008 when two out of 
four studied projects had been delivered to the yard and the remaining two were being 
finalized, a second round of 18 personal interviews was conducted to document how 
inter-organizational relationships in the studied project networks had evolved and what 
critical incidents had occurred during the six months that had passed since the first 
































Figure 11  – Collection of research data 
 
As summarized in Table 10 below and discussed in detail in the following paragraphs, 
this study combines multiple sources of empirical data in order to achieve methodologi-
cal triangulation, considered to increase the validity of research results (Jick, 1979).  
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 Table 10  – Summary of empirical data collected for this study 








     
Project documentation     


























Personal interviews      
First interview round 5 6 5 6 
Second interview round 3 6 3 6 
 
3.6.2 Project documentation 
Early in 2007, a wide variety of documentation related to the four project networks un-
der examination was obtained (see Table 10 above for details). This documentation pro-
vided a starting point rich in detail for the empirical part of this study. By reviewing the 
various documents it was possible to develop an a priori understanding of several im-
portant characteristics of the four project networks, including the scopes of their respec-
tive turnkey ship area subprojects. Memorandums of meetings been held between the 
yard and the main contractors in the preceding design phases of the projects were par-
ticularly helpful in shedding light on the progress of the four projects, including difficul-
ties experienced during the early phases of their life cycles. Contracts and project plans 
provided further insight into the scope and technical details of the deliveries. Overall, 
based on a review of the documentation the two researchers involved in the empirical 
part of the present study were adequately prepared to begin the first round of personal 
interviews that followed the analysis of documents. In particular, as the documentation 
included a considerable amount of detailed information concerning the projects under 
study, less time needed to be allocated for discussing various kinds of background in-
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 formation with the informants, leaving more time to focus on the two topics of primary 
interest: inter-organizational relationships and critical incidents. 
 
3.6.3 Personal interviews 
Altogether 40 interviews were conducted in-person on the premises of the participating 
13 organizations representing the four studied project networks. In order to finalize the 
interview guide and to ensure that all further interviews would be carried out with a 
standardized structure, the first four interviews were conducted with a team of two re-
searchers. After that, the remaining 36 interviews were conducted by a single research-
er. All interviews were carried out between April 2007 and February 2008. To increase 
the reliability of gathered data, the interviews were recorded and transcribed. A single 
informant declined the use of a recorder and of his interviews (on both interview 
rounds) were not recorded. In this case, detailed written notes were taken during the in-
terviews. In each interview, written notes were taken by the interviewers. Each inter-
view produced a transcript of about 10-20 pages in length67. 
 
The duration of the interviews varied between 35 minutes and two hours. Each inter-
view consisted of two distinct and sequential phases. The first phase focused on the in-
ter-organizational relationships in the studied project network and included both a semi-
structured qualitative discussion and a structured quantitative description of the inter-
organizational relationships. The second phase focused on identifying and documenting 
critical incidents that had occurred during the implementation of the project in question. 
The structure of the interviews is presented in Table 11 below and further elaborated on 
in the following paragraphs.  
 
                                                 
67 A4 size, 12 pp font, 1.5 line spacing 
85 
 Table 11 – Structure of personal interviews 
Phase one: Inter-
organizational relationships 
in studied project network
Phase two: Critical incidents 








documentation of critical 
incidents that had occurred 
during last six months  
 
Interview phase one: inter-organizational relationships in the project network 
The goal of phase one was to collect information of the inter-organizational relation-
ships of the organization that the interviewee represented had with other organizations 
in the project network being studied. The content of the interview guide was based on 
the construct inter-organizational relationships between project network actors devel-
oped earlier in section 2.3.2 and it is presented in APPENDIX A.  
 
Each informant was asked to describe only those inter-organizational relationships in 
the project network she or he was personally involved with as illustrated in Figure 12 
below. Thus, for example, informants 1 and 2 both described only IOR B, informant 3 
described both IOR A and IOR C, and informant 4 described only IOR A.  Thus, indi-
vidual IORs were described by two informants representing different organizational ac-
tors. The two informants representing these actors described the IOR in question as they 
perceived it. These descriptions were then combined in the later analysis phase as dis-
cussed in section 3.7.3. Phase one of the interview was organized into two parts. In the 
first part, several factors related to the history, current state and future plans regarding 
the IOR were discussed, resulting in qualitative descriptions of the IORs rich in detail. 
In the second part, eight IOR dimensions included in the construct inter-organizational 
relationships between project network actors were quantitatively measured with a ques-
tionnaire to collect information that could be compared across both individual infor-
mants and cases. A 7-point Likert-type scale was used (See APPENDIX A for details). 
Finally, it is possible that in some of four the studied project networks, there may have 
existed additional inter-organizational relationships in addition to those three illustrated 
in Figure 12 below. For example, it is possible that two subcontractors may have 
86 
 worked previously in a joint project, and as a result, developed an inter-organizational 
relationship. However, as discussed in the first chapter of this study, such additional ties 















IOR A IOR C
 
Figure 12 – Collecting data on inter-organizational relationships in studied project 
networks 
 
Interview phase two: critical incidents occurring during project implementation 
In the second phase of each interview, the goal was to identify and document critical 
incidents that had occurred in the project network the organization represented by the 
informant was a part of. In accordance with the discussion in section 2.4, the term “crit-
ical incident” was defined for the informants as “any highly significant event (from the 
viewpoint of the informant) that occurred during the implementation phase of the 
project and was either favorable or unfavorable for the project as a whole.” 
 
As discussed earlier in section 2.4, the ability of any individual to recall historical 
events is inherently limited (Flanagan, 1954; Golden, 1992; Yin, 1994). To improve the 
reliability of collected data, informants were asked to focus on critical incidents that had 
occurred during the last six months preceding the interview date. Figure 13 below illu-
strates how informants are more likely to be able to recall recent incidents than incidents 
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 that have occurred further in history, and how it is more likely that an individual recalls 










Curves are illustrative (not 
based on measured data) 
and are expected to vary 
significantly between 
individuals










Figure 13 – Using interviews to collect data of historical critical incidents 
 
All critical incidents were identified and documented using a standardized structure pre-
sented in APPENDIX B. More specifically, regarding each individual identified inci-
dent, the following elements were discussed and documented: 
 
 Time of critical incident (when did the incident occur) 
 Description of critical incident (what happened) 
 Cause for critical incident (what was the reason or reasons leading to the 
occurrence of the incident) 
 Result of critical incident (what was the outcome of the incident) 
  
3.7 Data analysis 
The analysis of data in this study can be characterized as an iterative process that in-
volved a constant moving back and forth between the raw data and the various ways to 
categorize, describe and characterize it. As a whole, the process was consistent with 
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 Miles and Huberman (1994), who divide analysis of data into partially overlapping 
processes of data reduction, data display, and conclusion drawing and verification.  
 
Data reduction involved the coding and categorizing of empirical data. Information that 
was more or less scattered in dozens of interview transcripts and other documents had to 
be extracted and arranged into more easily manageable formats. Data reduction con-
sisted primarily of coding specific elements contained in the documents into a spread-
sheet with standardized columns to facilitate further categorization and comparison. 
 
Data displays, which played a highly central role in data analysis, are organized assem-
blies of information that facilitate the drawing of conclusions (Miles and Huberman, 
1994). In addition, displays are often highly efficient in communicating research results 
to others. Qualitative research typically involves the collection of a substantial amount 
of field data. As a result, in studies such as this one, displays have a central role in veri-
fying that the conclusions that are drawn are based on a systematic analysis of the col-
lected data, as opposed to emphasizing interesting peculiarities that might raise the re-
searcher’s interest when browsing through field notes. The central displays used during 
the analysis of the data for this study were tables, charts, visual timelines, and direct qu-
otations. Tables were used for condensing information to a compact and more manage-
able form. For example, for each of the four project networks examined, a table summa-
rizing the essential features of the inter-organizational relationships in these networks 
was created. The use of charts was also particularly helpful during the analysis of data 
concerning critical incidents. For example, displays summarizing different characteris-
tics describing the 197 critical incidents collected for this study resulted in a holistic 
view of the data that was essential to categorizing the incidents (discussed in section 
3.7.2). Charts also functioned as a valuable tool when comparing data obtained from the 
first round of interviews to data obtained from the second round of interviews, and for 
comparison of results across cases. Visual timelines, similar to the one presented in 
APPENDIX B but with additional detail, were also created to develop an understanding 
of what had occurred in the studied project networks over time. Finally, direct quota-
tions were used to highlight issues raised by the informants.  
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 Conclusion drawing is essentially about finding regularities, patterns, and causal rela-
tionships using empirical data (Miles and Huberman, 1994). Drawing conclusions is an 
iterative process that continues for the duration of the entire study and is tightly coupled 
with the process of verification. In this study, tables highlighting central features of crit-
ical incidents combined with quotes from interview transcripts were particularly impor-
tant for identifying regularities in the empirical data. Initial conclusions were verified as 
the analysis proceeded. Verification was based on a rigorous re-examination of the em-
pirical data, testing it and any related findings for inconsistencies or flaws, comparing 
the findings to existing theories, and discussing the findings with informants and fellow 
researchers. Even though the analysis of data was iterative and partially overlapping in 
nature, it is possible to make a distinction between eight analytical phases which are 
discussed in the following sections. For sake of clarity, it was not feasible in this study 
to entirely separate analysis from the presentation of results, and as a result, the discus-
sion that now follows, quite briefly introduces the analysis of data to the reader. This 
introduction is then complemented by the discussion of results in Chapter 4. 
 
3.7.1 Phase one: coding of critical incidents 
The collection of data discussed in the preceding section resulted in excess of 400 pag-
es- of interview transcripts and project documentation. These documents formed the raw 
empirical data used in this study. Due to the well known limitations of humans to 
process large amounts of information, this collection of data needed to be focused, 
summarized, simplified, and abstracted before it could be used to create tables, figures, 
case summaries, or any kind of conclusions (Miles and Huberman, 1994). After getting 
acquainted with the empirical data as a whole, the goal was to code all 197 critical inci-
dents that had been identified and discussed during the 40 personal interviews into a 
format which would facilitate the categorization and further analysis of the incidents. 
 
Each coded critical incident included an identifying number, time when the incident had 
occurred, a description of the incident, the cause for the incident as stated by the infor-
mant (why the incident occurred) the time the incident occurred, and the stated result of 
the incident (what was the outcome of the incident), if known. Incidents were coded by 
reading through the interview transcripts and entering these details concerning each in-
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 dividual critical incident into a spreadsheet. Figure 14 below illustrates the process of 
coding critical incidents. 
 




… … … … …
… … … … …
… … … … …
… … … … …
… … … … …
… … … … …
… … … … …
Each of the 197 identified critical incidents identified and documented during the interviews was coded into a 
spreadsheet to facilitate further analysis.  
 
Figure 14 – Analysis phase one: coding of critical incidents 
 
An excerpt from an interview transcript is used to illustrate the coding an actual incident 
from empirical data collected for this study. This particular incident occurred in one of 
the studied four project networks (alpha, beta, gamma, and delta) and involved actors 
subcontractor X, subcontractor Y, and main contractor.  Due to the highly sensitive and 
often business critical nature of critical incidents for the organizations the informants 
were employed by the identity of this project network cannot be revealed here. Before 
each interview, it was agreed that the informant could discuss difficulties related to in-
ter-organizational collaboration openly as this information would not be disclosed to 
individuals representing other involved organizations. 
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 Quote from interview with the informant representing subcontractor X (trans-
lated from Finnish by the author): 
 
…well, we waited to get this junk cleared up and then we had to make a certain 
solution, I think it was around week 12, with the main contractor … the main 
contractor took a few cleaning persons, moved away some of the material in that 
area, just enough so that we could move there with a special cart. We managed 
to do all the connections there. And then we moved the same junk back, that is, 
unnecessary work was done at that area. 
 
This critical incident, marked with the identifying number # 107, was coded as demon-
strated in Table 12 below: 
 
Table 12 – Coding of critical incident # 107  





The subcontractor X 
had to wait for the 
working area in the sea 
vessel under produc-
tion to be cleared. Be-
fore this was done sub-
contractor X was una-
ble to continue working 
due to materials ob-
structing passage in the 
area. 
Subcontractor Y, involved 
in another delivery for the 
yard, had not cleaned up in 
the area. Despite repeated 
requests by subcontractor 
X, subcontractor Y did not 
clean the area. (this infor-
mation was obtained from 
a previous section of the 
same interview) 
The progress of subcontractor 
X was delayed because, for a 
period lasting several days, 
work could not be carried out 
in the area. In addition, re-
peatedly contacting subcon-
tractor Y consumed subcon-
tractor X’s resources. Even-
tually, the main contractor 
decided to use its own re-
sources to clean up the area. 
Further, subcontractor X and 
the main contractor also 
needed to do extra work at the 
area (to move back subcon-
tractor Y’s materials). 
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 3.7.2 Phase two: categorization of critical incidents 
After coding all of the 197 critical incidents, incidents were categorized based on their 
content. First, incidents were categorized based on the seven categories identified earlier 
from existing literature68: 
 
• Scope related incidents 
• Materials related incidents 
• Delay in progress 
• Human resources related incidents 
• Communication related incidents 
• Process or schedule synchronization related incidents 
• Stakeholder or environment related incidents 
 
After all 197 critical incidents had been categorized into the seven categories listed 
above, it soon became evident that this categorization structure suffered from two short-
comings. First, some of the incidents identified and documented during the interviews 
did not fit into any of these seven categories; this created the need to develop additional 
categories. Second, by examining the content of the critical incidents, it was evident 
there were both favorable and unfavorable incidents for the involved projects, while the 
original categorization structure did not make a distinction between favorable and unfa-
vorable incidents. To overcome these shortcomings, the development of an improved 
categorization structure was considered necessary, which highlighted the iterative and 
somewhat intuitive nature of analyzing qualitative data discussed in several case study 
articles and textbooks (see e.g. Eisenhardt, 1989; Miles and Huberman, 1994). Figure 
15 below illustrates the process of categorizing critical incidents. The revised and final 
categorization structure consisted of ten favorable and six unfavorable categories. Sev-
eral examples illustrating its application in this study are presented later in section 4.1.1. 
Note that as discussed in section 4.1.1, a portion of critical incidents were categorize 
into more than one category. 
 
                                                 
68 See section 2.4, in particular Table 6. 
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Based on the content of the 197 critical incidents, a categorization structure consisting of 10 favorable and 6 
unfavorable incident categories was developed. 
Code Unfavorable categories Description
1 Mistake or quality problem A mistake or quality problem is detected in 
the project network
2 Failure to react to 
emerging problem
A project network actor does not take 
action to react to a problem
… … …
Code Favorable categories Description
20 Development activity A project network actor (or several project 
network actors) develops a significant new 
process or im-provement that supports the 
implementation of the project
21 Solving a problem A project network actor (or several project 
network actors) solves a difficult problem 
hindering the progress of the project
… … …
 
Figure 15 – Analysis phase two: categorization of critical incidents 
 
3.7.3 Phase three: examination of inter-organizational relationships 
Information describing the altogether twelve inter-organizational relationships between 
actors of the four project networks studied was examined to develop a rich and multidi-
mensional understanding of each individual relationship (marked with a unique letter in 
the range A-L). As discussed in 3.6.3, each interview carried out for this study con-
tained a phase during which the interviewee was asked to provide both a qualitative and 
a quantitative description of those inter-organizational relationships he or she was per-
sonally involved in69. This information was examined to develop an understanding of 
the nature of each individual IOR as illustrated in Figure 16 below. As two rounds of 
interviews, separated by a period of six months, were carried out, all twelve inter-
organizational relationships were evaluated twice and, as a result, changes could be ob-
served. To facilitate consequent analytical phases, in particular, phase four (see section 
3.7.4) in which the relatedness of inter-organizational relationships between project 
network actors and individual critical incidents was examined, and phase six (see sec-
tion 3.7.6), in which summaries of all four project networks were produced, a rich and 
                                                 
69 See Figure 12 on p. 87 
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 multidimensional understanding of each of the 12 IORs in the studied project networks 
was required. 
  
Analysis phase three: examination of inter-organizational relationships
Both qualitative and quantitative data describing each of the 12 inter-organizational relationships (three per studied 
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Figure 16 – Analysis phase three: examination of inter-organizational relationships  
 
To illustrate the rich and multidimensional nature of inter-organizational relationships in 
the studied project networks, information describing the inter-organizational relation-
ship, coded as relationship L, between the main contractor and subcontractor X, in-
volved in the critical incident # 107 (discussed earlier in section 3.7.1) is summarized in 
Table 13 below70. As can be observed, the relationship in question had formed between 
the two actors over a period of time exceeding 15 years, and based on the data obtained 
during the first round of interviews, was characterized by, for example, rather high de-
grees of trust and commitment. However, as can be noted, information obtained during 
the second interview round portrays a different image of the IOR in question, as several 
dimensions, such as expectation of continuity and transfer of fine-grained information, 
had clearly decreased between the two interview rounds. 
 
                                                 
70 Dimension age (duration) was not measured quantitatively. Further, in quantitative description, an av-
erage of 1-2.5 is considered low, 2.6-3.5 as low to moderate, 3.6-4.5 as moderate, 4.6-5.4 as moderate to 
high, and 5.5-7.0 as high. 
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 Table 13 – Description inter-organizational relationship L 
Dimension Qualitative description (1st 
interview round) 














The two firms had collabo-
rated in about twenty 
projects over a period of 
more than 15 years. 
NA NA NA 
Trust The involved actors trusted 
each other to a considerable 
extent. No significant prob-
lems negatively affecting 
trust were mentioned by 
either involved actor. 
The level of trust had de-
creased. This was explained 
by problems during project 
implementation and a lack of 







Neither actor reported a rea-
diness to resort to opportu-
nistic behavior towards other 
actor. Further, opportunistic 
behavior was not expected 
from the behalf of the other 
actor. 
Actors stated that in this 
situation, they needed to 
prioritize their interest over 
the interests of the other 
actor. A quote representing 
the increased level of oppor-
tunism:  “recently we have 
had to make some effort to 





Both actors displayed com-
mitment to continue devel-
oping their collaboration by 
being highly open for mutual 
development activities. 
Involved actors were less 
willing to develop their col-





One of the actors was 
somewhat dependent on the 
other actor, while vice versa, 
dependence very low. 
Involved actors did not con-
sider themselves to be de-








One of the two actors had a 
high need to monitor the 
other actor, while vice versa 
the need for monitoring was 
much lower. One informant 
explained the high need for 
monitoring by providing 
examples related to meeting 
schedules. 
The need to monitor the 
compliance of work was 
considered to be extremely 
high. Informants explained 
this change by providing 
examples of several difficul-










The involved actors were 
very open towards sharing 
confidential and business 
critical information with 
each other. 









involved organizations knew 
each other well on a person-
al level and were open to 
discuss all project related 
matters. 
Despite problems at the in-
ter-organizational level, in-
dividuals representing both 
organizations were described 










Both actors expressed that 
collaboration is highly likely 
to continue after the current 
project has been delivered to 
the customer. 
Expectation of continuity 
dramatically reduced. A 
quote representing expecta-
tion of continuity: “this is 
difficult, but we do not want 
to throw a good relationship 
into a waste bin” 
High Low to 
moderate 
 
3.7.4 Phase four: linking inter-organizational relationships between 
project network actors and critical incidents 
The fourth analysis phase focused on identifying linkages among inter-organizational 
relationships between project network actors and specific critical incidents. Two types 
of information were utilized in this phase of analysis. First, qualitative descriptions of 
inter-organizational relationships were examined as discussed earlier in section 3.7.3. In 
addition, information describing the content of each of the 197 critical incidents coded 
earlier was utilized in this phase. During this phase, the author examined, incident by 
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 incident, whether the nine dimensions describing IORs between project network actors 
had constituted either a strength or a weakness that was related to the examined critical 
incident. In cases in which the relation between inter-organizational relationships be-
tween project network actors and the examined critical incident was favorable, a 
strength in IORs between project network actors was identified, and in those cases in 
which the relation was unfavorable, a weakness in IORs between project network actors 
was identified. 
 
As information describing inter-organizational relationships in the studied four project 
networks provided a rich and multidimensional understanding of the nature of each 
IOR, relatedness of each of the individual nine dimensions used to describe the inter-
organizational relationships and identified critical incidents could not be analyzed sep-
arately. For example, it could not be determined whether the degree of trust played a 
role in the development of weakness that was related to a specific critical incident, but it 
was clear that the degree of commitment did not. However, as illustrated in the follow-
ing example, relations between inter-organizational relationships, characterized by all 
nine dimensions used to describe them, and critical incidents were, in many cases, iden-
tifiable. Essentially, the process of analyzing the relatedness of inter-organizational rela-
tionships in the project networks and identified critical incidents consisted of reviewing 
197 holistic cases, each involving a considerable amount of rich and multidimensional 
information as empirical evidence. Then, based on this evidence as a whole, it was de-
termined whether the nine dimensions characterizing inter-organizational relationships 
between project actors had constituted either a strength or a weakness that was related 
to the critical incident in question. This analysis is illustrated in Figure 17 below. 
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Figure 17 – Analysis phase four: linking inter-organizational relationships and 
critical incidents 
 
Finally, in cases in which a relation between either a strength or weakness in IORs be-
tween project network actors and a specific critical incident was identified, the author 
examined whether IORs between project network actors had been related to the cause of 
the incident or the result of the incident, or both.  
 
In Table 14 below, critical incident # 107 is utilized to illustrate the logic used in this 
phase of analysis. The empirical evidence in this case consists primarily of the descrip-
tion of critical incident # 107 provided earlier in section 3.7.1 and Table 12, and the de-
scription of the inter-organizational relationship L between the main contractor and 
subcontractor X provided earlier in Table 1371. The results of this phase of analysis 
along with the discussion of further incidents are presented section 4.1.2.  
 
                                                 
Analysis phase four: linking inter-organizational relationships and critical incidents
Data describing inter-organizational relationships in the four studied project networks and data describing the 197 
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71 As the incident occurred early in the implementation phase, the reader should refer to information col-
lected during the first interview round as opposed to information collected during the second round. 
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 Table 14 – Analysis of a relation between inter-organizational relationships 
between project networks and critical incident # 107 
Analysis phase four: critical incident # 107  
Is critical incident related to either a 
strength or a weakness in IORs 
between project network actors 
Relation identified between a strength in IORs between 
project network actors and critical incident # 107. Based on 
the nature of the inter-organizational relationship L between 
main contractor and subcontractor X, characterized by long 
temporal duration, a high degrees of commitment, trust, sharing 
of fine-grained information, and expectation of continuity, it is 
evident that these dimensions constituted a strength in the IOR 
that positively contributed to the main contractor’s willingness 
to help subcontractor X by clearing out the materials that ob-
structed passage in the area. 
If a relation between either a 
strength or a weakness in IORs be-
tween project network is identified, 
is this strength or weakness related 
to the cause of the incident, result 
of the incident, or both. 
Relation identified between strength of IORs between 
project network actors and result of critical incident # 107. 
According to the interviews, subcontractor Y was experiencing 
difficulties with securing personnel resources and this (as op-
posed to, for example, a weakness or strength in IORs between 
project network actors) was considered by the informants as a 
likely cause of the incident. However, according to analysis as 
discussed earlier, the result (materials that obstructed passage 
were cleared) was related to a strength in the IOR between the 
main contractor and subcontractor X. 
 
3.7.5 Phase five: linking critical incidents and the efficiency of 
project implementation 
The fifth analysis phase focused on identifying linkages between critical incidents and 
the efficiency of project implementation. The content of each specific critical incident 
was examined in light of contextual information available in each case. More specifical-
ly, contextual information encompassed all interview transcripts and obtained project 
documentation. In this analysis phase, the author examined whether as a result of each 
specific critical incident, ex post transaction costs incurring to involved project network 
actors had either increased or decreased. Note that as clarified later in section 4.1.3, the 
cost of monitoring or planning transactions could either increase or decrease, but the 
costs of adapting transactions could only increase. Figure 18 below illustrates how lin-
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 kages between critical incidents and the efficiency of project implementation were ex-
amined. 
 




… … … … …
… … … … …
… … … … …
… … … … …
… … … … …
… … … … …
… … … … …
The content of each of the critical incident and other contextual information was examined to identify effects on the 
efficiency of project implementation.
Contextual information: 
interview transcripts and 
obtained  project-related 
documentation Increased monitoring during project implementation
Decreased monitoring during 
project implementation
Increased planning during 
project implementation
Decreased planning during 
project implementation
Increased adaptation during 
project implementation x)
COSTS OF MONITORING TRANSCTIONS
COSTS OF PLANNING TRANSCTIONS
COSTS OF ADAPTING TRANSCTIONS
Efficiency of project implementation
x) Note that cost of  adapting 
transactions can only increase as 
negative adaptation is not feasible  
Figure 18 – Analysis phase five: linking critical incidents and the efficiency of 
project implementation 
 
As a result of analysis phase five, each critical incident was related to a maximum of 
three effects either increasing or decreasing ex post transaction costs. In Table 15, criti-
cal incident # 107 introduced earlier in section 3.7.1 is provided as an example illustrat-
ing the logic used in this analysis phase. The treatment of further critical incidents is 
discussed in section 4.1.3.  
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 Table 15 – Analysis of the effects of critical incident # 107 on the efficiency of 
project implementation 
Analysis phase five: critical incident # 107 
Effect on costs of monitoring 
transactions 
No identified effect 
Effect on costs of planning 
transactions 
Identified increase in costs of planning transactions 
  
Based on the content of the critical incident it is evident that sub-
contractor X had to modify its original working schedule and 
commit resources towards solving the problem (increased planning 
of transactions) 
Effect on adapting transactions No identified effect 
 
3.7.6 Phase six: describing critical incidents as a mechanism that 
links inter-organizational relationships between project net-
work actors with the efficiency of project implementation 
Building on the results of prior phases of analysis, this phase of analysis was limited 
only to those critical incidents that were related both to inter-organizational relation-
ships between project network actors and to efficiency of project implementation. 
Building on this subset of all identified critical incidents, a description of critical inci-
dents occurring during project implementation as a mechanism linking inter-
organizational relationships between project network actors and the efficiency of project 
implementation was developed as described in detail in section 4.1.4.  
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 Analysis phase six: describing critical incidents occurring during project implementation as a mechanism linking  
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Based on prior analysis a description of a mechanism that links inter-organizational relationships between project 
network actors with the efficiency of project implementation was developed.
Increased monitoring during 
project implementation
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project implementation
Decreased planning during 
project implementation
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Efficiency of project implementation
Inter-
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Figure 19 – Analysis phase six: describing critical incidents as a mechanism that 
links inter-organizational relationships between project network actors with the 
efficiency of project implementation 
 
3.7.7 Phase seven: case specific analyses 
In phase seven, case specific analyses of each of the four studied project networks were 
carried out. The aim of this phase of analysis was to develop an understanding of the 
salient characteristics of each studied project network at a somewhat higher level of ab-
straction, including information describing inter-organizational relationships between 
project network actors and information describing both the nature and frequency of crit-
ical incidents that had occurred during project implementation. In addition, during this 
phase the author examined how the twelve inter-organizational relationships had been 
related to the efficiency of project implementation in each specific project network and 
how they had developed in between the two interview rounds. 
 
The case summaries also functioned as a tool for verification; included elements were 
discussed with informants representing each network to confirm the validity of findings 
and obtain further ideas for analysis. The case summaries focused on a concise state-
ment of the central information concerning the four project networks, or to put it in 
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 another way, they focused on describing each of the project networks as a whole. Figure 
20 below illustrates the output of the seventh analysis phase. 
 
Analysis phase seven: case specific analyses
The results of this phase focused on identifying and discussing the salient features of each project network. In 
addition, the relatedness of inter-organizational relationships between project network actors and efficiency of 
project implementation in each project network was examined. Obtained results were discussed with informants to 
verify the validity of findings. 
Project network 
alpha
As das d jd as kj ljklsad lksjdk la jdkl jas kl jdal j  s alksdak ld j as dklsjadjaskl jd as lk k d 
s jdas j l jk kl  s daljdask jdal  l as jdkjdlask dask ld lask ljdla s dlas kl jdas kl  s dl j   
as jdk l jdaskl jdaslkldjajklsd
As dk lasl jk
As dk jasl jdaskl jdlsjds klajdal js dl ja sk ljsdkl jlasjdlas d
Ads jk asdl kjsdal jdsdkl ja jd las
As k ld jaskl jdaslkjas jd lasjdk ls jd ldasjkldj lk as jdakl jdkla sjdkld jlka lk jdas ljd
As k ldakl jdaslkjdjdasdl
Sdak l jdak ljsdkl jdaasdjask ljkasd djkasjkl j
as dj jdasl jd as kldjas kl jdas kl jdas kl jdas kl jdas jk lasjdk ljas kl jdas kl jdak ld jask ljd ask ljdaskli
eoruwiofh dhfrsonv fs kelmv fs lfdal vnrioauneonfuweoruo awevnruqoiwfnueiofreoawnure
ofneorfn io wfneruionwfiopcrqwfn eorfrwrefwieourweiofn rwonuopwnefweune unfwurnuw
qioruewio ruwieoruqwionuweoqfuqwioruqwiefrnweufnwirfnuqwoi frnuqwfrewnrufnwreo
fwuieruqwieooiowrueioqwfru ioq wfnuieofrnuqweofru ioqwenruqwioufrenioqfrnuqwiofn
ureunweo frnuoqwi frnuwnieoruoq nwfueniornuoiqwfnu reofnwuionruwiofneu wiofrnuwio
frnuwiofrn euoqwrnuqwfioneruqwiefrnuweieofrnuwioq fnrueofnwieorufnwioe nruwioqnr
uowfnieurfurneuwofrnufenwieon fruwieorowfnerunruweiornuiowfnrenuweofni ruionfuw
ernuwieofnruwiofnuerw9rdk fjsfjkl reasdfdfs fd jk sfdjkl fdsjks fdsdjk ls fdks fd jksfdj klsfdsfdjkl
s fd jk lsfd jk ls fd jk ls fd jksfdjklsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jkl fdsfdj
Project network 
beta
As das d jdas kj ljklsad lksjdk la jdkl jas kl jdal j  s alksdak ld jas d klsjadjaskl jd as lk k d 
s jdas j l jk kl  s da ljdask jdal  l as jdkjdlask dask ld lask ljdla s dlas kl jdas kl  s dl j   
as jdk l jdaskl jda slkldjajklsd
As dk lasl jk
Ls dk jasl jdas kl jd lsjdsk la jdaljsd ljaskl jsdk lj las jd lasdas ddjakl jdalkd jalksdjaskljdkl jaskl jdl
as k jdk ljka jd lkas jk djak ls jdklsjdask ljdk lasjkl jdakl jdas js dkl jas kl jdas kl jdklas jk ljdakl sjdas
k l jd las kjdaskl j dklasjdklasjsklajd laskdjask ljdakl jdaskl jdaskl jdlas jk lasjdaklsjdk la sjakld
s jak l jd laksjdsak ljdskl
As jdalk sd
As jdak lsjdk lasjdlkasjdk ljas kl jdklajsl kjdaklsjdask ljdakl jdk la sjds kldjak ls dlkjdakl
As k l jdakl jdsjad l jasjas djas kl jd lasj lsdjaskldjaklsjdaskl jdkla jdskla jk ld jask ljdakl jdsakl jda
k l jdas kl jdaskl j dklasjdaskl jdaskl jd                
ak ls d jak ls dakl sjdk ljas kl jdak ls jdklas kjdals kjdk la jdsk ljdask ljdjdskl jdsk la jdjas kl jd askl jd
as k l jdak ljdsjsdajdajaskl jdaskl jdakl jd klajaskl jdaskl jdasdk la sjas kldj lask jd lakssjdklaskl i
eoruwiofhdhfrsonv fs kelmv fs lfdalvnri oauneonfuweoruoawe vnruqoiwfnueiofreoa wnure
ofneorfn iowfneruionwfiopcrqwfneorfrwrefwieourweiofnrwonuopwnefweuneunfwurnuw
qioruewioruwi eoruqwionuweoqfuqwioruqwiefrnweufnwirfn uqwoi frnuqwfrewnru fnwreo
Project network 
gamma
As das d jdas kj ljklsa d lksjdk la jdkl jas kl jdal j  s alksdak ld jas dklsjad jaskl jd as lk k d 
s jdas j l jk kl  s daljdask jdal  l as jdkjdlask dask ld lask ljdla s dlas kl jdas kl  s dl j   
a s jdk l jdaskl jdaslkldjajklsd
e oruwiofhdhfrsonv fs kelmv fs lfdalvnrioaune onfuweoruoawevnru qoiwfnueiofreoawnure
o fneorfn iowfneruionwfiopcrqwfneorfrwrefwieourweiofnrwonuopwnefweuneunfwurnuw
q ioruewioruwieoruqwionuweoqfuqwioruq wiefrnweufnwirfnuqwoi frnuqwfrewnrufnwreo
fwuieruqwieooiowru eioqwfru ioqwfnuieofrn uqweofru ioqwenruqwioufrenioqfrnuqwiofn
u reunweofrnuoqwi frnuwnieoruoqnwfuenio rnuoiqwfnureofnwuio nruwiofneuwiofrnuwio
frnuwiofrneuoqwrnuqwfioneruqwiefrnuwe ieofrnuwioqfnrueofnwieorufnwioenruwioqnr
u owfnieurfurneuwo frnufenwieonfruwieoro wfnerunruweiornuiowfnrenuweofni ruionfuw
e rnuwieofnruwiofnuerw9rdk fjsfjkl reasdfdfs fd jk sfdjkl fdsjks fdsdjk ls fdks fd jksfdjklsfdsfdjkl
As k ldakl jdaslkjdjda sdl
Sdak l jdak ljsdkl jdaasdjask ljkasddjkasjkl j
s fd jk lsfd jk ls fd jk ls fd j ksfdjklsfd jk ls fd jk ls fd jkl sfdsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jkl fdsfdj
Sfjds fdfd
Sfds fd l
Sfjd jk ls dfsdkl fjsdkl fj sk ljkl fjs kl jfklsjd fjsk ljdfkl jsdkl jfsdkl jfkl jsdkl jfsj ds dk lj fkl js dlkfjsdklfjsjd
k ls d js dk fjsdkl fjsdfsdk lj fskl fjlsdkj f k ls fd js dl  fk ls dfj   jklsdfjsk ldfjklsd jkl fj   
j s d lk fjklsd jfklsd jfkl jsdkl fjsdkl fjsd lsdk lj
Project network 
delta
As d as d jdas kj ljklsad lksjdk la jdkl jas kl jdal j  s al ksdak ld jas dklsjadjaskl jd as lk k d 
s jda s j l jk kl  s daljdask jdal  l as jdkjdlask dask ld la sk ljdla s dlas kl jdas kl  s dl j   
as jd k l jdaskl jdaslkldjajkl sd
As d k lasl jk
As d k jasl jdaskl jdlsjds klajda l js dl jask ljsdkl jlasj dlas d
Ads jk asdlkjsdal jdsdkl ja jd las
As k ld jaskl jdaslkjas jd lasjdk ls jd ldasjkldj lk as jdakl jdklasjdkld jlka lk jdas ljd
As k ldakl jdaslkjdjdasdl
Sda k l jdak ljsdkl jdaasdjask ljkasddjkasjkl j
as d j jdasl jdas kldjas kl jdas kl jdas kl jdas kl jdas jk lasjdk ljas kl jdas kl jdak ld jask ljdask ljdaskli
eoru wiofhdhfrsonv fs kelmv fs lfdalvnrioauneon fuweoruoawevnruqoiwfnueiofreoawnure
ofne orfn iowfneruionwfiopcrqwfneorfrwrefwieo urweiofnrwonuopwnefweuneunfwurnuw
qioruewioruwieoruqwio nuweoqfuqwioruqwie frnweufnwirfnuqwoi frn uqwfrewnrufnwreo
fwui eruqwieooiowrueioq wfru ioqwfnuieofrnuq weofru ioqwenruqwioufrenioqfrnuqwiofn






Figure 20 – Analysis phase seven: production of case summaries 
 
3.7.8 Phase eight: cross case analysis and formulation of proposi-
tions 
During the final and highly iterative phase of analysis, the focus was on identifying si-
milarities and differences between the four project networks that had been subject to 
empirical observation. This comparison was necessary for evaluating to which extent 
the results of this study were consistent across cases, and as result, might be possess po-
tential for generalization to a broader context. Finally, a set of propositions that join to-
gether the constructs developed in the second chapter of this dissertation were formu-
lated based on the combined results of all prior phases of analysis. Figure 21 below illu-
strates the eighth and final phase of analysis. The propositions resulting from the analy-
sis are presented in Chapter 5. 
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 Analysis phase eight: cross case analysis and formulation of propositions
In this final iterative and holistic phase of analysis, the four case summaries were compared to highlight similarities 
and differences between the studied four project networks. Then, based on results of all prior phases of analysis, a 
set of theoretical propositions encompassing key contributions of this study were formulated.
Project network 
beta
As das d jdas kj ljklsad lksjdk la jdkl jas kl jd al j  s alksdak ld jas dklsjadja skl jd as lk k d 
s jdas j l jk kl  s da ljdask jdal  l as jdkjdlask da sk ld lask ljdla  s dlas kl jdas kl  s dl j   
as jdk l jdaskl jda slkldjajklsd
As dk lasl jk
Ls dk jasl jdas kl jd lsjdsk la jda ljsd ljaskl jsdk lj las jd lasdas ddjakl jdalkd jalksdjaskljdkl jaskl jdl
as k jdk ljka jd lkas jk djak ls jdklsjdask ljdk la sjkl jdakl jdas js dkl jas kl jdas kl jdklas jk ljdaklsjdas
k l jd las kjdaskl j dklasjdklasjsklajd laskdjask ljdakl jdaskl jdaskl jdlas jk lasjdaklsjdk lasjakld
s jak l jd laksjdsak ljdskl
As jdalk sd
As jdak lsjdk lasjdlkasjdk ljas kl jdklajslkjd aklsjdask ljdakl jdk lasjds kl djak ls dlkjdakl
As k l jdakl jdsjad l jasjas djas kl jd lasj lsdjaskldjaklsjdaskl jdkla jdskla jk ld jask ljdakl jdsakl jda
k l jdas kl jdaskl j dklasjdaskl jdaskl jd                
ak ls d jak ls dakl sjdk ljas kl jdak ls jdklas kjda ls kjdk la jdsk ljdask ljdjdskl jdsk la jdjas kl jdaskl jd
as k l jdak ljdsjsdajdajaskl jdaskl jdakl jdklajaskl jdaskl jdasdk lasjas kl dj lask jd lakssjdklaskl i





As das d jdas kj ljklsad lksjdk la jdkl jas kl jd al j  s alksdak ld jas dklsjadja skl jd as lk k d 
s jdas j l jk kl  s da ljdask jdal  l as jdkjdlask da sk ld lask ljdla  s dlas kl jdas kl  s dl j   
as jdk l jdaskl jda slkldjajklsd
As dk lasl jk
As dk jasl jdaskl jdlsjds klajdal js dl jask ljsd kl jlasjdlas d
Ads jk asdlkjsda l jdsdkl ja jd las
As k ld jaskl jdaslkjas jd lasjdk ls jd ldasjkldj lk as jdakl jdklasjdkld jlka lk jdas ljd
As k ldakl jdaslkjdjdasdl
Sdak l jdak ljsdkl jdaasdjask ljkasddjkasjkl j
as dj jdasl jdas kldjas kl jdas kl jdas kl jdas kl jdas jk lasjdk ljas kl jdas kl jdak ld jask ljdask ljdaskli
eoruwiofhdhfrsonv fs kelmv fs lfdalvnrioau neonfuweoruoawevnruqo iwfnueiofreoawnure
ofneorfn iowfneru ionwfiopcrqwfneorfrwrefwieourweiofnrwonuopwnefweuneunfwurnuw
qioruewioruwi eoruqwionuweoqfuqwioruqwiefrnweufnwirfnuqwoi frnuqwfrewnrufnwreo
fwuieruqwieooiowrueioqwfru ioqwfnuieo frnuqweofru ioqwenruqwi oufrenioqfrnuqwiofn
ureunweofrnuo qwi frnuwnieoruoqnwfueniornuoiqwfnureofnwuionruwiofneuwiofrnuwio
frnuwiofrneuoq wrnuqwfioneruqwiefrnuweieofrnuwioqfnrueofnwi eorufnwioenruwioqnr
uowfnieurfurne uwofrnufenwieonfruwieo rowfnerunruweiornuiowfn renuweofni ruionfuwf
rnuwiofrneuoq wrnuqwfioneruqwiefrnuweieofrnuwioqffnrueofnwieorufnwioenruwioqnr
uowfnieurfurne uwofrnufenwieonfruwieo rowfnerunruweiornuiowfn renuweofni ruionfuwf
Project network 
alpha
As das d jd as kj ljklsad lksjdk la jdkl jas kl jdal j  s alksdak ld jas dkl sjadjaskl jd as lk k d 
s jdas j l jk kl  s daljdask jdal  l as jdkjdla sk dask ld lask ljdla  s dlas kl jdas kl  s dl j   
as jdk l jda skl jdaslkldjajklsd
As dk lasl j k
As dk jasl j daskl jdlsjds klajda l js dl jask ljsdkl jlasjdlas d
Ads jk asd lkjsdal jdsdkl ja jd las
As k ld jaskl jdaslkjas jd lasjdk ls jd ldasjkldj lk as jdakl jdklasjdkld jlka lk jdas ljd
As k ldakl j daslkjdjdasdl
Sdak l jdak ljsdkl jdaasdjask ljkasddjkasjkl j
as dj jdasl jdas kldjas kl jdas kl jdas kl jd as kl jdas jk lasjdk ljas kl jdas kl jdak ld jask ljdask ljdaskli
eoruwiofh dhfrsonv fs kelmv fs lfdalvn rioauneonfuweoruoawevnruqoiwfnueiofreoawnure
ofneorfn io wfneru ionwfiopcrqwfneo rfrwrefwieourweiofnrwon uopwnefweuneunfwurnuw
qioruewio ruwieoruqwionuweoqfuq wioruqwiefrnweufnwirfnuqwoi frnuqwfrewnrufnwreo
fwuieruqwieooiowrueioqwfru ioqwfn uieofrnuqweofru ioqwen ruqwioufrenioqfrnuqwiofn
ureunweo frnuoqwi frnuwnieoruoqnwfueniornuoiqwfnureofnwuionruwiofneuwiofrnuwio
frnuwiofrn euoqwrnuqwfioneruqwie frnuweieofrnuwioqfnrueo fnwieorufnwioenruwioqnr
uowfnieu rfurneuwofrnufenwieonfru wieorowfnerunruweiornuiowfnrenuweofni ruionfuw
ernuwieo fnruwiofnuerw9rdk fjsfjkl reasdfdfs fd jk sfdjkl fdsjks fdsdjk ls fdks fd jksfdjklsfdsfdjkl
s fd jk lsfd jk ls fd jk ls fd jksfdjklsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jkl fdsfdj
Project network 
gamma
As das d jd as kj ljklsad lksjdk la jdkl jas kl jdal j  s alksdak ld jas dkl sjadjaskl jd as lk k d 
s jdas j l jk kl  s daljdask jdal  l as jdkjdla sk dask ld lask ljdla  s dlas kl jdas kl  s dl j   
as jdk l jda skl jdaslkldjajklsd
eoruwiofh dhfrsonv fs kelmv fs lfdalvn rioauneonfuweoruoawevnruqoiwfnueiofreoawnure
ofneorfn io wfneru ionwfiopcrqwfneo rfrwrefwieourweiofnrwon uopwnefweuneunfwurnuw
qioruewio ruwieoruqwionuweoqfuq wioruqwiefrnweufnwirfnuqwoi frnuqwfrewnrufnwreo
fwuieruqwieooiowrueioqwfru ioqwfn uieofrnuqweofru ioqwen ruqwioufrenioqfrnuqwiofn
ureunweo frnuoqwi frnuwnieoruoqnwfueniornuoiqwfnureofnwuionruwiofneuwiofrnuwio
frnuwiofrn euoqwrnuqwfioneruqwie frnuweieofrnuwioqfnrueo fnwieorufnwioenruwioqnr
uowfnieu rfurneuwofrnufenwieonfru wieorowfnerunruweiornuiowfnrenuweofni ruionfuw
ernuwieo fnruwiofnuerw9rdk fjsfjkl reasdfdfs fd jk sfdjkl fdsjks fdsdjk ls fdks fd jksfdjklsfdsfdjkl
As k ldakl j daslkjdjdasdl
Sdak l jdak ljsdkl jdaasdjask ljkasddjkasjkl j
s fd jk lsfd jk ls fd jk ls fd jksfdjklsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jklsfdsfd jk ls fd jk ls fd jkl fdsfdj
Sfjds fdfd
Sfds fd l
Sfjd jk ls dfsdkl fjsdkl fjsk ljkl fjs kl jfklsjd fjsk ljdfkl jsdkl jfsdkl jfkl jsdkl jfsjds dk lj fkl js dlkfjsdklfjsjd
k ls d js dk fj sdkl fjsdfsdk lj fskl fjlsdkj f k ls fd js dl  fk ls dfj   jklsdfjsk ld fjklsd jkl fj   





Analysis of empirical observations




Figure 21 – Analysis phase eight: cross case analysis and formulation of 
propositions 
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 4 RESULTS 
 
This chapter presents the empirical results of this study. First, section 4.1 approaches the 
results at a fine-grained level, focusing on the relation between inter-organizational rela-
tionships and efficiency of project implementation. The 197 critical incidents indenti-
fied in this study are grouped into three sub-groups based on their attributes, and a de-
scription of critical incidents as a mechanism relating inter-organizational relationships 
with the efficiency of project implementation is provided. The latter section 4.2 presents 
results of the empirical study at a more holistic project network –level. Results relating 
to the four project networks alpha, beta, gamma, and delta are first discussed separately. 
Finally, differences in results obtained from the two interview rounds are highlighted 
and the results of cross-case analysis are discussed. 
 
4.1 Critical incidents in project networks 
This section presents the empirical results of this study at a fine-grained level, focusing 
on the 197 critical incidents identified and twelve inter-organizational relationships ex-
amined, as opposed to results discussed later in section 4.2 that focus on the more holis-
tic project network -level. In this section, three sub-groups of critical incidents illu-
strated in Figure 22 below are discussed.  
 
All critical incidents indentif ied and documented in the study








ef f iciency of 
project 
implementation
Critical incidents related both to inter-
organizational relationships between 
project network actors and to 
ef f iciency of project implementation
 
Figure 22 – Sub-groups of critical incidents discussed in section 4.1 
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 First, section 4.1.1 presents a categorization of all 197 critical incidents identified and 
documented in project networks alpha, beta, gamma, and delta examination in this 
study. This categorization is, essentially, a description of both the nature and frequency 
of critical incidents that occurred during project implementation. Second, section 4.1.2 
focuses on the relatedness of critical incidents and inter-organizational relationships be-
tween project network actors. More specifically, it describes how 108 critical incidents 
out of the total of 197 were related to inter-organizational relationships between actors 
of project network alpha, beta, gamma, or delta. Third, section 4.1.3 explores the rela-
tedness of critical incidents and the efficiency of project implementation. It discusses 
how 134 critical incidents out 197 had affected the efficiency of project implementation 
in the four project networks examined in this study. Finally, section 4.1.4 discusses how 
a group of 57 critical incidents that were related both to inter-organizational relation-
ships between project network actors and to the efficiency of project implementation 
functioned as a mechanism relating inter-organizational relationships with the efficiency 
of project implementation in project networks alpha, beta, gamma, and delta. There was 
a fourth sub-group of 31 critical incidents that were neither related to inter-
organizational relationships between project network actors nor to efficiency of project 
implementation72. Due to the objective and scope of this study discussed in the first 
chapter, this fourth group is not discussed further in this report. Table 16 below summa-
rizes the sub-groups of critical incidents discussed in detail in the following sections. 
  
                                                 
72 As discussed in APPENDIX B, the informants defined which historical events they considered as criti-
cal incidents.  
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 Table 16 – Grouping of critical incidents identified in this study 






 N %  
All critical incidents identified and documented during 
this study 
197 100 4.1.1 
    
Sub-group of critical incidents related to inter-
organizational relationships between project network ac-
tors  
108 55 4.1.2 
Sub-group of critical incidents related to efficiency of 
project implementation 
134 68 4.1.3 
Sub-group of critical incidents related both to inter-
organizational relationships between project network ac-
tors and to efficiency of project implementation 
57 29 4.1.4 
Sub-group of critical incidents related neither to inter-
organizational relationships between project network ac-
tors nor to efficiency of project implementation 




4.1.1 Categorization of critical incidents 
A total of 197 critical incidents were identified and documented during the 40 personal 
interviews carried out during this study. As discussed earlier in section 3.7.2, after it be-
came evident that the seven categories of critical incidents identified in the literature73 
could not be used to accurately categorize critical incidents observed in the studied 
project networks, a novel categorization structure was developed to gain an understand-
ing of both the characteristics and frequency of different types of critical incidents that 
had occurred in project networks alpha, beta, gamma, and delta. The formation of the 
categorization structure was an iterative process in which the content of the 197 identi-
fied critical incidents had a central role. The developed structure consists of ten catego-
ries favorable for the project as a whole and six categories unfavorable for the project as 
a whole; it is presented in Table 17 below. Each of the 197 critical incidents identified 
                                                 
73 See section 2.4, in particular Table 6 on page 59. 
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 and documented during the 40 personal interviews were categorized, depending on their 
specific content, into one, two, or three categories, resulting in a total of 320 categoriza-
tions, from which 249 were unfavorable, and 71 favorable for the involved project as a 
whole. 
Table 17 – Categorization of critical incidents 
Code Unfavorable cate-
gories 
Description Number of cate-
gorizations 
1 Mistake or quality 
problem 
A mistake or quality problem is detected in the 
project network 
19 
2 Failure to react to 
an emerging prob-
lem 
A project network actor does not promptly take 
action to react to a problem (as a result, the prob-
lem needs to be solved later and may even wor-
sen) 
16 
3 Making a demand A project network actor unexpectedly demands 
something from another project network actor 
23 
4 Incompatibility of 
processes 
The processes of two or more project network 
actors are incompatible  
16 
5 Failure to keep 
schedule 
A project network actor fails to maintain the 
agreed schedule 
48 
6 Lack of manage-
ment capability 
A project network actor displays a lack of man-
agement capability (e.g., failure to create a viable 
project schedule, failure to negotiate in a demand-
ing situation, inability to coordinate work, or ina-
bility to supervise progress of work) 
47 
7 Lack of materials Materials required by a project network actor are 
either unavailable or cannot be used for any rea-
son (e.g. defective materials) 
19 
8 Lack of personnel Personnel required by a project network actor are 
unavailable (e.g. holidays, sick leaves, strikes, or 
persons allocated to other projects) 
26 
9 Deviation from 
project plan 
A project network actor deviates from the agreed 
project plan 
17 
10 Argument Two or more project network actors have an ar-
gument over a project related matter 
18 
Total  249 
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 Code Favorable catego-
ries 




A project network actor (or several project net-
work actors) develops a significant new process 
or improvement that supports the implementation 
of the project 
12 
21 Solving a problem A project network actor (or several project net-
work actors) solves a difficult problem hindering 
the progress of the project 
12 
22 Flexibility towards 
another actor 
A project network actor displays flexibility to-
wards another project network actor (for example, 
by using its own resources to help another actor, 
or displaying flexibility in financial matters) 
8 
23 Benefit from inter-
organizational rela-
tionship 
A project network actor receives an immediate 
benefit from its inter-organizational relationships 
(for example, because of its strong IORs, an actor 
knows which persons to contact to solve emerg-




A project network actor performs exceptionally 
well in a difficult task, exceeding the expectations 
of another project network actor 
18 
25 Transfer of fine-
grained information 
Project network actors communicate confidential 
or sensitive information that is vital for either  





In the following, several critical incidents are discussed in detail both to bring additional 
clarity to the use of the categorization structure and to illustrate the highly versatile na-
ture of critical incidents that had occurred in studied project networks alpha, beta, gam-
ma, and delta. In the following, an informant discusses a critical incident related to en-
suring the progress of the project: 
 
Then we started to have difficulties with the schedules of the pressurization tests 
for the piping systems. Taking these difficulties into account in the planning and 
scheduling of work was somehow dismissed all too lightly. It was not understood 
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 what activities are to be carried out on each week. (# 127, informant 
representing the yard) 
 
This critical incident # 127, unfavorable for the project as a whole, was categorized with 
code 6, lack of management capability as the informant clearly expresses that another 
project network actor had not performed satisfactorily regarding the planning and man-
agement of work. In the following, an informant discusses another critical incident: 
 
The practices with the materials have changed recently. They are now supplied 
to the yard by another external firm … as a result, twenty firms may be using the 
same materials on board the same vessel. It is much cheaper to just take mate-
rials from the neighbor’s side of the area. This [theft] will be a major problem. 
(# 78, informant representing a main contractor) 
 
This critical incident # 78, also unfavorable for the project as a whole, was categorized 
with code 7, lack of materials as the informant describes difficulties in obtaining mate-
rials required for performing tasks related to the project. As earlier mentioned, some 
critical incidents identified and documented during the interviews were categorized with 
more than one code. The following quote describes such an incident: 
 
There are more than ten different piping systems going through several areas of 
the ship. And now recently there has been an issue with the piping for the fire 
extinguishing system. The pipes are made of about 1.5 inch thick steel pipe and 
we have tested their tightness with compressed air to see whether they hold or 
not. We have also put soft soap in the tubes to see where bubbles form to indi-
cate leaks. And ... the pipes have leaked in all our tests. And then we have just 
had to wait until the leak is repaired by somebody. (# 130, informant 
representing the yard) 
 
Here, the informant discusses two interrelated problems related to the project, and as a 
result, this critical incident # 130 was categorized with two codes, both unfavorable for 
the project as a whole, code 5, failure to keep schedule, and code 1, mistake or quality 
111 
 problem. The critical incident discussed above illustrates how many of the critical inci-
dents described by the informants were complex and multifaceted in their content, and 
as a result needed to be categorized with more than one code. The 197 critical incidents 
identified and documented in this study were categorized with a total of 320 codes, av-
eraging 1.62 codes per critical incident. In addition to the unfavorable categories, in-
formants discussed several incidents that had been favorable for the project as a whole 
as illustrated by the following quote: 
 
… well last week the [other project network actor] sent two persons to take ex-
act measurements of our area. I think that this was really positive from them as 
it indicates that they are taking responsibility that their delivery will fit the area. 
I do not need to worry about this detail any more… (# 92, informant 
representing a main contractor) 
 
In this incident # 92, the informant was clearly impressed, and to some extent surprised, 
with the performance of another project network actor and, as a result, the incident was 
categorized as favorable for the project as a whole with code 24, exceeding expecta-
tions. The following quote concerns a further incident categorized as favorable: 
 
The communication with [an individual representing another project network 
actor] worked really well. Now we had a concrete situation where we were 
working on a detail that had already been completed in another block of the ship 
and the drawings contained some conflicting issues. So, it was unclear how we 
should proceed. It was really helpful for us that this individual checked this de-
tail from the finished block and informed us about it. And we got the information 
immediately. (# 21, informant representing a subcontractor) 
 
This incident # 21, favorable for the project, was categorized with code 25, transfer of 
fine-grained information, as it illustrates how information beneficial for the involved 
actor was obtained from another project network actor. It was somewhat surprising that 
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 only approximately one in five74 of the categorized incidents were favorable for the 
project as a whole. Several informants were asked at the end of their interview why they 
had discussed so few favorable incidents as compared to unfavorable incidents. The fol-
lowing quote illustrates a typical answer to this question: 
 
Well  ... positive as a word that is kind of incorrect in this line of business [ship-
building]. It is just said that somebody has done his or her work. Praises are not 
typically offered. (informant representing a main contractor) 
 
4.1.2 Relation between inter-organizational relationships and criti-
cal incidents 
As discussed earlier in section 3.7.4, following the categorization of the 197 critical in-
cidents discussed in the previous section, the next phase of analysis focused on identify-
ing which of these 197 critical incidents had been related to inter-organizational rela-
tionships between project network actors. As illustrated in Figure 23 below, the four 
studied project networks alpha, beta, gamma, and delta comprised a total of 12 inter-











Figure 23 – Twelve inter-organizational relationships examined in the study 
 
  
                                                 
74 71 categorized critical incidents out of a total of 320 
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 Each of the twelve inter-organizational relationships (A-L) was described twice75 by 
between two and three informants representing both of the involved organizations. Due 
to the highly sensitive nature of collected information, it was agreed before each inter-
view was started, that information describing the IOR would not be disclosed in a man-
ner that would allow the individuals representing the other involved organization to 
know how the interviewee had described individual dimensions, e.g. the level of trust 
between the two actors. For this reason, the exact identity of individual relationships A-
L, in terms of which specific project network (alpha, beta, gamma, delta) they were a 
part of, cannot be disclosed here. Two inter-organizational relationships, relationship A 
and relationship H, are now discussed in detail to highlight how the examined relation-
ships differed both among each other and how they had developed between the two in-
terview rounds. Relationship A existed between the main contractor and a subcontractor 
in one of the four studied project networks (alpha, beta, gamma, or delta). 
 
At the time this study was carried out, the organizational actors that were connected by 
relationship A were working on their first project together. In addition to the rich, qua-
litative data obtained during the interviews, eight out of nine dimensions of inter-
organizational relationships were quantitatively measured with a 7-point Likert-type 
scale ranging from (1) “not existing” to (7) “very high” as discussed in APPENDIX 
A76. The characteristics of relationship A are summarized in Table 18 below. 
 
  
                                                 
75 As two rounds of interviews were carried out. 
76 The dimension age (duration) is exceptional as it was not measured quantitatively. Further, in quantita-
tive description, an average of 1-2.5 is considered low, 2.6-3.5 as low to moderate, 3.6-4.5 as moderate, 
4.6-5.4 as moderate to high, and 5.5-7.0 as high.  
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 Table 18 – Description of inter-organizational relationship A 
Dimension Qualitative description (1st 
interview round) 














The two actors were en-
gaged in their first project 
together. 
NA NA NA 
Trust Despite the short temporal 
duration, the relationship 
was characterized by a mod-
erate to high degree of trust. 
However, a comparison of 
the descriptions provided by 
the two involved informants 
reveals that one of the two 
actors trusted the other actor 
to a considerable degree 
more than vice versa.  
Trust in the relationship had 
severely weakened. Accord-
ing to one informant, this 
was partially explained by 
severe contractual disagree-
ments between the involved 
actors that had taken place 







Both actors prioritized their 
interest over the interest of 
the other party. However, 
readiness for opportunistic 
behavior was somewhat un-
balanced in the relationship 
as one of the two actors was 
clearly more willing to resort 
to opportunistic behavior 
than the other actor. 
The readiness to resort to 
opportunistic behavior had 
increased between the two 
interview rounds as the rea-
diness of both actors to 
resort to opportunistic beha-
vior could be characterized 







Overall, the relationship 
between the two actors was 
characterized by commit-
ment to develop their colla-
boration further. However, 
similarly to as regarding 
trust in the relationship, one 
of the two actors was clearly 
more committed to the rela-
tionship, describing activi-
ties related to developing 
more effective ways of 
working together, while the 
other actor indicated a lower 
level of commitment.  
Readiness to develop mutual 
ways of working had de-
creased between the two 
interview rounds. In addi-
tion, one of the two actors 
was considerably more will-
ing to develop the collabora-
tion further than the other 
actor was. One of the infor-
mants expressed that the 
present time was not optimal 





Neither actor was dependent 
on continuous collaboration 
with the other actor. 
Neither actor was dependent 
on continuous collaboration 




The project had progressed 
rather well in the start and 
both actors considered the 
need to monitor the other 
party as moderate. One of 
the informants provided ex-
amples related to difficulties 
in maintaining schedules to 
elaborate the importance of 
monitoring and considered 
that in the beginning of the 
relationship, it is better to 
have additional monitoring 
in place to ensure project 
progress. 
The need to monitor the 
compliance of the other ac-
tor had increased. One in-
formant mentioned difficul-
ties with maintaining sche-
dules and ensuring the avail-
ability of adequate personnel 
as issues that are likely to 
have contributed to an in-
crease in the need for moni-









Overall, readiness to transfer 
fine-grained information in 
the relationship could be 
characterized as moderate to 
high. However, one of the 
two involved actors was 
clearly more willing to dis-
cuss confidential matters 
with the other actor than 
vice versa.  
The two actors were some-
what less open towards shar-
ing fine-grained information. 
Informants provided exam-
ples of arguments that had 
taken place during project 










Despite the fact that this was 
the first joint project be-
tween the two organizations, 
individuals representing the 
two organizations stated that 
they knew each other rather 
well on a personal level and 
emphasized that even diffi-
cult issues could be dis-
cussed openly. 
Informants considered the 
strength of inter-personal 
relationships as somewhat 
weaker as compared to the 
first round of interviews. 
According to one informant, 
the difficulties between the 
two organizations had also 








Both parties considered it 
probable that collaboration 
would continue after the 
delivery of the current 
project to the client. 
Neither party expected to 
work with the other party in 





One notable characteristic of relationship A was an exceptionally low degree of depen-
dence between the two organizations as compared to most of the other77 eleven inter-
organizational relationships (B-L) examined in this study. However, despite the fact that 
the two actors had just recently started implementing their first project together when 
the first round of interviews was carried out, the level of trust was rather high and actors 
were rather motivated to develop their collaboration further. The results of the second 
round of interviews, however, demonstrate that relationship A had weakened with re-
                                                 
77 Quantitative descriptions of all twelve inter-organizational relationships (A-L) examined in this study 
are provided in APPENDIX C. 
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 spect to several dimensions describing it during the six months that separated the two 
interview rounds.  
 
A further inter-organizational relationship, referred to as relationship H, that existed 
between the yard and a main contractor and had been established over a period of more 
than a decade is summarized in Table 19 below:  
 
Table 19 – Description of inter-organizational relationship H 
Dimen-
sion 
Qualitative description (1st 
interview round) 














The two firms had been 
working together for a period 
exceeding a decade. During 
this time, more than ten joint 
projects had been carried out. 
NA NA NA 
Trust Trust in the relationship was 
high as both actors placed a 
high degree of trust in each 
other. One informant further 
emphasized that in this rela-
tionship promises made are 
promises usually kept. 
The level of trust had de-
creased slightly between the 
two interview rounds. Fur-
thermore, as compared to the 
first round of interviews, the 
difference in trust that the 
two actors placed on each 
other had increased between 
the two interview rounds. 
According to one informant, 
trust had been negatively 
affected by difficulties expe-
rienced during the intensive 
and challenging late imple-








Both actors were primarily 
concerned by their own inter-
ests and displayed a highly 
similar readiness to resort to 
opportunistic behavior.  
The readiness to resort to 
opportunistic behavior had 
decreased slightly between 





Both actors were highly 
committed to finding ways to 
improve their working rela-
tionship. They did not, how-
ever, come up with practical 
examples of such activities. 
Both parties were highly will-





Both actors were rather de-
pendent on the other party as 
the volume of joint projects 
carried out together was quite 
significant for both parties. 
As compared to the first 
round of interviews the dif-
ference in dependence ex-
pressed by the two actors had 
increased slightly as one of 
the two actors considered to 
be slightly less dependent on 






The relationship was charac-
terized by a rather high need 
to monitor compliance. Fur-
ther, one of the two involved 
actors indicated a notably 
higher need to monitor the 
other actor than vice versa. 
One form of monitoring men-
tioned by one informant was 
continuous personal site vis-
its. 
The need for monitoring 
compliance in the relation-
ship had decreased. One in-
formant considered that posi-
tive experiences of collabora-
tion during the execution of 
the project played a role in 











Overall, the actors were not 
very open towards sharing 
fine-grained information. 
However, there was a notable 
difference between the two 
actors because one party was 
concerned that excessive 
openness could result in op-
portunistic behavior by the 
other party, while the other 
party indicated a higher rea-
diness to share information. 
The openness for sharing 
information had increased 










Individuals representing both 
organizations were connected 
on an inter-personal level. 
Informants described com-
munication as both open and 
functional.  
Individuals representing both 
organizations knew each oth-












Both parties expected their 
collaboration to continue in 
one form or another after the 
current project had been deli-
vered 
Both parties looked forward 
to collaborating with each 





A comparison of the two inter-organizational relationships A and H illustrates how each 
of the twelve IORs (A-L) examined in this study had its own unique nature. As opposed 
to the emerging relationship A, in which the two actors were delivering their first 
project together, relationship H had gradually developed over a period exceeding a dec-
ade and was much more established in its nature. Further, according to the interviewees 
describing relationship H, the two involved organizations had developed rather stable 
routines of working together. A further factor that differentiated the two relationships A 
and H at the time the first interview round was carried out was that while the degree of 
dependence in relationship A was low as the actors were not dependent on each other, in 
relationship H the level of dependence was much higher. Further, while the two actors 
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 involved in relationship A were rather open to sharing fine-grained, confidential, infor-
mation with each other, the two actors involved in relationship H reported a very li-
mited readiness for similar information sharing. Finally, a comparison of the results of 
the two interview rounds points out much subtler differences in the development of re-
lationship H as compared to relationship A. As a whole, the two inter-organizational 
relationships A and H presented above illustrate how each of the twelve IORs examined 
in this study was rich in its characteristics and, to a degree, unique, somewhat analo-
gously to how relationships between individuals are. Further, the two interview rounds 
carried out in this study made it possible to identify changes in their descriptive dimen-
sions78. Full quantitative descriptions of all twelve inter-organizational relationships (A-
L) examined in the four project networks alpha, beta, gamma, and delta are provided in 
APPENDIX C. 
 
After the examination of the twelve inter-organizational relationships, the author ex-
amined on a case-by-case basis which of the 197 critical incidents identified in this 
study had been related to these twelve IORs. More specifically, as described earlier in 
section 3.7.4, the author examined whether inter-organizational relationships between 
project network actors had contributed favorably to each of the critical incidents consi-
dered, by constituting a strength, or unfavorably by constituting a weakness. Due to the 
rich and multidimensional nature of the inter-organizational relationships examined, the 
relatedness of an individual dimension, such as trust or dependence to a specific critical 
incident could not be isolated, but on the other hand, as illustrated with several critical 
incidents that follow, it could often be observed that incidents were related to inter-
organizational relationships between project network actors as a whole, either favorably 
via their strengths, or unfavorably via their weaknesses.  
 
During an interview, critical incident # 61 involving the main contractor and subcon-
tractor connected by relationship A was identified and documented. In this incident the 
main contractor experienced difficulties with meeting schedules and coordinating tasks 
in the project. As the work carried out by the main contractor was highly interdependent 
                                                 
78 For a discussion of the development of the inter-organizational relationships, see section 4.2.5. 
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 from work carried out by the subcontractor, these difficulties made it increasingly diffi-
cult for the subcontractor to coordinate and execute its own tasks. The main contractor 
and subcontractor discussed these difficulties and managed to jointly develop a strategy 
to respond to the difficult situation. A central element of this strategy was that the main 
contractor gave the subcontractor substantially more authority and responsibility to 
coordinate work, resulting in the subcontractor being able to solve many problems that 
had been hindering progress for both actors. In the following, an informant describes 
this strategy: 
 
A positive aspect in this project was that, – well I am not certain if this is rele-
vant or not but – they [the main contractor] under this distressing situation had 
the courage to give as a great deal of authority and responsibility concerning 
how to carry on with the delivery. (# 61, informant representing a subcontractor) 
 
As discussed earlier, relationship A between the two actors was characterized by a ra-
ther high degree of trust at the time of the incident79. In addition, the need for monitor-
ing compliance was moderate and inter-personal relationships between individuals 
representing the two organizations could more accurately be characterized as strong ra-
ther than weak. At that time, both actors also considered it quite likely that their colla-
boration would continue after the current project had been delivered and were commit-
ted to finding ways of improving their working practices. Based on this information, it 
can be concluded that these characteristics played a central role in the constitution of a 
strength in relationship A that affected the outcome of the incident by allowing the ac-
tors to develop a positive response to the problem they encountered. For example, a to-
tal lack of trust or a very high need for monitoring between the two actors would have 
made it less attractive for the main contractor to transfer authority and responsibility to 
the subcontractor. 
 
In addition to the constitution of strengths related to critical incidents, relationship A, in 
a manner parallel to all other eleven IORs examined in this study constituted weak-
                                                 
79 It can be observed from 0 that this high degree of trust later decreased substantially as the project pro-
ceeded to a later phase of implementation. 
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 nesses were related to critical incidents. Critical incident # 165 that had occurred during 
the late implementation phase of the project, involved a disagreement between the main 
contractor and the subcontractor concerning the scope of the contract and certain finan-
cial details it contained. Informants representing both organizations argued that the oth-
er organization had not fully fulfilled its contractual obligations. This inconsistency in 
expectations of the two actors later escalated into an argument, which according to the 
informants affected the development of relationship A between the two actors. The fol-
lowing brief quote illustrates the difference in viewpoints between the two actors: 
 
This contract related conflict was a little bit of a surprise for us because there 
was a written contract in our systems… (# 165, informant representing a main 
contractor) 
 
As the project under examination was the first joint project for the involved two actors, 
it is evident that this collaboration was characterized by a lack of routines in some areas. 
This lack of routines and a certain lack of a shared understanding concerning working 
practices which tends to gradually develop over the course of recurrent collaboration, a 
somewhat low degree of willingness to share fine-grained information at the time the 
incident occurred, and rather high readiness towards opportunistic behavior characteriz-
ing relationship A, are factors that appear central in the constitution of a weakness in 
relationship A, that was related to the occurrence of this particular critical incident. 
Based on the results of the analysis of these two critical incidents # 61 and # 165, it can 
be concluded that a specific inter-organizational relationship (in this case, relationship 
A) between two project network actors constituted both weaknesses and strengths, de-
pending on the context of each individual critical incident. 
 
In the following, an informant discusses a further critical incident # 6 involving the yard 
and the main contractor, connected by relationship H:  
 
…well this individual had specific, colored blueprints, which enabled us to have 
a clear view of the work that needed to be done. This individual had also made 
personal markings on the blueprints, which we obtained. This individual gave us 
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 this valuable document that helped us out a great deal. (# 6, informant 
representing a main contractor) 
 
Relationship H, described earlier in Table 19, had gradually evolved over a period of 
more than a decade and several consequent joint projects. Based on the interviews, it 
was characterized by high degrees of trust, commitment, dependence, and expectation 
of future collaboration. A further characteristic describing relationship H was that the 
informant representing the main contractor and the informant representing the yard 
stated that they knew and trusted each other on a personal level. In addition, the indi-
vidual from whom the blueprints (mentioned in the above quote) had been received, was 
not a person that the main contractor frequently interacted with during the implementa-
tion of the project in question. Based on the content of the critical incident and informa-
tion describing relationship H, it can be concluded that an important reason contributing 
to the main contractor receiving the blueprints in question was the inter-organizational 
relationship between the two actors and, thus in this case a strength in relationship H 
and this critical incident were related.  
 
There were also many critical incidents in which no relation to inter-organizational rela-
tionships between project network actors could be identified. The following quote, ad-
dressing critical incident # 33, illustrates such a case: 
 
Different information sharing events have been arranged where, for example, 
[the project network actor] has participated. If I do not remember incorrectly, 
there was an event arranged at [specific city] where [project network actor] 
participated. This information can be found on our shared electronic folder… (# 
33, informant representing the client) 
 
No relation between this critical incident and inter-organizational relationships between 
actors involved in the incident could be identified. According to the informant quoted 
above, the event was arranged to distribute information concerning changes in working 
practices. As such, the project network actors participated regardless of whether they 
124 
 had developed an established inter-organizational relationship to the organization that 
arranged the event or not. 
 
Based on the prior discussion, inter-organizational relationships between project net-
work actors constituted both strengths and weaknesses related to critical incidents that 
had occurred in the studied project networks. Depending on the nature of both the IOR 
in question and the content of a specific critical incident, a strength, or a weakness was 
identified, multiple dimensions, as opposed to merely one or two, characterizing the 
IOR appeared as important factors in the constitution of the strength or weakness. 
Figure 24 below illustrates how the constitution of strengths and weaknesses in inter-
organizational relationships was dependent on both the characteristics of inter-









Transfer of  f ine-grained 
information
Strength of  inter-
personal relationships
Expectation of  
continuity (shadow of  
the future)
Strengths in inter-organizational 




between project network actors
inter-organizational relationships between 
project network actors
Content of critical incidents occurring 
during project implementation  
Figure 24 – Constitution of strengths and weaknesses in inter-organizational 
relationships between project network actors 
 
Based on the analysis, 108 critical incidents (55 per cent of all 197 identified incidents) 
were found to be related to inter-organizational relationships between project network 
actors. Further, 19 per cent of categorized critical incidents were related to a strength 
and 29 per cent of categorized IORs were related to a weakness in inter-organizational 
relationships between project network actors. Figure 25 below illustrates the relatedness 
of strengths and weaknesses in inter-organizational relationships between project net-
work actors and individual categories of critical incidents. A dotted line represents a re-
lation in 20 to 40 per cent of cases, a continuous line represents a relation in 40 to 60 per 
cent of cases, a thickened line represents a relation in excess of 60 per cent of cases, and 
the absence of a line represents a relation is less than 20 per cent of cases. Detailed per-
centages in each case are presented in tabular format in APPENDIX D. 
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 Mistake or quality problem
Failure to react to emerging 
problem
Making a demand
Incompatibility of  processes
Failure to keep schedule
Lack of  management capability
Lack of  materials
Lack of  personnel




Flexibility towards another actor
Benef it f rom inter-organizational 
relationship
Exceeding expectations
Transfer of  f ine-grained 
information
Strengths in inter-organizational 




between project network actors
Critical incidents occurring 
during project implementation
Inter-organizational relationships 
between project network actors
 
Figure 25 – Relation between inter-organizational relationships between project 
network actors and critical incidents occurring during project implementation 
 
From the figure above it can be observed that strengths in inter-organizational relation-
ships between project network actors were frequently related to critical incidents cate-
gorized as favorable while weaknesses in IORs between project network actors were 
frequently related to incidents categorized as unfavorable. Also relations between 
strengths in IORs between project network actors and incidents unfavorable for the in-
volved project, and relations between IORs between project network actors and inci-
dents favorable for the involved project were identified. While a total of 37 per cent of 
strengths in IORs between project network actors were related to incidents unfavorable 
for the project, only 5 per cent of weaknesses in IORs between project network actors 
were related to incidents favorable for the project. Based on this observation it can be 
concluded that, while strengths in IORs between project network actors frequently made 
a favorable contribution to critical incidents, that by their nature were unfavorable for 
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 the involved project, weaknesses in IORs between project network actors rarely dis-
played any relation to incidents favorable for the project. 
 
4.1.3 Relation between critical incidents and efficiency of project 
implementation 
As discussed in section 3.7.5, the analysis of critical incidents identified and docu-
mented during this study encompassed a phase in which the effects of each the 197 crit-
ical incidents identified in this study on the efficiency of project implementation, de-
fined earlier as costs of monitoring, costs of planning, and costs of adapting transac-
tions, were examined. More specifically, it was examined on a case-by-case basis 
whether, as a result of each individual critical incident, an actor of project network al-
pha, beta, gamma, or delta had either increased or decreased its resources directed to 
monitoring another actor, increased or decreased resources directed to project-related 
planning, increased resources directed to adapting its processes or practices towards the 
processes or practices of another actor, or any combination of these three types of ex 
post transaction costs. Further while the costs of planning transactions and the costs of 
monitoring transactions could either increase or decrease, for example, as an actor de-
cided to increase or decrease resources committed towards planning or monitoring. The 
costs of adapting transactions could only increase as it would not be feasible commit 
resources to changing practices or processes in a manner that is less compatible with the 
practices of another project network actor. In the following quote an informant dis-
cusses critical incident # 144, categorized as a mistake or quality problem, that led to an 
increase in the costs of monitoring another project network actor: 
 
… yes there is this problem with the quality of the welding. It has received the 
attention of both the commissioner of the ship and the authorities regulating 
ship manufacturing practices and safety. As a result, we have to make much 
more quality tests today than we used to have to … (# 144, informant 
representing the yard) 
 
Based on the content of this critical incident, it is clear that, as a result of this quality 
problem, the yard had to commit additional resources to monitoring the work of the in-
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 volved project network actors. This increase in committed resources incurred ex post 
transaction costs which, as defined earlier in section 2.3.4, decreased the efficiency of 
project implementation. The following quote illustrates how critical incident # 102, ca-
tegorized as failure to keep schedule, led to an increase in the costs of planning: 
 
Well we really worked hard on meeting the deadline, spent time and effort and 
really took it seriously. And what happened after all, was that our progress with 
the project stopped completely there. It is actually so that it would have been 
better for us if we had not hurried, because others had their areas in an unfi-
nished state. We could have proceeded with our area in a more relaxed pace… 
(# 102, informant representing a main contractor) 
 
As a consequence of this incident, the involved main contractor needed to commit addi-
tional resources to project-related planning as work could not proceed as long as other 
related areas of the ship were in an unfinished state. The next quote presents critical in-
cident # 98, categorized as incompatibility of processes that led to an increase in the cost 
of adapting processes towards the processes of another project network actor: 
 
… we moved from one shipyard to another and at that point in time, all systems 
that were in place were changed completely. We no longer received materials 
from the storage, even though we had been promised so earlier. Everything re-
lated to the shipyard is different here than it was there. (# 98, informant 
representing a main contractor) 
 
In this case, the main contractor needed to commit resources to change its operating 
practices so that they would be more compatible with the prevailing situation. Further, 
the analysis revealed many critical incidents that were not related to transaction costs 
even though they were considered important by the informants for the project as a 
whole. In the following, an informant discusses critical incident # 131, categorized as 
mistake or quality problem: 
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 Well, we have not made many written reclamations, … there has not been a need 
for them. But now, we are making one for [a project network] actor regarding 
the finishing of a small work package, but this is not a major issue…(# 131, in-
formant representing a main contractor) 
 
The critical incident discussed above regarding the quality of finishing had been suffi-
ciently significant to warrant the preparation of a written reclamation by the project 
network actor represented by the informant. Despite being unfavorable for the involved 
project, no immediate effects on transaction costs (planning, monitoring, and adapting 
transactions) were identified in this case. 
 
The examination of all 197 critical incidents identified during this study revealed that 
134 incidents (68 per cent) had either favorably or unfavorably contributed to at least 
one category of transaction costs. Further, critical incidents that had led to either an in-
crease or a decrease in transaction costs had often contributed to more than one of the 
three categories80. More specifically, the categorized critical incidents had resulted in an 
increase in the costs of monitoring a total of 93 times, an increase in the costs of plan-
ning a total of 175 times, and an increase in the costs of adapting a total of 28 times81. 
In addition, the examination revealed that critical incidents had resulted in a decrease in 
the costs of monitoring a total of 9 times and a decrease in the costs of planning a total 
of 5 times. As there were only 14 positive effects decreasing transaction costs as op-
posed to a total of 296 effects increasing transaction costs, critical incidents occurring 
during project implementation were shown to have predominantly negative effect on the 
efficiency of project implementation in project networks under examination in this 
study. Figure 26 below illustrates the relation between categorized critical incidents and 
                                                 
80 Cost of monitoring transactions, costs of planning transactions, and costs of adapting transactions 
81 As can be noted 175 increases in the costs of planning exceeds the number of critical incidents related 
to transaction costs (134). As discussed earlier in section 4.1.1 a critical incident identified and docu-
mented in the study, based on its content, could be categorized into up to three categories. Further, the 
relation between each of these categories and transaction costs was considered as identical. Based on this 
logic, critical incidents categorized multiple times, on average, resulted in a greater number of effects on 
transaction costs, as opposed to critical incidents categorized a single time. 
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 the efficiency of project implementation. A dotted line represents a relation to an in-
crease in transaction costs in 20 to 40 per cent of cases, a continuous line an increase in 
40 to 60 per cent of cases, and a thickened continuous line an increase in excess of 60 
per cent of cases. The absence of a line represents a relation to either an increase or de-
crease in less than 20 per cent of cases, and finally a dashed double line represents a 
relation to a decrease in transaction costs in 20 to 40 per cent of cases. From the figure a 
relation between several categories of critical incidents and the efficiency of project im-
plementation can be observed. In particular, incidents categorized as unfavorable for the 
project frequently led to an increase in both the costs of monitoring and planning trans-
actions. Further the relation between, two categories, failure to keep schedule and lack 
of materials, and an increase in the costs of planning transactions was found as particu-
larly frequent, as in more than 75 per cent of cases the incident led to a reduction in the 
efficiency of project implementation. Based on this observation, these kinds of incidents 
may be considered particularly harmful to the efficiency of project implementation. On-
ly two categories of critical incidents, incompatibility of processes and flexibility to-
wards another actor were found to be frequently connected to increases in the costs of 
adapting transactions. Further, while all categories of critical incidents unfavorable to 
the project as a whole were found to frequently lead to increases in ex post transaction 
costs, only three categories of critical incidents favorable for the project as whole were 
found to frequently lead to an increase in ex post transaction costs. This finding may be 
considered consistent with inherently undesired and harmful nature of transaction costs 
portrayed in literature. Finally, incidents categorized as flexibility towards another actor 
were found to be rather frequently connected to a decrease in the costs of monitoring 
transactions. Detailed percentages in each case are presented in tabular format in 
APPENDIX E.  
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Figure 26 – Relation between critical incidents occurring during project 
implementation and the efficiency of project implementation 
 
Finally, it was examined that what portion of identified effects on transaction costs that 
had been caused by the group of critical incidents related to inter-organizational rela-
tionships and what portion had been caused by the group of critical incents not related 
to inter-organizational relationships between project network actors. The results of this 
examination are presented in APPENDIX E and they reveal that, in general, a critical 
incident related to inter-organizational relationships between project network actors was 
as likely to contribute to the efficiency of project implementation as a critical incident 




 4.1.4 Critical incidents as a mechanism linking inter-organizational 
relationships with efficiency of project implementation 
Following the analysis of relatedness of inter-organizational relationships between 
project network actors and critical incidents discussed in section 4.1.2, and the analysis 
of relatedness of critical incidents and the efficiency of project implementation dis-
cussed in section 4.1.3, the results obtained from these analyses were combined to pro-
vide a comprehensive description of the role of critical incidents as a mechanism that 
linked inter-organizational relationships between project network actors in studied 
project networks alpha, beta, gamma, and delta with the efficiency of project implemen-
tation. In this phase, exclusively those critical incidents that were both related to inter-
organizational relationships between project network actors and had affected the effi-
ciency of project implementation were examined. In addition to the critical incident # 
107 discussed extensively in section 3.7, critical incidents # 35, # 73, # 6 are used to 
illustrate how critical incidents linked inter-organizational relationships between project 
network actors and the efficiency of project implementation in studied project networks. 
In the following, an informant discusses critical incident # 35: 
 
In any case, as a result, was it our sourcing department of… well our manage-
ment demanded that a plan for catching up to the schedule and ensuring ade-
quate staff had to be created. Well, he [another project network actor’s contact 
person] was the individual who was expected to produce such a plan. This was 
actually a rather dramatic change in the project, as all our further meetings 
more or less followed this new plan … Well around here [pointing at project 
schedule] week nine is for the skiing holidays. I remember that it was week nine 
when we discussed it the plan for the first time. And there was this threat from 
our part that every week we would follow the plan and see how it is being met 
[by the main contractor]. (# 35, informant representing the client) 
 
First, a relation between a weakness in the inter-organizational relationship K between 
the involved main contractor and the yard and the critical incident, categorized both as 
failure to keep schedule and lack of personnel, was identified. At the inter-
organizational level, relationship K had gradually developed over a period of more than 
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 a decade during which several project deliveries occurred; but due to recent personnel 
changes influencing both involved organizations, at the inter-personal level the rela-
tionship could not be characterized as strong. In addition, relationship K was characte-
rized by a relatively low degree of trust. Combined, these characteristics contributed to 
the result of the critical incident in question. Furthermore, this critical incident resulted 
in both an increase in the costs of monitoring transactions and an increase in the costs 
of planning transactions as the actors needed to continuously commit resources to up-
dating and following the plan for catching up schedule and ensuring adequate staff. 
Figure 27 illustrates the relatedness of critical incident # 35 with the two constructs used 
in this study. A continuous line represents an identified relation. Further, a continuous 
line between a category of critical incident and transaction costs refers to an increase, as 
opposed to a decrease, in transaction costs. 
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Figure 27 – Relatedness of critical incident # 35 
 
In the following, an informant discusses critical incident # 73: 
 
… well we practically have the summer holiday season, so the issue related to 
the materials will be left hanging for four weeks. We come back in the beginning 
of August and start ordering these materials, which may take up to 12 weeks to 
arrive. This starts to have implications for the project schedule, in particular, 
during the installation phase, not necessarily before that. But I doubt that the 
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 subassemblies will be there when they should be. (# 73, informant representing 
the subcontractor, occurrence of incident confirmed during second interview 
round) 
 
First, the inter-organizational relationship C between the subcontractor and the involved 
main contractor was well established and characterized by both a high degree of com-
mitment, and a high degree of dependence. In this critical incident, which was catego-
rized as lack of materials, the subcontractor was dependent on the main contractor for 
obtaining the required materials. However, because of the strong inter-organizational 
relationship between the two actors, and the willingness to ensure its continuity, it was 
not feasible for the subcontractor to acquire the materials from another source. As a re-
sult, a relation between a weakness in the inter-organizational relationship C between 
the two actors and the critical incident was identified. The weakness in IORs between 
project network actors acted as a factor contributing to the occurrence of the incident. 
Finally, due to not receiving the materials on time, the subcontractor needed to commit 
additional resources in planning, leading to increased costs of planning transactions. A 
salient feature characterizing this critical incident is that it provides an example of how 
a high degree of both commitment and dependence, characteristics of an inter-
organizational relationship often portrayed as positive in the literature, were found to 
play a role in the development of a weakness in the inter-organizational relationship be-
tween the two actors, that limited freedom of the subcontractor to deal with the incident 
in an efficient manner. Figure 28 below illustrates the relatedness of critical incident # 
73 with the two constructs. A continuous line represents an identified relation. Further, a 
continuous line between a category of critical incident and transaction costs refers to an 
increase, as opposed to a decrease, in transaction costs. 
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Figure 28 – Relatedness of critical incident # 73 
 
Finally, critical incident # 6, discussed earlier in section 4.1.2 is re-visited to illustrate 
how a strength in inter-organizational relationships between project network actors was 
related to the efficiency of project implementation. In the following, an informant dis-
cusses this incident:  
 
…well this individual had specific, colored blueprints, which enabled us to have 
a clear view of the work that needed to be done. This individual had also made 
personal markings on the blueprints, which we obtained. This individual gave us 
this valuable document that helped us out a great deal. (# 6, informant 
representing a main contractor) 
 
This critical incident, categorized as both benefit from inter-organizational relation-
ships, and transfer of fine-grained information was related to a strength in inter-
organizational relationship H as discussed in section 4.1.2. Further, incident # 6 also led 
to a decrease in the costs of planning transactions as the other project network actor 
represented by the informant could apply the drawings obtained from the other project 
network actor to the project as illustrated in Figure 29 below. The doubled lines 
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Figure 29 – Relatedness of critical incident # 6 
 
Fifty seven critical incidents (29 per cent of all 197 incidents identified) fulfilled the two 
criteria and were related to inter-organizational relationships between project network 
actors and had affected to the efficiency of project implementation. The remaining 140 
critical incidents were either not related to inter-organizational relationships between 
project network actors, or had not affected the efficiency or project implementation, or 
both. By combining the results of the analysis of all 57 critical incidents meeting the 
aforementioned criteria, a description of critical incidents as a mechanism relating inter-
organizational relationships to efficiency of project implementation was derived. Figure 
30 illustrates the functioning of this mechanism. A continuous line represents a relation 
identified empirically in a least a single case. The most frequent 33 per cent of relations 
are illustrated with a thickened continuous line to highlight their significance for the 
functioning of the mechanism. Finally, a dotted line connecting a category of critical 
incidents and a type of ex post transaction costs represents that both a relation leading to 
an increase in transaction costs, and a relation leading to a decrease in transaction costs 
were empirically observed.  
 
As a whole, the results demonstrate that weaknesses in inter-organizational relationships 
between project network actors were frequently and almost exclusively related to criti-
cal incidents unfavorable for the project as a whole, leading to an unfavorable contribu-
tion to the efficiency of project implementation. On the other hand, strengths in inter-
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 organizational relationships between project network actors were frequently related to 
both incidents favorable for the project and incidents unfavorable for the project, fre-
quently limiting their negative effects on the efficiency of project implementation. 
Overall, despite a few critical incidents, categorized as favorable for the project as a 
whole, that were observed to increase the efficiency of project implementation, critical 
incidents identified in this study were found to predominantly decrease the efficiency of 
project implementation as a total of 130 effects increasing transactions costs as opposite 
to 7 effects decreasing transaction costs were identified. A table presenting specific de-
tails related to each of the sixteen categories of critical incidents is included as 
APPENDIX F.  
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Figure 30 – Critical incidents as a mechanism linking inter-organizational 




 4.2 Four project networks 
Following the results that focused on the role of inter-organizational relationships be-
tween project network actors for the efficiency of project implementation by examining 
inter-organizational relationships and critical incidents at a fine-grained level, results of 
the empirical study are now presented at a more holistic project network –level. More 
specifically, the functioning of critical incidents as a mechanism linking inter-
organizational relationships and efficiency of project implementation is described at the 
level of each of the project networks, alpha, beta, gamma, and delta, to highlight how 
the functioning of the mechanism was, to an extent, different in each of the four project 
networks. Then, differences between the two interview rounds are highlighted to illu-
strate how the progress of time was observed in studied project networks. Finally, the 
four project networks are compared to highlight both their generic and distinguishing 
features. 
 
4.2.1 Project network alpha: maintaining a safe distance 
Introduction 
Project network alpha was responsible for the delivery of a turnkey ship area subproject 
for a vessel under construction at the yard’s shipbuilding site Red. As the delivery en-
compassed a visible ship area, demands set for materials and the quality of finishing 
were very high. Based on the interviews, the main contractor possessed a significant 
amount of experience of delivering similar ship areas. One further detail characterizing 
the subproject was that while the implementation phase was started at shipyard Red, the 
entire unfinished vessel was transported to shipyard Green in the midst of implementa-
tion. 
 
Inter-organizational relationships between actors of project network at the time of the 
first interview round 
Based on the first round of interviews, the yard and the main contractor shared a long 
history of working together, but the inter-organizational relationships between the main 
contractor and the two subcontractors were significantly less established. Some individ-
uals from the subcontractors’ organizations had previous experiences of the main con-
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 tractor, but for both of the subcontractors included in the project network, this was the 
first major project together with the main contractor, and a high degree of trust had not 
yet developed between the subcontractors and the main contractor. Furthermore, trust in 
the relationship between the yard and the main contactor was somewhat unidirectional. 
According to the interviewees, opportunism in the project network was characterized as 
moderate to high; all informants prioritized the interests of their organizations above the 
interests of other project network actors, but were not willing to commit actions that 
would seriously hurt other parties. Many interviewees representing the project networks 
examined here characterized the Finnish shipbuilding industry as open in the sense that, 
if an actor would resort to highly opportunistic behavior, knowledge of this would 
spread rapidly. All actors indicated commitment to future collaboration and were open 
to joint development activities with those project network actors they were connected 
to, but on the other hand, were unaware of any significant development activities in 
progress. The following quote presents a typical description of commitment in inter-
organizational relationships within project network alpha82: 
 
I am willing to develop our collaboration further with [the other project network 
actor]. However, this development needs benefit us both. Not just that their im-
age gets cleaner but also that we as the other involved firm get some benefit. I 
am ready, definitely. Development is the core of this business. I am not perfect 
and neither is anybody else, but along one’s life it is apparent that there are 
many new things you have to learn and develop every day.  
 
On average, dependence between project network actors was low as most of the actors 
were not reliant on future collaboration with other actors. Dependence was particularly 
low in the relationships between the main contractor and the two subcontractors as illu-
strated in the following quote: 
 
  
                                                 
82 For sake of anonymity the organizations represented by informants quoted in this sections 4.2.1, 4.2.2, 
4.2.3, and 4.2.4 cannot be revealed.  
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 It is one firm among many others, so we really are not dependent on them to a 
significant extent. We can always find another one to work with. 
 
The need to monitor other actors in the project network was somewhat unidirectional 
and higher towards the main contractor. The yard and the main contractor were rather 
open to sharing fine-grained information with each other, but this readiness was much 
lower between the main contractor and the subcontractors. On average, inter-personal 
relationships between project network actors were moderately strong, even though the 
subcontractors and the main contractor had limited experience of working together. The 
following representative quote illustrates how inter-personal relationships were catego-
rized by an informant: 
 
We get to know them on a personal basis when we work with them. This leads to 
the development of certain trust, at least, unless you mess up, or things go badly. 
We can discuss quite openly any issue that needs to be discussed, and the per-
sonal relationships develop further as we get to know each other better during 
the course of the project. 
 
Most project network actors indicated that they were likely to collaborate with other 
participating actors after the current project is finished. Table 20 below summarizes the 
inter-organizational relationships between project network actors in project network al-
pha after the first round of interviews. In addition to their qualitative description during 
the personal interviews carried out with informants representing the project network, 
eight out of nine dimensions of inter-organizational relationships were quantitatively 
measured with a 7-point Likert-type scale ranging from (1) “not existing” to (7) “very 
high” as discussed in APPENDIX A83. All three inter-organizational relationships in the 
project network were described by both involved actors (N=6). Based on the both the 
qualitative descriptions of IORs provided by informants and the rather high standard 
                                                 
83 The dimension of age (duration) makes an exception as it was not measured quantitatively. Further, in 
mean, 1-2.5 is considered low, 2.6-3.5 as low to moderate, 3.6-4.5 as moderate, 4.6-5.4 as moderate to 
high, and 5.5-7.0 as high. In standard deviation, 0-0.5 is considered low, 0.6-0.8 as low to moderate, 0.9-
1.3 as moderate, 1.4-1.6 moderate to high, and over 1.6 as high.  
141 
 deviations in several dimensions describing IORs between actors of project network al-
pha, it can be concluded that IORs in project network alpha were rather heterogeneous 
regarding their descriptive characteristics. 
 
Table 20 – Summary of inter-organizational relationships between actors of 
project network alpha after the first round of interviews 










Highly established inter-organizational relation-
ships between yard and main contractor. 
Emerging inter-organizational relationships be-
tween main contractor and the two subcontractors. 
 NA   NA  
Trust Highly unbalanced trust in the project network. In 
many cases an actor’s (A) trust towards another 
actor (B) differs from the other actor’s (B) trust 





Opportunism Both the main contractor and the yard were some-
what ready to seek their own interests at the cost of 
the interests of their suppliers. None of the actors 
reported a high readiness to seek their own interests 





Commitment Project network actors reported a high willingness 
for mutual development with other actors if suitable 
areas for improvement could be found. However, 






Dependence The main contractor and the subcontractors were 
not dependent on future collaboration. The main 
contractor was more dependent on future collabora-










The need for the main contractor to monitor the 
subcontractors was lower than the need of the sub-
contractors to monitor the main contractor. Moni-
toring need was somewhat unidirectional in the 








Readiness to share fine grained information was 
high between the main contractor and the yard. Be-
tween the main contractor and the subcontractors, 









Personnel changes and some previous conflicts 
were reported, but on average, inter-personal rela-
tionships between project network actors (firms) 









Most of the actors indicated that they are likely to 







Critical incidents that occurred during project implementation 
A total of 40 critical incidents were identified and documented during the two rounds of 
interviews with informants representing project network alpha. Further, the incidents 
were categorized as unfavorable a total of 52 times and as favorable 11 times. The most 
frequent categories of critical incidents in the project network alpha were failure to keep 
schedule (12 categorizations), lack of management capability (17 categorizations), lack 
of materials (6 categorizations) and exceeding expectations (6 categorizations). Fre-
quencies of critical incidents occurred in project network beta are attached as 
APPENDIX G. The following critical incident # 180, categorized as lack of manage-
ment capability describes difficulties related to organizing work tasks in the project 
network: 
 
Well that has been affected by, among other things, by that we have not been 
able to do all tasks in the order that we had thought. We could not close all 
walls and ceilings as originally intended. (# 180) 
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 Critical incidents as a mechanism linking inter-organizational relationships between 
project network actors and the efficiency of project implementation in project network 
alpha 
13 critical incidents out of a total of 40 identified and documented in project network 
alpha were related both to inter-organizational relationships between project network 
actors and the efficiency of project implementation. Moreover, strengths in IORs be-
tween project network actors were related to 6 categorized incidents, and weaknesses to 
15 categorized incidents. Figure 31 illustrates how inter-organizational relationships be-
tween project network actors influenced the efficiency of project implementation. A 
single identified relation is marked with a continuous line, and multiple relations are 
marked with a thickened continuous line. Finally, a single relation identified in this 
case, in which a critical incident contributed favorably to the efficiency of project im-
plementation by leading to a decrease in ex post transaction costs is represented by a 
dotted line. From the figure it can be observed that in project network alpha, weak-
nesses, rather than strengths in inter-organizational relationships between project net-
work actors were frequently related to critical incidents. Furthermore, weaknesses in 
IORs between project network actors were often related to incompatibility of processes, 
lack of management capability, and lack of materials. Characteristic of project network 
alpha was the generally low degree of dependence between participating actors; this was 
evident also as a lack of shared practices, routines, and understanding. All of these fac-
tors clearly played a role in the constitution of weaknesses in IORs between project 
network actors that, in several critical incidents resulted in additional costs for planning 
and monitoring transactions. 
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Figure 31 – Link between inter-organizational relationships between project 
network actors and efficiency of project implementation in project network alpha 
 
Summary 
As a whole, despite frequent difficulties with maintaining schedule and difficulties re-
lated to a lack of management capability in the project network, the implementation 
phase of the turnkey ship area subproject delivered by project network alpha can be 
considered as moderately successful. The area was delivered on schedule and according 
to the specifications agreed with the yard. Dependence between the main contractor and 
the two subcontractors was rather low, and in addition, many of the relationships in the 
network had been established rather recently. A distinguishing feature characterizing 
project network alpha was that several actors emphasized how they were not dependent 
on other project network actors and wanted to maintain a certain distance to limit the 
risk of becoming overly dependent on others. Weaknesses in inter-organizational rela-
tionships between project network actors were frequently related to decreases in effi-
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 ciency of project implementation through incompatibility of processes, lack of man-
agement capability and lack of materials. 
 
4.2.2 Project network beta: bound together by dependence 
Introduction 
Project network beta was responsible for the delivery of a turnkey ship area subproject 
to a vessel under construction at the yard’s shipbuilding site, Blue. This project involved 
the delivery of a technical ship area not intended to be visited by passengers for ex-
tended periods of time under normal circumstances; the standards set for the finish were 
slightly lower as compared to visual ship areas. However, the nature of this specific ship 
area resulted in high demands for the durability of both materials and equipment. Dur-
ing the first round of interviews, the subproject was in early implementation phase its 
life cycle, and the finished area was handed out to the yard shortly after the completion 
of the second round of interviews. 
 
Inter-organizational relationships between actors of project network beta at the time 
of the first interview round 
The first round of interviews revealed that the project network encompassing the yard, 
the main contractor, and the two subcontractors involved inter-organizational relation-
ships that had gradually formed for an extended period of time and were characterized 
by strong inter-personal relationships illustrated in the following quote: 
 
… we all know our ways of working, we know theirs, and they know ours. It is 
this long-term collaboration, which in a specific way, drives us to this mode of 
operation. Further, our collaboration is highly personalized as you know who 
exactly does what at a personal level. 
 
All inter-organizational relationships in the project network were also characterized by a 
moderate to high level of trust, which was, according to the informants, however, 
slightly reduced by the financial situation of one project network actor and constant per-
sonnel changes influencing the organization of another actor. Based on the interviews, 
the level of opportunism in the project network can be characterized as moderate. To be 
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 more exact, project network actors in general were quite willing to prioritize their own 
interest at the expense of interests of other actors, but they were not willing to engage in 
actions that would significantly hurt other actors. The following quote illustrates the sit-
uation: 
 
Well not me, one cannot think like that, to pull the legs from underneath some-
body else. We do not start to cheat or anything like that. We want to make it a 
fair game. 
 
The level of dependence in the project network could be characterized as moderate to 
high, especially between the yard and the main contractor. The subcontractors, on the 
other hand were somewhat less dependent on the main contractor than the main contrac-
tor was on them. All project network actors displayed a high level of commitment to-
wards other actors. The need to monitor other actors varied somewhat as the subcontrac-
tors reported a relatively high need to monitor the main contractor while the main con-
tractor indicated a lower need to monitor the subcontractors. The yard and the main con-
tractor, on the other hand shared a moderate need to monitor each other. The transfer of 
fine-grained information in the project network was more open towards the main con-
tractor than it was towards other actors in the network. Inter-personal relationships 
connecting project network actors could be characterized as strong across the entire 
network and all actors expected to collaborate with other project network actors after 
the current project was completed, as illustrated by the following quote: 
 
I am certain that if they will carry on receiving orders out as they currently do, 
they will also offer us a lot of work in the future. 
 
Table 21 below summarizes the inter-organizational relationships between project net-
work actors in project network beta after the first round of interviews. In addition to 
their qualitative description, eight out of nine dimensions of inter-organizational rela-
tionships were quantitatively measured with a 7-point Likert-type scale ranging from (1) 
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 “not existing” to (7) “very high” as discussed in APPENDIX A84. Two out of three in-
ter-organizational relationships in the project network were quantitatively described by 
both actors (N=4). All three relationships were qualitatively described. Based on the ra-
ther low standard deviations in most dimensions describing IORs between actors of 
project network beta, it can be concluded that, in general, the IORs between actors of 
project network beta were rather similar in many of their descriptive characteristics. 
 
Table 21 – Summary of inter-organizational relationships between actors of 
project network beta after the first round of interviews 








Age (duration) Established inter-organizational relationships 
both between the yard and the main contractor 
and between the main contractor and the two 
subcontractors. 
 
 NA  NA 
Trust Moderate to high average trust in the project 
network was slightly shadowed by the finan-
cial situation of one project network actor and 
constant personnel changes in the organization 





Opportunism All project network actors were willing to 
prioritize their interests over the interests of 
other actors. However, “self interest seeking 
with guile” was not considered as a viable 
strategy. 
Moderate (4.0) Low (0.0) 
  
                                                 
84 The dimension of age (duration) makes an exception as it was not measured quantitatively. Further, in 
mean, 1-2.5 is considered low, 2.6-3.5 as low to moderate, 3.6-4.5 as moderate, 4.6-5.4 as moderate to 
high, and 5.5-7.0 as high. In standard deviation, 0-0.5 is considered low, 0.6-0.8 as low to moderate, 0.9-
1.3 as moderate, 1.4-1.6 moderate to high, and over 1.6 as high. 
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 Commitment Project network actors reported a high wil-
lingness for mutual development with other 
actors if suitable areas for improvement are 
found. Both the main contractor and the sub-
contractors reported several ongoing im-
provement initiatives. 
High (6.5) Low to 
moderate 
(0.6) 
Dependence The main contractor was more dependent on 
the subcontractors than they were on the main 
contractor. The yard and the main contractor 







The need for the main contractor to monitor 
the subcontractors was lower than the need of 
the subcontractors to monitor the main con-
tractor. The main contractor and the yard 
shared an average-level of need to monitor 








The main contractor was somewhat less will-
ing to share fine-grained information with 
other project network actors than those actors 








Some personnel changes in the organization of 
one project network actor were reported. On 
average, inter-personal relationships in the 
project network were strong. 





(shadow of the 
future) 
All project network actors indicated that they 
were very likely to work together after the 
cur-rent project was completed. 
High (6.9) Low (0.3) 
 
Critical incidents that occurred during project implementation 
During the two rounds of interviews (consisting of 12 interviews altogether), 36 critical 
incidents were identified and documented. These incidents were categorized as unfavor-
able a total of 49 times, and as favorable a total of 15 times. Based on obtained results, 
failure to keep schedule (10 categorizations), lack of management capability (10 catego-
rizations), and mistake or quality problem (9 categorizations) were frequent. The fol-
lowing brief quote from the first round of interviews illustrates critical incident # 133, 
involving a failure to keep schedule, typical to the project network: 
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 Well the boundaries of the ship blocks are still waiting to be put to their plac-
es… (# 133) 
 
In the following brief quote, an informant discusses critical incident # 142, categorized 
as mistake or quality problem: 
 
This is entirely new for them, they really do have highly skilled employees and 
this quality problem is something entirely new. (# 142) 
 
Frequencies of critical incidents occurred in project network beta are attached as 
APPENDIX G. 
 
Critical incidents as a mechanism linking inter-organizational relationships between 
project network actors and the efficiency of project implementation in project network 
beta 
Eleven critical incidents out of a total of 36 identified and documented in project net-
work alpha were related both to inter-organizational relationships between project net-
work actors and to the efficiency of project implementation. Furthermore, strengths in 
IORs between project network actors were related to 11 categorized incidents, and 
weaknesses were related to 8 categorized incidents. Figure 32 illustrates how inter-
organizational relationships influenced the efficiency of project implementation in 
project network beta. A single identified relation is marked with a continuous line, and 
multiple relations are marked with a thickened continuous line. Finally, the two rela-
tions identified in this case, in which a critical incident contributed favorably to the effi-
ciency of project implementation by leading to a decrease in ex post transaction costs 
are represented by dotted lines. From the figure it can be observed that strengths and 
weaknesses in relationships between project network actors were rather evenly related 
to critical incidents in project network beta. Weaknesses in IORs between project net-
work actors were frequently related to mistakes or quality problems, negatively contri-
buting to the efficiency of project implementation. On the other hand, strengths in IORs 
between project network actors were frequently related to mistakes or quality problems, 
deviations from project plan, and flexibility towards another project network actor, re-
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 ducing their negative contribution on the efficiency of project implementation. Finally 
two critical incidents related to strengths in inter-organizational relationships between 
project network actors that led to decreases in ex post transaction costs were identified 
in the project network. To summarize, the highly established inter-organizational rela-
tionships between project network actors, generally characterized by an exceptionally 
high degree of dependence, functioned both as an asset and as a liability in the project 
network by creating both strengths that reduced transaction costs and weaknesses that 
increased transaction costs. 
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Figure 32 – Link between inter-organizational relationships between project 






Based on the two rounds of interviews conducted for this study, the implementation 
phase of the turnkey ship area subproject delivered by project network beta may be cha-
racterized as relatively successful and the inter-organizational relationships between 
project network actors can be characterized as strong with respect to most of the ob-
served dimensions. In particular, project network actors were, on average, highly de-
pendent on each other and reported that they were committed to continuing collabora-
tion with the other actors after the completion of the current project. The interviews re-
vealed a number of mistakes and problems related to the quality of work. In addition, 
difficulties with maintaining agreed schedules were reported. Despite these problems, 
none of the interviewed persons characterized the project as anything else other than 
highly or moderately successful. Finally, in project network beta, strengths in inter-
organizational relationships between project network actors were somewhat more fre-
quently related to the identified critical incidents than weaknesses were. 
 
4.2.3 Project network gamma: challenges in execution 
Introduction 
Project network gamma was responsible for delivering a turnkey ship area subproject 
for a vessel under construction at the yard’s shipbuilding site, Red. Similar to project 
network beta, the ship area to be delivered was a technical area, in which passengers do 
not spend an extended period of time under normal circumstances. The project was in 
its late implementation phase when the first round of interviews was carried out and the 
second round of interviews was conducted shortly after the ship area had been delivered 
to the yard. Finally, similar to the area delivered by project network alpha, the vessel to 
which the ship area was delivered was transported from site Red to site Green in the 
midst of the implementation phase. 
 
Inter-organizational relationships between actors of project network gamma at the 
time of the first interview round 
Based on the first round of interviews, inter-organizational relationships between the 
main contractor and the yard were long-term in nature, developed over several years and 
several consequent project deliveries. Similarly, relationships between the main contrac-
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 tor and the two subcontractors were of the established kind. The level of trust in the in-
ter-organizational relationships in the project network varied considerably. In two out of 
three IORs, the main contractor’s trust towards other project network actors was consi-
derably higher than the trust of those actors towards the main contractor. The readiness 
for opportunistic behavior in the project network can be characterized as moderate to 
high and self-interests were clearly prioritized over the interests of other project net-
work actors. However, no informant indicated a readiness to seriously hurt other project 
network actors as illustrated in the following quote: 
 
Well the contracts we write with other firms and, in general, what we do is 
based on a certain trust. I want to operate in a manner that shows that I have a 
spine. 
 
The level of commitment between project network actors was, on average, moderate to 
high: three out of four actors reported a high readiness for development activities with 
other project network actors; only one actor reported a low readiness in this regard. The 
dependence between project network actors was quite unbalanced as both the yard and 
the main contractor were highly dependent on each other, while the main contractor was 
much more dependent on the two subcontractors than they were dependent on it. In a 
similar manner, both the yard and the two subcontractors reported a rather high need to 
monitor the main contractor; the main contractor’s need to monitor the subcontractors 
was clearly lower. Most project network actors reported a moderate willingness for 
sharing fine-grained information with other project network actors as illustrated in the 
following quote: 
 
Yes, for example a person representing another project network actor called 
once, a week or two back, asking how much a certain product would cost in or-
der to calculate the price for their client. I was not sure if our firm would be in-
volved in this project or not, but this person needed to calculate the price and I 




 According to the interviews, the strength of inter-personal relationships between project 
network actors was generally moderate or high. Finally, according to the informants, all 
project network actors considered that it to be likely that they would continue collabora-
tion after the current project had been delivered to the yard. Table 22 below summarizes 
the inter-organizational relationships between actors in project network gamma after the 
first round of interviews. In addition to their qualitative description, eight out of nine 
dimensions of inter-organizational relationships were quantitatively measured with a 7-
point Likert-type scale ranging from (1) “not existing” to (7) “very high” as discussed in 
APPENDIX A85. All three inter-organizational relationships in the project network were 
described by both involved actors (N=6). Based on both the qualitative descriptions of 
IORs provided by informants and the rather high standard deviations in several of the 
dimensions describing IORs between actors of project network gamma, it can be con-




                                                 
85 The dimension of age (duration) makes an exception as it was not measured quantitatively. Further, in 
mean, 1-2.5 is considered low, 2.6-3.5 as low to moderate, 3.6-4.5 as moderate, 4.6-5.4 as moderate to 
high, and 5.5-7.0 as high. In standard deviation, 0-0.5 is considered low, 0.6-0.8 as low to moderate, 0.9-
1.3 as moderate, 1.4-1.6 moderate to high, and over 1.6 as high. 
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 Table 22 – Summary of inter-organizational relationships between actors of 
project network gamma after the first round of interviews 
Dimension Description (1st interview round) Mean (1st 
interview 






Age (duration) There were well established inter-
organizational relationship between the yard 
and the main contractor and well established 
IORs between the main contractor and the 
subcontractors. 
 NA NA 
Trust On average the main contractor trusted other 
project network actors significantly more 
than the other actors trusted it. 
Moderate (4.3) Moderate to 
high (1.5) 
Opportunism All project network actors were willing to 
prioritize their interests over the interests of 
other actors. The main contractor was 
somewhat more ready to engage in opportu-





Commitment Project network actors reported a high wil-
lingness for development activities with oth-
er project network actors, especially if they 
were connected by a long-term relationship. 






Dependence The main contractor and the yard were high-
ly dependent on each other. The main con-
tractor was more dependent on the subcon-
tractors than the subcontractors were on the 
main contractor. 
Moderate (4.0) High (1.7) 
Monitoring 
need 
The need for the main contractor to monitor 
the subcontractors was rather low but the 
need to monitor the yard was higher. Both 
subcontractors and the yard reported either a 







 Transfer of 
fine-grained 
information 
All project network actors were moderately 








Strength of inter-personal relationships be-
tween project network actors was typically 
described as moderate.  
Moderate to 





(shadow of the 
future) 
All project network actors indicated that 
they are highly likely to work together after 
the completion of the current project. 




Critical incidents that occurred during project implementation 
A total of 60 critical incidents were indentified and documented during the eight inter-
views conducted with informants representing project network gamma. The incidents 
were categorized as unfavorable 79 times and as favorable 18 times. Based on the inter-
views, failure to keep schedule (15 categorizations) and lack of management capability 
(15 categorizations) were by far the most frequent categories. In addition, demands (10 
categorizations) were frequent. The following quote discussing critical incident # 9, ca-
tegorized as both failure to keep schedule and lack of management capability illustrates 
difficulties that were frequently encountered in project network gamma: 
 
All boundaries between the ship blocks were all unpainted so that nothing could 
really be done there. But it took, actually, to the end of that month before things 
started to happen with the painting. In my opinion we lost four months here. (# 
9) 
 
An additional quote discussing critical incident # 172, categorized as making a demand 
illustrates difficulties with the progress of the project during late implementation: 
 
… these weak signals coming from the network started to alarm us. There were 
different firms that were contacting us about this issue. We started hearing that 
they were forced to assign workers to other projects in order to receive money 
from elsewhere. (# 172) 
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 The difficulties related to a lack of management capability and failures with keeping 
schedule became frequent in the late implementation phase of the project. As a result, 
one project network actor was replaced with another actor in the midst of project im-
plementation. Frequencies of critical incidents that occurred in project network gamma 
can be found in APPENDIX G. 
 
Critical incidents as a mechanism linking inter-organizational relationships between 
project network actors and the efficiency of project implementation in project network 
gamma 
Twenty-one critical incidents out of a total of 60 identified and documented in project 
network gamma were related both to inter-organizational relationships between project 
network actors and the efficiency of project implementation. Furthermore, strengths in 
IORs between project network actors were related to 8 categorized incidents, and weak-
nesses were related to 35 categorized incidents. Figure 33 illustrates how inter-
organizational relationships influenced the efficiency of project implementation in 
project network gamma. A single identified relation is marked with a continuous line, 
and multiple relations are marked with a thickened, continuous line. Finally, the two 
relations identified in this case, in which a critical incident contributed favorably the 
efficiency of project implementation by leading to a decrease in ex post transaction 
costs, are represented by dotted lines. From the figure it can be observed that in project 
network gamma, weaknesses in inter-organizational relationships between project net-
work actors were more frequently related to critical incidents than were the strengths in 
IORs between project network actors. Weaknesses in IORs were frequently related to 
most categories of critical incidents unfavorable for the project, negatively contributing 
to the efficiency of project implementation. There were also some critical incidents in 
which strengths of IORs between project network actors limited the negative contribu-
tion of unfavorable critical incidents. For example, in an incident involving difficulties 
with meeting payments, another actor granted some extra time for arranging the re-
quired funding. To summarize the role of IORs for efficiency of project implementation 
in project network gamma, IORs between actors of project network actors were general-
ly characterized by a somewhat low level of trust, and in many cases a rather high need 
to monitor other actors, which played a central role in the constitution of weaknesses 
157 
 that increased the transaction costs, which had to be carried by the project network ac-
tors.  
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Figure 33 – Link between inter-organizational relationships between project 




The delivery of the turnkey ship area subproject by project network gamma cannot be 
characterized as successful. The need to monitor the progress of other actors characte-
rized inter-organizational relationships in the project network and the level of trust va-
ried considerably between individual IORs. The project was eventually delivered to the 
yard, but only after severe difficulties related to the progress of work and the replace-
ment of a project network actor. In addition, as a result of the subproject, a number of 
project network actors reported that they had suffered severe financial losses. Critical 
incidents identified in the project network were more frequently related to weaknesses 
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 rather than strengths in inter-organizational relationships between project network ac-
tors, and thus frequently led to an unfavorable contribution in the efficiency of project 
implementation.  
 
4.2.4 Project network delta: open towards improvement 
Introduction 
Project network delta was responsible for the delivery of a turnkey ship area subproject 
for a vessel under construction at the yard’s shipbuilding site, Red. As was the case for 
project network beta and gamma, the ship area to be delivered was a technical area not 
intended to be visited by passengers for extended periods of time under normal circums-
tances. As a result, demands set for the finish of this section were somewhat lower than 
what they typically are in visual ship areas. On the other hand, the technical complexity 
in terms of systems and equipment included in the scope of the delivery could be cha-
racterized as moderate to high. The subproject was in an early implementation phase 
during the first round of interviews and was delivered to the customer shortly after the 
completion of the second round of interviews.  
 
Inter-organizational relationships between actors of project network delta at the time 
of the first interview round 
The inter-organizational relationship between the main contractor and the yard was well 
established as the two firms shared a long history of working together. Inter-
organizational relationships between the main contractor, and the two subcontractors, 
however, were somewhat less established. A feature characterizing project network del-
ta was a high degree of trust in all inter-organizational relationships, as illustrated by the 
following quote: 
 
In this sense it is enjoyable to work with them, as you know people, and then you 
know that you can trust them. If you ask the other party you can count on it that 
they keep their promise. In this line of business there are many of those individ-
uals that when they promise you something – well, that is an empty promise. 
Then you may need to negotiate after six months that what was it that we agreed 
on earlier. 
159 
 The readiness for opportunistic behavior in the project network could be characterized 
as moderate to high: self-interests were prioritized over the interest of others, but guile-
ful behavior was not considered to be an option. Furthermore, all actors displayed a high 
level of commitment as they demonstrated a willingness to collaborate and develop bet-
ter working practices together with the other project network actors. In addition, several 
ongoing development activities were reported by the informants. The degree of depen-
dence in the project network may be characterized as moderate. The yard and the main 
contactor were slightly more dependent on each other than the main contractor and the 
subcontractors were on each other. The need to monitor other project network actors 
was rather low between the main contractor and the subcontractors, but somewhat high-
er in the yard – main contractor relationship. All project network actors were moderate-
ly willing to share fine-grained information with other actors. Also, this willingness 
was slightly lower between the main contractor and the yard than it was between the 
main contractor and the subcontractors.  The strength of inter-personal relationships 
between project network actors could be characterized as moderate. Several informants 
reported rather strong inter-personal relationships to individuals representing other 
project network actors. In addition, one informant noted that recent personnel changes 
had unfavorably affected inter-personal relationships between two of the project net-
work actors. This personnel change had not weakened the inter-personal relationship per 
se, but it had weakened the strength of inter-personal relationships between the organi-
zational actor that the informant represented and another actor in the project network. 
Finally, most project network actors indicated that they would be moderately inclined to 
collaborate with other project network actors after the current project had been delivered 
to the yard. Table 23 below summarizes inter-organizational relationships between 
project network actors in project network delta after the first round of interviews. In ad-
dition to their qualitative description, eight out of nine dimensions of inter-
organizational relationships were quantitatively measured with a 7-point Likert-type 
scale ranging from (1) “not existing” to (7) “very high” as discussed in APPENDIX A 
86. All three inter-organizational relationships in the project network were described by 
                                                 
86 The dimension of age (duration) makes an exception as it was not measured quantitatively. Further, in 
mean, 1-2.5 is considered low, 2.6-3.5 as low to moderate, 3.6-4.5 as moderate, 4.6-5.4 as moderate to 
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 both involved actors (N=6). Based on both the qualitative descriptions of IORs provided 
by informants and the rather high standard deviations in several dimensions describing 
IORs between actors of project network delta, it can be concluded that IORs in the 
project network with the exception of the following dimensions: dependence, monitor-
ing need, and strength of inter-personal relationships, were similar with respect to 
many of their descriptive characteristics. 
 
Table 23 – Summary of inter-organizational relationships between actors of 
project network delta after the first round of interviews 










Age (duration) Established inter-organizational relationship 
between the yard and the main contractor and 
between the main contractor and one subcon-
tractor. Emerging IOR between the main con-
tractor and one subcontractor.  
 NA NA 
Trust A high degree of trust between the main con-
tractor and the subcontractors. Moderate to high 
degree of trust between the main contractor and 
the yard. 
High (5.8) Low to 
moderate 
(0.6) 
Opportunism All project network actors were ready to priorit-
ize their interests over the interests of other ac-
tors. However, “self-interest seeking with guile” 
was not considered as an option. Opportunism 
was slightly higher between the yard and the 
main contractor than between the main contrac-







                                                                                                                                               
high, and 5.5-7.0 as high. In standard deviation, 0-0.5 is considered low, 0.6-0.8 as low to moderate, 0.9-
1.3 as moderate, 1.4-1.6 moderate to high, and over 1.6 as high. 
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 Commitment All project network actors reported a high wil-
lingness for development activities with other 
actors. On-going development activities were 
also reported between the yard and the main 
contractor and between the main contractor and 
the subcontractors. 
High (6.3) Low (0.5) 
Dependence The main contractor and the yard were slightly 
more dependent on each other than the main 






Monitoring need The need for the main contractor to monitor the 
subcontractors and vice versa was low. Howev-
er, the main contractor reported a moderate to 
high need to monitor the yard while the yard 











The main contractor and the two subcontractors 
were moderately ready to share fine-grained 
information. However, the willingness to share 
fine-grained information was slightly lower 
between the yard and the main contractor. 
Moderate 
(3.9) 






Two informants reported that the actors they 
represented had strong inter-personal relation-
ships to other project network actors. One in-
formant reported weak inter-personal relation-
ships to other project network actor due to re-








dow of the fu-
ture) 
All project network actors indicated that they 
were either likely or highly likely to work to-






Critical incidents that occurred during project implementation 
A total of 61 critical incidents were indentified and documented during the 12 inter-
views. These incidents were categorized as unfavorable 69 times and as favorable 18 
times. Based on the interviews, critical incidents were most frequently categorized as 
lack of personnel (13 categorizations), failure to keep schedule (11 categorizations), and 
making a demand (9 categorizations). The following quote addressing critical incident # 
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 12 illustrates an argument (7 categorizations) that was related to a quality problem in 
project network delta: 
 
… it needs to be done again, but it has not been done yet, because they say that 
they are incurring extra costs. We have paid them for the work, but we have also 
bought decent work… (# 12) 
 
The following quote addresses critical incident, # 42 categorized as failure to keep 
schedule, typical to the project network: 
 
We are behind schedule, that is clear, but it is not because of [firm A] but ap-
parently because of [firm B]. The ship blocks are, to my knowledge, somewhat 
late. I think that [person representing firm A] said that we would be able to start 
[working on] the first boundaries on week [number], and now it is week [num-
ber]. (# 42) 
  
Finally, critical incident # 140 related to the frequent difficulties with lack of personnel 
in the project network is discussed in the following: 
 
Especially related to this firm we have seen that when we have visited the vessel 
after the holidays and done our tours there, even though they have said that 
there are [more than five] men working at the area, and when we go there and 
look we find less men actually working there. So where are these men really? Of 
course, there are many places onboard the ship where they could be, but as we 
start counting, one individual is sick, the second one has gone there, and the 
third here…  
 
Frequencies of critical incidents occurred in project network gamma can be found in 
APPENDIX G.  
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 Critical incidents as a mechanism linking inter-organizational relationships between 
project network actors and the efficiency of project implementation in project network 
delta 
Twelve critical incidents out of a total of 61 identified and documented in project net-
work delta were related to both inter-organizational relationships between project net-
work actors and the efficiency of project implementation. Furthermore, strengths in 
IORs between project network actors were related to 12 categorized incidents, and 
weaknesses were related to 8 categorized incidents. Figure 34 illustrates how inter-
organizational relationships influenced the efficiency of project implementation in 
project network delta. A single identified relation is marked with a continuous line, and 
multiple relations are marked with a thick, continuous line. Finally, the two relations 
identified in this case, in which a critical incident contributed favorably the efficiency of 
project implementation by leading to a decrease in ex post transaction costs, are 
represented by dotted lines. From the figure it can be observed that similarly to project 
network beta, strengths and weaknesses in relationships between project network actors 
were rather evenly related to critical incidents. Weaknesses in IORs between project 
network actors were frequently related to incompatibility of processes and lack of man-
agement capability, negatively contributing to the efficiency of project implementation. 
On the other hand, strengths in IORs between project network actors were frequently 
related to a lack of personnel, reducing their negative contribution to the efficiency of 
project implementation. One further feature characterizing project network delta is that 
strengths in IORs between project network actors were frequently related to develop-
ment activities and solving a problem. These incidents, while favorable for the project, 
also led to increases in the costs of planning transactions, which decreased the efficien-
cy of project implementation. Due to the limitations of the study discussed earlier, the 
potential long term benefits resulting from these kinds of incidents were not explored. 
Finally two critical incidents related to the strengths in inter-organizational relationships 
between project network actors that led to decreases in ex post transaction costs were 
identified in the project network. In summary, the role of IORs for the efficiency of 
project implementation was balanced: this emphasizes the fact that different dimensions 
of the IORs in different critical incidents contributed both to increases and decreases in 
transaction costs for the involved actors. 
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Figure 34 – Link between inter-organizational relationships between project 




Project network delta was characterized by a particularly high degree of trust and com-
mitment between actors. The implementation phase of the turnkey ship area subproject 
delivered by project network delta can be considered as moderately successful. Even 
though not profitable for all project network actors, the area, meeting the pre-
determined requirements, was delivered to the yard after the second round of interviews. 
Most critical incidents identified and documented in this study were related to maintain-
ing schedules and the availability of personnel. In addition, the implementation phase 
was characterized by a relatively high number of arguments and demands. Despite these 
difficulties, strengths and weaknesses in IORs between project network actors were ra-
ther evenly related to critical incidents that occurred during project implementation.  
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 4.2.5 The temporal dimension: differences in results of the two in-
terview rounds 
Two rounds of interviews separated by a period of roughly six months were carried out 
for this study. This resulted in longitudinal data from which changes in both inter-
organizational relationships and the occurrence of critical incidents can be observed. 
 
Development of in inter-organizational relationships in studied project networks 
A comparison of results from the two rounds of interviews demonstrates development in 
inter-organizational relationships between actors of the four project networks, alpha, 
beta, gamma, and delta. During the interviews carried out in the second interview round, 
the same informants that had described the IORs during the first inter-view round de-
scribed these IORs for a second time. In addition to providing both qualitative and 
quantitative descriptions of IORs, informants often provided explicit explanations for 
why development had taken place in the IORs during the approximately six months se-
parating the interview rounds. In the following, an informant explains why trust had 
slightly decreased and the need for monitoring increased in inter-organizational rela-
tionship D87: 
 
…because of financial matters and a little bit with the progress of work, I would 
say, our relationship has slightly weakened, but we are really not yet in any real 
difficulties, and I would say that the change has been neutral or slightly nega-
tive.88 
 
This quote illustrates how critical incidents that had occurred during the implementation 
of the project in question had influenced the development of inter-organizational rela-
tionship D. In the following quote, an informant explains a decrease in trust in inter-
organizational relationship E: 
 
                                                 
87 See APPENDIX C for a quantitative description of the inter-organizational relationship in question. 
88 To ensure anonymity, the identity of the respondent cannot be revealed in any of the quotes in this sec-
tion. 
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 … just for this reason, trust in them has been reduced, as there have been these 
delays. Shipbuilding resembles a certain kind of puzzle, in which all of us should 
proceed at the same pace, or at least close to the same pace. Yes, it will result in 
some atonement if one of us is late. 
 
Here again, according to the informant, the development of relationship E had been in-
fluenced by difficulties experienced during project implementation. In the following, an 
informant discussed a slight increase in the strength of inter-personal relationships in 
inter-organizational relationship J: 
 
With them we have strong inter-personal relationships. They have there a lot of 
positive individuals working for them. I say that the relationship between us is 
stronger now than it was six months ago. 
 
The informant had experienced the behavior of individuals representing the other 
project network actor during the project as positive and considered that this had influ-
enced the development of the IOR in question. 
 
In addition, to the cases discussed above, several inter-organizational relationships had 
developed much more noticeably, i.e. with respect to four or more dimensions characte-
rizing the IOR in question. In the following, an informant discusses the development of 
inter-organizational relationship L: 
 
Well, this situation happened to escalate too much. Yes, trust towards them has 
severely weakened. But, they still have good individuals working for them, real 
professionals. I would not say that I would not be ready to develop some project 
with them in the future. But they are in serious difficulties now, for what I have 
heard. I really hope that they will survive over this as they are, in principle, a 
good firm. They have normally done good work, but now in this project, I think 
that they took a bit too big a slice of the cake to deal with. But getting back to 
the development of the relationship between us, I would say that it has clearly 
weakened.  
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 This quote lucidly explains how difficulties experienced during project implementation 
had strongly influenced the development of relationship L with respect to several of its 
descriptive dimensions including: trust, opportunism, transfer of fine-grained informa-
tion, and expectation of continuity. In the following quote concerning another IOR that 
was strongly influenced by project implementation, an informant explains why several 
dimensions of inter-organizational relationship G had been influenced:  
 
Well now if we talk about our relationship [with the other project network actor] 
it has clearly not improved. These difficulties mentioned earlier in the interview 
started to have an effect on the relationship in a rather early in project imple-
mentation. You do not believe how many times I have had to negotiate with them 
concerning the payments. They have not, even once, arrived as promised, if I 
remember correctly. 
 
The development of several dimensions describing relationship G, including trust, op-
portunism, commitment and monitoring need had been affected by critical incidents that 
occurred during project implementation.  
 
Based on both the analysis of qualitative and the quantitative descriptions of the twelve 
inter-organizational relationships A-L (for a detailed description of how each IOR de-
veloped between the two interview rounds, see APPENDIX C) provided by the infor-
mants, four inter-organizational relationships (A, G, K, and L) had clearly deteriorated 
as the development regarding two or more dimensions describing these relationship was 
both substantial and negative in nature, while positive development in the remaining 
dimensions was either minor or nonexistent. The development regarding a dimension 
was considered as substantial when the change between the two interview rounds ex-
ceeded one interval (for example, changed from “moderate” to “high”) and as minor 
when the change was equal to or less than one interval (for example, changed from “low 




 In the inter-organizational relationships (B, C, D, E, F, H, and J), the development be-
tween the two interview rounds can be described as modest as fewer substantial changes 
regarding the dimensions characterizing the relationships were observed. Further, in 
these IORs, the development was not strongly dominated by either positive or negative 
changes in the observed dimensions. 
 
With regard to the project four networks alpha, beta, gamma, and delta featured in this 
study, the development of inter-organizational relationships can be summarized as fol-
lows: 
 
• In project network alpha, one IOR had deteriorated while the development of 
two IORs had been modest 
• In project network beta, the development of all three IORs had been modest 
• In project network gamma, all three IORs had deteriorated  
• In project network delta, the development of all three IORs had been modest 
 
When considering the development of inter-organizational relationships across all 
project networks examined in this study, no strong patterns of development, in terms of 
any specific dimension used to describe IORs in this study could be observed in project 
networks alpha, beta, and delta. However, in project network gamma, noticeable 
changes in trust, opportunism, commitment, dependence, transfer of fine-grained infor-
mation, and expectation of continuity in all three inter-organizational relationships be-
tween project network actors could be observed. In the following, an informant, after 
describing the development of an individual IOR, continued to discuss the development 
of IORs at the level of the entire project network gamma: 
 
Well, I would say that achieving a sufficient level of motivation in these projects 
is always a challenge as collaboration between firms does not come naturally. 
And well …  then came this situation in which it was agreed that this other firm 
will replace them [in the project network] and take care of the work. I can say 
that firm action was really taken. But, I would say that we also paid a quite 
heavy financial price for this decision. In this sense, okay it would be easy to 
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 call them [the actor removed from the project network] the villain in this play, 
but I would, in a way, also throw the arrow at this new firm as they also, in a 
way, were guilty of this certain game-like behavior. 
 
This quote, describing how the development of IORs was influenced by project imple-
mentation, highlights the interdependencies between individual inter-organizational re-
lationships in a specific project network. As such, it illustrates how the development of 
IORs, in addition to being dependent on how the two actors involved interact during the 
project, can also be further influenced by the behavior of other actors in the project net-
work.  
 
Changes in the occurrence of critical incidents in studied project networks 
The results obtained in this study demonstrate some changes in the occurrence of criti-
cal incidents between the two rounds of interviews. More specifically, as the four 
projects progressed to later stages in implementation, the occurrence of some categories 
of incidents became more frequent while the occurrence of other categories became less 
frequent. Based on this observation, in the case of the project networks under examina-
tion, the entire implementation phase cannot be characterized as a homogeneous: within 
the implementation phase, different incidents occur and may be resolved and replaced 
by the occurrence of others. Table 24 below illustrates how the most frequent categories 
of critical incidents changed between the two interview rounds in the four studied 
project networks. Detailed case-specific tables including all categories of critical inci-
dents are presented in APPENDIX G. 
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 Table 24 – Frequent categories of critical incidents in the studied project 
networks89 







-Failure to keep 




ty (26 per cent) 
-Failure to keep 
schedule (16 per 
cent) 
-Failure to keep 




ty (15 per cent) 
-Failure to keep 
schedule (16 per 
cent) 
-Mistake or quali-











ty (28 per cent) 
-Mistake or quali-




ty (22 per cent) 
-Diverse -Lack of person-
nel (18 per cent) 
-Making a de-
mand (11 per 
cent) 
-Failure to keep 
schedule (11 per 
cent) 
 
4.2.6 Similarities and differences between studied project networks 
 
The empirical similarities and differences between project networks examined in this 
study relate to inter-organizational relationships between project network actors, critical 
incidents that occurred during project implementation, and the relation between inter-




                                                 
89 Percentages in table refer all critical incidents, both unfavorable and favorable, identified during a spe-
cific interview round, in a specific project network. 
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 Similarities and differences in inter-organizational relationships found in the four 
project networks 
A comparison of inter-organizational relationships in the four project networks revealed 
a considerable degree of uniformity among the studied cases. First, based on the inter-
views carried out during the initial interview round, each of the four project networks 
was characterized by either a highly or a moderately established IOR between the yard 
and the main contractor. These relationships had been built during several project deli-
veries spanning multiple years, and as such, are distinct from what one would call a 
“one-time” relationship. Second, each project network, on average, was characterized 
by a rather high degree of trust, i.e. most project network actors placed a considerable 
amount of trust on other network actors. Third, the readiness to resort to opportunistic 
behavior was generally moderate in the studied networks. In each network studied, ac-
tors prioritized their own interests over the interests of other actors. However, no actor 
indicated a very high willingness to engage in actions that would seriously damage oth-
er actors. One factor, often mentioned by the informants that reduced the attractiveness 
of resorting to opportunistic behavior was the fact that, in the Finnish shipbuilding in-
dustry, key executives tend to know most of the other executives on a personal basis, 
and, as a result, knowledge of opportunistic behavior of an individual actor would 
spread rapidly throughout the entire industry. Fourth, on average, each of the studied 
project networks was characterized by a moderate or high degree of commitment:  ac-
tors were generally highly willing to develop practices and processes with other actors. 
Fifth, all actors representing the project networks examined in this study were quite 
ready and willing to share fine-grained information with other project network actors. 
Sixth, actors representing the project networks indicated, in general, that they had con-
siderably strong interpersonal relationships to other project network actors. This obser-
vation is partially explained by the small number of main contractor firms operating the 
Finnish shipbuilding industry, and the fact that many informants had worked for several 
firms during their careers. Finally, actors from the four project networks, in general, ex-
pected to continue working with other project network actors after the currently ongoing 
project had been delivered to the yard. This indicated a considerable expectation of con-
tinuity in the relationships between the main contractors and the yard and the relation-
ships between the main contractors and the eight subcontractors. 
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 There were also dissimilarities regarding several of the dimensions characterizing inter-
organizational relationships in project networks alpha, beta, gamma, and delta. First, 
there were both established and emerging inter-organizational relationships between 
the main contractors and the subcontractors. For example, while the main contractor in 
project network alpha relied on subcontractors with whom it had virtually no experience 
of, relationships between the main contractor and its subcontractors in project network 
gamma were much more established. Second, the average level of dependence between 
actors varied substantially between studied project networks. For example, all IORs in 
project network alpha were characterized by either a low or moderate degree of depen-
dence, while mutual dependence between actors participating in project network beta 
was much higher. Third, the average need to monitor other actors varied considerably 
between the project networks. Furthermore, at the level of individual inter-
organizational relationships within a project network, this variation was even higher. In 
most of the studied project networks, there were one or two actors that were monitored 
more actively than other network actors. This feature was most evident in project net-
work gamma in which all other project network actors reported a considerably high 
need to monitor the main contractor. 
 
Based on the observations discussed in the preceding paragraphs it can be concluded 
that the studied project networks delivering turnkey ship area subprojects in the Finnish 
shipbuilding were characterized by inter-organizational relationships based on trust, 
commitment, considerably open sharing of fine-grained information, and rather high 
expectations of continuity. This observation is important because these kinds of rela-
tionships enable long-term development activities between project network actors which 
would not be viable in the context of one-time relationships. However, in addition to the 
considerable degree of similarity with other project networks, each network studied had 
its own distinguishing features. For example, project network alpha was characterized 
by low dependence, beta by high dependence, gamma by a somewhat low level of trust, 
and delta by a high level of trust. Substantial differences in inter-organizational relation-
ships were found within each individual project network as illustrated by the standard 
deviations calculated for the eight dimensions (excluding duration) describing the inter-
organizational relationships. More specifically, while the three IORs between the actors 
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 of project network beta were rather similar across most dimensions used to describe 
them, IORs between actors of project networks alpha and gamma were quite dissimilar 
and IORs between actors of project network delta could be placed somewhere in the 
middle of this continuum. 
 
Similarities and differences in critical incidents that occurred in the four project net-
works 
The results discussed earlier in this chapter indicate a degree of consistency in the oc-
currence of critical incidents across the four project networks in this study. In particular, 
incidents identified in all four project networks were frequently categorized as failure to 
keep schedule, and incidents identified in three project networks were frequently catego-
rized as lack of management capability and lack of personnel. Based on these observa-
tions, it could be expected that turnkey ship area subprojects in the Finnish shipbuilding 
industry suffer from a set of generic problems that contribute unfavorably to the imple-
mentation phase of their life cycles. Furthermore, based on the informants, it is likely, 
although not explored in the present study, that several of these generic problems may 
be interrelated as, for example, an incident categorized as lack of materials may be an 
antecedent or an outcome of an incident categorized as failure to keep schedule. In this 
sense, an interrelated chain of critical incidents can manifest for different project net-
work actors in the form of different (in terms of categorization) incidents. Despite cate-
gories of incidents frequent in all studied project networks, all four were still characte-
rized by an individual profile of critical incidents. More specifically, project network 
alpha experienced a relatively high amount of incidents related to a lack of materials, 
project network beta experienced several difficulties with mistakes or quality problems, 
project network gamma faced difficulties with demands and did not perform particularly 
well in reacting to emerging problems, while actors in project network delta expe-




 Critical incidents as a mechanism relating inter-organizational relationships between 
project network actors and the efficiency of project implementation in the studied 
four project networks 
Finally, in each of the project networks under examination, both weaknesses and 
strengths in inter-organizational relationships between project network actors were re-
lated to critical incidents that occurred during project implementation. Strengths in in-
ter-organizational relationships between project actors of project network beta and delta 
limited the unfavorable contribution of critical incidents on the efficiency of project im-
plementation, as opposed to project networks alpha and gamma, in which weaknesses in 
inter-organizational relationships were notably more frequently related to critical inci-
dents. A summary of similar features of the four studied project networks is presented in 
Table 25 and a summary of distinguishing features of the four studied project networks 
is presented in Table 26. 
 
Table 25 – Features similar to the four studied project networks 
Feature Description 
Inter-organizational rela-
tionships between project 
network actors after the 
first round of interviews 
• Established inter-organizational relationship between client and main 
contractor 
• Moderate to high degree of trust 
• Moderate readiness to resort to opportunistic behavior 
• Moderate to high degree of commitment 
• Moderate to high degree of sharing of fine-grained information 
• Moderate to strong inter-personal relationships 
• Moderate to high expectation of continuity 
Frequent critical inci-
dents during project im-
plementation 
• Failure to keep schedule (unfavorable) 
• Lack of management capability (unfavorable) 
• Lack of personnel (unfavorable) 
Relatedness of  inter-
organizational relation-
ships between project 
network actors and the 
efficiency of project im-
plementation 
• Weaknesses in inter-organizational relationships between project net-
work actors frequently related to unfavorable critical incidents, leading 
to a reduction in the efficiency of project implementation 
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 Table 26 – Distinguishing features of the four studied project networks 








Established or emerging inter-
organizational relationships 
between project network ac-
tors 
Both Established Established Both 
Dimensions of inter-
organizational relationships 
emphasized during first inter-
view round 
Low degree of 
dependence 
High degree of 
commitment, 
















Similarity of three inter-
organizational relationships 
within project network actors  
Low High Low Moderate 
Development of inter-
organizational relationships 
between project network ac-
tors during project implemen-
tation 
The develop-









Typical unfavorable critical 
incident 




























 Nature of relation between 
inter-organizational relation-
ships between project network 






































 5 DISCUSSION AND CONCLUSIONS 
 
The objective of this study was to explore how inter-organizational relationships and 
project implementation are related in project network contexts. In particular, the study 
examined the role of critical incidents in such a relation by seeking for answers to the 
following two research questions: 
 
How do inter-organizational relationships between firms participating in a 
project network influence the efficiency of project implementation? 
 
And, 
How is the development of inter-organizational relationships between firms 
participating in a project network influenced by project implementation? 
 
To be able to the objective of the study, literature on project business, inter-
organizational relationships, transaction cost economics, and critical incidents were re-
viewed. Based on the literature review, a conceptual framework was developed to guide 
the empirical part of this study. Empirical data was collected from four project networks 
representing the Finnish shipbuilding industry by means of a mainly qualitative case 
study. This final chapter first discusses the obtained results in light of existing know-
ledge and then highlights some of their implications for both theory and practice. After 
this discussion, the reliability and validity of the study are discussed. Finally, some 
promising avenues for further research are presented. 
 
5.1 The relation between inter-organizational relationships and the 
efficiency of project implementation 
How are inter-organizational relationships between project network actors and the effi-
ciency of project implementation related? Several studies have provided evidence of a 
relation between inter-organizational relationships and efficiency of economic transac-
tions (see e.g. Parkhe, 1993; Dyer, 1997; Zaheer et al. 1998; Gulati et al., 2000). Fur-
thermore, it has been demonstrated, that the implementation phase of the project life 
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 cycle is often characterized by the occurrence of unexpected incidents (see e.g. Tham-
hain and Wilemon 1975; Slevin and Pinto, 1987; Morris and Hough, 1987; Morris, 
1994). Finally, such incidents have been shown to contribute significantly both to the 
outcomes and success of projects (Morris and Hough, 1987; Orr, 2005; Orr and Scott, 
2008). 
 
The results of the present study show how the implementation phase of each of the four 
project networks, i.e. alpha, beta, gamma, and delta, was characterized by critical inci-
dents that occurred frequently and were unforeseen by the thirteen project network ac-
tors included in this study. Both project network alpha and project network beta were 
characterized by frequent difficulties with maintaining project schedule and a lack of 
management capability, while project network gamma suffered from a diverse range of 
critical incidents unfavorably contributing to its progress. Project network delta, on the 
other hand, frequently suffered from difficulties related to the availability of personnel. 
Furthermore, a total of 57 critical incidents out of 197 critical incident identified in this 
study were found to be related both to inter-organizational relationships between project 
network actors and to the efficiency of project implementation. In addition, it was found 
that these critical incidents frequently led to an unfavorable, rather than a favorable, 
contribution to the efficiency of project implementation in the studied project networks, 
as they incurred additional costs of monitoring, planning, and adapting transactions that 
project network actors had to carry. Increases in transaction costs were particularly fre-
quent in project network gamma, in which project network actors had to frequently 
commit additional resources to planning to overcome difficulties related to critical inci-
dents. 
 
The empirical study demonstrated that inter-organizational relationships between 
project network actors frequently constituted both strengths and weaknesses, which ei-
ther favorably (in case of a strength) or unfavorably (in case of a weakness) contributed 
to the outcomes of critical incidents that occurred during project implementation. In 
project network alpha, in which IORs between project network actors were characte-
rized by a relatively low degree of dependence, and project network gamma, in which 
IORs between project network actors were characterized by a relatively low degree of 
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 trust, these dimensions of IORs frequently played a role in the constitution of weak-
nesses in IORs that were associated with unfavorable critical incidents. Some relevant 
examples include: incompatibility of processes and difficulties in ensuring the availabil-
ity of material. On the other hand, in the context of project network beta, in which IORs 
between project network actors were characterized by a high degree of dependence, and 
project network gamma, in which IORs between project network actors were characte-
rized by a high degree of trust, IORs between project network actors frequently played a 
role in the constitution of both strengths and weaknesses related to critical incidents that 
occurred during project implementation. Combined, the findings of this study discussed 
above provide a description of critical incidents that occur during project implementa-
tion as a mechanism that links inter-organizational relationships between project net-
work actors with the efficiency of project implementation. The functioning of this me-
chanism is summarized in the form of the following three propositions. 
 
Proposition 1a: Critical incidents occurring during project implementation 
make a predominantly negative contribution to the efficiency of project imple-
mentation in project network contexts. 
 
Proposition 1b: Critical incidents occurring during project implementation are 
frequently related to inter-organizational relationships between project network 
actors. 
 
Proposition 1c: Inter-organizational relationships between project network ac-
tors constitute strengths by reducing the negative contribution of critical inci-
dents to the efficiency of project implementation and weaknesses by increasing 
the negative contribution of critical incidents to the efficiency of project imple-
mentation. 
 
The findings discussed above complement those of earlier studies that have demonstrat-
ed a relation between inter-organizational relationships and project execution (Hobbs 
and Andersen, 2001; Skaates et al., 2002; Ahola et al., 2006; Larson and Wikström, 
2007; Eloranta, 2007; Ruuska et al. 2009) and studies that have emphasized the role of 
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 critical incidents in projects (Thamhain and Wilemon, 1975; Alsakini et al, 2004; Dvir 
and Lechler, 2004; Hällgren and Maaninen-Olsson, 2005; Ahola et al., 2006; Hällgren 
2007). In earlier literature, it has also been discussed whether established, as opposed to 
emerging inter-organizational relationships facilitate project implementation (Hobbs 
and Andersen, 2001; Skaates et al. 2002). Based on the results of this study, it does not 
appear that established inter-organizational relationships are a prerequisite for well 
functioning project implementation as two out of the four project networks studied ex-
hibited both established and emerging relationships and the inter-organizational rela-
tionships in project network gamma, characterized as unsuccessful, were exclusively of 
the former kind.  
 
5.2 The effects of project implementation on the development of in-
ter-organizational relationships between project network actors 
What is the role of project implementation for the development of inter-organizational 
relationships between firms that participate in project networks? In the literature, inter-
organizational relationships are generally regarded as a byproduct of collaboration, and 
their development has been described with several models (see e.g. Dwyerr et al., 1987; 
Larson 1992; Ring and Van de Ven 1994; Tähtinen, 2001). In a project context, there 
are both studies that have argued that inter-organizational relationship develop over an 
extended period of time involving several recurrent projects between the involved actors 
(Grabher 2002b; Sydow and Staber, 2002), and studies that have argued for the view 
that inter-organizational relationships may develop significantly during the life cycle of 
a single project (Bengtson et al. 2001; Tähtinen, 2001; Kadefors, 2004). 
 
Two rounds of interviews were carried out during this study, which resulted in an op-
portunity to observe how the twelve inter-organizational relationships (A-L) in project 
networks, alpha, beta, gamma, and delta, had developed during project implementation. 
Indeed, as discussed in section 4.2.5, informants provided several illustrative examples 
of how the implementation phase had affected the development of inter-organizational 
relationships. Based on the interviews, the development of most inter-organizational 
relationships (B, C, D, E, F, H, and J) had been modest, as informants routinely charac-
terized the influence of project implementation on these inter-organizational relation-
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 ships as “neutral” or “incremental”. However, based on the interviews it is clear that the 
development of four inter-organizational relationships (A, G, K, and L) had been unfa-
vorably affected by critical incidents that had occurred during project implementation. 
In particular, the responses of project network actors to those critical incidents had 
played a central role for the development of IORs, as several illustrative examples were 
provided, describing how the behavior or progress of another project network had dis-
appointed the informant during project implementation. Finally, the case of project net-
work gamma, in which all three inter-organizational relationships between project net-
work actors had notably deteriorated, provides evidence that the development of the in-
ter-organizational relationship between any two project network actors is, to an extent, 
dependent on the development of other inter-organizational relationships in the project 
network. Specifically, in project network gamma, the serious difficulties experienced 
during project implementation induced opportunistic behavior that further deteriorated 
IORs between project network actors. Based on these findings, this study displays evi-
dence of a relation between critical incidents occurring during project implementation 
and the development of inter-organizational relationships between project network ac-
tors. Thus, the following propositions are offered: 
 
Proposition 2a: When project network actors assess each other’s responses to 
critical incidents that occur during project implementation as acceptable, the 
development of inter-organizational relationships between these actors is gra-
dual in nature. 
 
Proposition 2b: When project network actors assess each other’s responses to 
critical incidents that occur during project implementation as unacceptable, in-
ter-organizational relationships between these actors deteriorate rapidly. 
 
Proposition 2c: The development of the inter-organizational relationship be-
tween any two project network actors is interdependent on the development of 




 These findings offer support to earlier research that has argued that the development of 
inter-organizational relationships may be significantly influenced by the relatively short 
time frame of project implementation (Bengtson et al., 2001; Tähtinen, 2001; Kadefors, 
2004). Furthermore, the development of inter-organizational relationships between 
project networks actors in the project networks alpha, beta, gamma, and delta featured 
in this study appeared to accurately follow the processual model for IOR development 
presented by Ring and Van de Ven (1994). More specifically, project network actors 
continuously assessed the behavior of other project network actors during project im-
plementation, characterized by the occurrence of critical incidents, and the results of 
these assessments then influenced the development of different dimensions characteriz-
ing the inter-organizational relationships. 
 
5.3 Characterization of project networks in the Finnish shipbuilding 
industry 
Four project networks from the Finnish shipbuilding industry were empirically ex-
amined for this study. Each of these project networks had been set up for the purpose of 
delivering a turnkey ship area subproject to the yard and was disbanded after delivery of 
the finished area. Even though the studied project networks were explicitly limited in 
the temporal domain, several participating actors expected to continue working with 
other project network actors in forthcoming projects. This finding is congruent with 
Hellgren and Stjernberg (1995) and Bengtson et al. (2001) who have argued that project 
networks are partially reconstructed from one project to the next. Furthermore, in accor-
dance with Eccles (1981), history shared by actors participating in project networks ap-
pears to play an important role during the selection of actors to join the network, as ex-
periences from prior projects had, in many cases, affected the composition of the stu-
died network. 
 
The tasks executed during the implementation phase of the life cycle were found to be 
often highly non-routine in nature, and as a result, often required immediate managerial 
response. This observation may be partially explained by the nature and characteristics 
of the shipbuilding industry discussed earlier in section 3.2 and partially by the in-
volvement of multiple organizational actors, linked by complex interdependencies (Pin-
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 to and Prescott, 1988; Packendorff, 1995). Furthermore, in accordance to Davies (2004) 
and Brady et al. (2005) the main contractor in each network functioned as a systems in-
tegrator, responsible for ensuring that the project was finished on time and according to 
requirements of the yard. However, an important additional feature that characterized 
the networks was that yard also played a highly significant role in the supervision and 
coordination of work by actively taking measures to direct the actions of the main con-
tractor when it considered necessary. On the other hand, the role of the subcontractors in 
the organization of tasks was found to be quite limited; they occasionally made sugges-
tions to the main contractor regarding the organization of work, which the main contrac-
tor then either accepted or rejected. When including all separate deliveries of materials 
and minor subassemblies, each of the project networks studied encompassed tens if not 
hundreds of organizations, and in accordance to prior research (Hellgren and Stjernberg, 
1995; Jones, 1996) both the main contractors and the subcontractors in the  project net-
works were free to subcontract work further to other organizations as they saw fit, and 
in this sense, no single actor could alone define the boundaries of the project network or 
act as a legitimate authority for the network as a whole. Furthermore, the composition of 
all studied project networks did not remain constant during the implementation phase of 
the project life cycle even though this study was limited to four core actor. For instance, 
in project network gamma an actor was removed from the project network by another 
actor due to difficulties in the completion of work. Finally, in accordance with prior lite-
rature (Hellgren and Stjernberg, 1995; Olander and Landin, 2005), power was found to 
be unevenly distributed in the project networks: while the yard and the main contractor 
possessed considerable power to influence other network actors, power possessed by the 
subcontractors was found to be rather limited. 
 
The results of this study showed that two project networks may differ considerably re-
garding inter-organizational relationships between project network actors. While on av-
erage, inter-organizational relationships in project networks examined here were cha-
racterized by trust, commitment, openness in the sharing of fine-grained information, 
and high expectations of continuity, each studied network possessed its own distin-
guishing features in terms of inter-organizational relationships. Prior literature (e.g. Ec-
cles, 1981; Hellgren and Stjernberg, 1995; Hadjikhani, 1996; Bengtson et al., 2001) has 
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 acknowledged the importance of inter-organizational relationships characterized by trust 
and inter-organizational relationships developed over an extended period of time in 
project networks, but this study presents novel evidence demonstrating that, in addition 
to the dimensions of age and trust, several additional dimensions, such as commitment, 
dependence, and the need to monitor compliance of another actor may differ considera-
bly both between two project networks and also between two inter-organizational rela-
tionships within a single project network. Another observation made during this study 
was that two of the studied project networks alpha and delta included both established 
and emerging inter-organizational relationships while in two project networks beta and 
gamma, inter-organizational relationships were exclusively of the established type. 
 
The results of this study also showed that all four project networks alpha, beta, gamma, 
and delta were characterized by a distinct profile of both favorable and unfavorable crit-
ical incidents that occurred during project implementation. In addition, inter-
organizational relationships in the project networks were shown to constitute both 
weaknesses and strengths in relation to these critical incidents. As such, it was demon-
strated that in two project networks alpha and gamma, inter-organizational relationships 
between project network actors constituted mostly weaknesses that increased the nega-
tive contribution of the critical incidents to the efficiency of project implementation, 
while in the remaining two project networks beta and delta the extent of weaknesses and 
strengths were close to being even. Based on these observations, inter-organizational 
relationships were found to both increase, and decrease efficiency of project implemen-
tation in project networks. However, the ratio of increases to decreases was also found 
to vary across project networks, indicating that some project networks receive a benefit, 
in terms of efficiency of project implementation, from their inter-organizational rela-
tionships vis-à-vis other project networks.  
 
Finally, project networks have been described in earlier literature as dynamic in the 
sense that the actors participating in one phase of the project life cycle may be different 
from those participating in another phase of the project life cycle (Hellgren and Stjern-
berg, 1995). The results of this study demonstrate that project network actors who are 
not meeting the expectations of other, more powerful, project network actor may sud-
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 denly find themselves removed from the project network ahead of their scheduled time. 
Based on this finding, project networks appear somewhat more dynamic in terms of ac-
tor composition than discussed in previous literature.  
 
5.4 Theoretical contributions 
Contribution to literature on the management of a project network 
Answering the calls for more interdisciplinary research on projects (Shenhar and Dvir, 
2004; Artto and Wikström, 2005) and for additional research on the management of 
project networks (Söderlund 2004; Artto and Wikström, 2005) this study offers a num-
ber of contributions to existing knowledge. Specifically, this study has added to the 
body of literature addressing the nature and functioning of project networks. Also, by 
means of an empirical multiple case study, the present study has described how critical 
incidents occurring during project implementation constitute a mechanism that links in-
ter-organizational relationships between project network actors with the efficiency of 
project implementation, and identified several salient characteristics that describe the 
nature of project networks.  
 
The two constructs inter-organizational relationships between project network actors, 
and efficiency of project implementation developed for the present study may be consi-
dered as another central contribution of this study. These constructs may aid to direct 
the attention of academics and practitioners to phenomena and variables found to be 
central for understanding the functioning of project networks. The construct inter-
organizational relationships between project network actors provides multidimensional 
descriptions of inter-organizational relationships between project network actors, while 
the construct efficiency of project implementation (building on transaction cost econom-
ics literature), is essentially a tool for measuring ex post transaction costs incurring in 
project networks. The latter construct complements traditionally adopted measures for 
efficiency in a project context (cf. Pinto and Mantel, 1990; Shenhar et al., 2001; Dvir 
and Lecher, 2004) as it directs attention towards ex post transaction costs as important 
sources of inefficiency in projects. As such, the construct provides an alternative, and in 
transaction cost terms, a more informative (albeit more laborious) measure for efficien-
cy of project implementation. For example, a mistake committed by a project network 
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 actor in executing a certain task, may, in addition to the costs of rework that decrease 
efficiency, also lead to an increase in the costs of monitoring and/or planning, further 
reducing the efficiency of project implementation.  
 
A categorization consisting of ten categories unfavorable for the project as a whole and 
six categories favorable for the project as a whole was developed to elaborate the nature 
and frequency of different types of critical incidents. The categorization of the critical 
indents presented earlier in Table 17 also complements earlier categorizations presented 
in literature (e.g. Pinto, 2002; Alsakini et al., 2004; Hällgren and Maaninen-Olsson, 
2005; Söderholm, 2008), and may prove as a valuable tool for academics and practi-
tioners aiming to understand and overcome frequent challenges related to the implemen-
tation phase in project network contexts. In addition, while most existing categoriza-
tions do not distinguish between favorable and unfavorable critical incidents, the cate-
gorization presented in this study does.  
 
Contribution to the literature on inter-organizational relationships 
This study offers a few modest contributions to literature addressing the nature and de-
velopment of inter-organizational relationships. First, consistent with several other stu-
dies (e.g. Jarillo, 1988; Parkhe, 1993; Dyer, 1997; Zaheer et al., 1998; Zaghloul and 
Hartman, 2003; Kadefors, 2004) this study has demonstrated evidence of a link between 
inter-organizational relationships and the efficiency of economic transactions. Prior to 
the present study, reduced need of supervision, learning to work together (Eccles, 
1981), restricted access, macroculture, social sanctions, and reputation (Jones et al., 
1997) have been presented as mechanisms that, when coupled with long-term IORs, 
may increase the efficiency of economic transactions in networked contexts. This study 
highlights the importance of one additional mechanism found to be tightly coupled with 
IORs in a project network context: critical incidents that occur during project imple-
mentation. More specifically, critical incidents were found to be related to the efficiency 
of project implementation, and inter-organizational relationships between project net-
work actors were found to influence the effects that resulted from critical incidents. 
Another result of this study that may prove to have some value for the study of inter-
organizational relationships was the observation that, depending on the characteristics 
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 of inter-organizational relationships between project network actors and the content of a 
specific critical incident that occurred during project implementation, inter-
organizational relationships in a project network could constitute either a strength or a 
weakness. Thus, for example, an inter-organizational relationship characterized by a 
high degree of both trust and commitment is neither inherently positive nor negative 
from a transaction costs point of view, but its influence on efficiency of project imple-
mentation is dependent on the content of each specific critical incident it is related to. 
 
As discussed earlier in section 5.2, the development of inter-organizational relation-
ships was found to follow the processual framework presented by Ring and Van de Ven 
(1994). By following the development of IORs and considering how they were influ-
enced by the critical incidents that occurred during the implementation phase of the 
project in the four project networks, this study has highlighted how project network ac-
tors repeatedly negotiate with other project network actors, make commitments, and ex-
ecute these commitments. Thus, the findings of this study support the view of Ring and 
Van de Ven (1994) that the development of IORs is cyclical in nature. In addition, con-
sistent with Bengtson et al. (2001) and Sydow and Staber (2002) long-term inter-
organizational relationships that had outlived the duration of several projects were 
found as frequent in project networks examined in this study.  
 
Other contributions 
Several scholars have criticized the transaction cost economics framework for an exclu-
sive focus on single-party cost minimization. Further, it has bee have argued that the 
application of the framework may limit opportunities for joint value maximization by 
transacting parties (Johanson and Mattsson, 1987; Zajac and Olsen, 1993; Dyer, 1997). 
The present study has applied TCE logic in a multi-firm context that can be conceptua-
lized as a nexus of interdependent transactions between legally separate firms. In this 
sense, the present study has provided evidence that, consistent with Winch (1989), de-
monstrates how the domain of application of TCE is not limited to the analysis of indi-
vidual and independent, dyadic transactions. Several scholars have further criticized the 
TCE framework for failing to consider how inter-organizational relationships may affect 
economic transactions (Doz and Prahalad, 1991, Rindfleisch and Heide, 1997; Gulati, 
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 1998). This study has proffered evidence for a relationship between inter-organizational 
relationships and transaction costs.  
 
One of the main focuses of this study has been on critical incidents occurring during 
project implementation. Consequently, this study has been able to provide a novel ope-
rationalization, adapted to a project network context, of ex post transaction costs. This 
operationalization, while neglecting transaction costs occurring during routine opera-
tions, may help to shed light on the costs of “the unexpected” that occurs in projects. In 
empirical studies, transaction costs have typically been measured by multiple question-
naire items (see e.g. Leffler and Rucker, 1991; Walker and Poppo, 1991; Sriram et al., 
1992; Pilling et al., 1994). The present study has provided an operationalization that 
may be more applicable in some qualitative studies. 
 
Based on the results of this study, in the Finnish shipbuilding industry, the yard and its 
first-tier subcontractors can be perceived to constitute a somewhat stable organizational 
unit, a quasifirm, similarly to the conceptualization of the Massachusetts construction 
industry by Eccles in 1981. In the Finnish shipbuilding industry, many of the relation-
ships between the main contractors and subcontractors were found to be relatively es-
tablished. However, not all relationships in the studied project networks were long-term 
in nature. As was the case for Manning and Sydow (2008), who found project networks 
in the German television industry to include both established and emerging relation-
ships, the studied project networks in the Finnish shipbuilding industry also involved a 
combination of established and emerging inter-organizational relationships. More spe-
cifically, while relationships between the yard and the main contractors were established 
in all studied project networks, there was a substantial variation in the age of IORs be-
tween the main contractors and the subcontractors. 
 
Finally, in this study a variation of the critical incident technique (CIT) was applied to 
study project networks. Critical incidents that had occurred in the past were identified 
and documented during interviews with informants representing actors of the studied 
project networks. Based on the richness of data obtained, CIT (which has already been 
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 proven as versatile technique; see Butterfield et al., 2005) appears to be well suited for 
studying projects networks involving multiple actors as well. 
 
5.5 Managerial implications 
The findings of this study may have value for practitioners employed by project-based 
firms. First, by demonstrating that inter-organizational relationships have considerable 
implications for efficiency of project implementation in a project network context, the 
study emphasizes the importance of developing and maintaining inter-organizational 
relationships in many of today’s project-based industries. Following this reasoning, 
managers who focus exclusively on meeting the predetermined short-term objectives 
regarding scope, cost and time, may actually forfeit opportunities for developing inter-
organizational relationships with other project network actors – relationships that may 
actually facilitate the achievement of the former objectives.  
 
Practitioners may also benefit from the characterization of project networks presented in 
this study. A manager who is aware of how, for example, the goals of two actors partic-
ipating to a project network are in conflict, or that that the inter-organizational relation-
ship between these two actors has just recently been established and is not characterized 
by a high degree of trust, is in an advantageous position to act in a project network as 
opposed to another manager who does not have this information. Similarly, a manager 
who is aware of the both the salient characteristics and functioning of project networks 
may be able to identify opportunities to exploit this knowledge by, for example, increas-
ing the power of the firm she is employed by via the development of an inter-
organizational relationship characterized by sharing of fine-grained information and 
trust to an actor that has a central in the project network. 
 
Furthermore, this study has provided a categorization (see section 4.1.1) of critical inci-
dents that occur frequently and reduce the efficiency of implementation of turnkey ship 
area subprojects delivered in the Finnish shipbuilding industry. This categorization 
should function as a valuable tool for managers employed by the Finnish shipbuilding 
industry, as it can be used to facilitate both the identification and mitigation of frequent-
ly occurring unfavorable critical incidents. The assumption here is that an individual 
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 who is aware of the nature of problems threatening the efficiency of the project she is 
managing, is in a stronger position to respond to these challenges in a proactive rather 
than reactive manner. It should be duly noted that the empirical evidence for this study 
was collected exclusively from the Finnish shipbuilding industry. Therefore, it is un-
clear to what extent the categorization of critical incidents might be applicable in con-
texts of other project-based industries such as construction, television production, and 
fashion. As a result, managers should use caution when applying the categorization out-
side the context in which the present study was conducted. 
 
Finally, the results of this study stress the risks related to short-term optimization and 
resorting to opportunistic behavior in an environment where actors are interconnected 
with strong inter-organizational relationships. As demonstrated in one of the four 
project networks examined in this study, when project network actors deem the beha-
vior of another project networks to be unacceptable, inter-organizational relationships, 
which might have taken years or even decades, and a considerable amount of resources 
to build, can deteriorate rapidly. Following this reasoning, the project manager, ulti-
mately responsible for interacting with other project network actors may be held ac-
countable for both the favorable and the unfavorable developments in inter-
organizational relationships. Or, to paraphrase: in addition to managing the project, the 
project manager may be able to either strengthen or weaken the relational position of the 
firm he is employed by. This highlights the strategic importance of the management of 
project networks in project-based industries. The construct inter-organizational rela-
tionships between project network actors developed for this study may help managers in 
the challenging task of assessing the current state of inter-organizational relationships to 
other project network actors, and consequently planning actions necessary for further 
development of these IORs.  
 
5.6 Evaluation of the present study 
As previously noted (see section 3.1) this study can be characterized as a mainly qua-
litative multiple case study that seeks to answer two research questions both descriptive 
and explanatory in their nature. As such, the quality of the present study can be eva-
luated with criteria presented by Yin (1994). More specifically, the quality of research 
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 design may be evaluated by focusing on whether different tactics might have been used 
to increase the reliability and validity of the study. These tactics are categorized into 
four general areas: construct validity, internal validity, external validity, and reliability. 
 
Construct validity 
Evaluating construct validity involves assessing whether correct operational measures 
have been established for the concepts being studied (Yin, 1994). Measures used in case 
studies have often been criticized for a lack of objectivity (ibid.). While the author does 
not argue that the two constructs used in this study are free of subjective judgment, mul-
tiple tactics were used to increase the validity of the constructs. First, both constructs are 
based on a rather extensive review of existing literature, including an evaluation of ex-
isting related constructs (see Chapter 2). Thus, the literature review can be considered to 
lay the theoretical foundation for the development of the constructs. Second, multiple 
sources of evidence were used in the data collection phase of the research process. More 
specifically, empirical evidence was obtained from 22 informants, and, in addition, var-
ious types of documentation were used to complement interview data (see section 3.6). 
Third, a chain of evidence was established to increase the transparency of data collec-
tion and subsequent analysis (see section 3.7 and Appendixes A and B). Fourth, infor-
mants were provided several opportunities to review and comment on the research re-
sults that relied on the two constructs, ensuring both their clarity and practical validity 
(see section 3.6). As this study was mainly a qualitative one, it was not practical to use 
any quantitative technique such as factor analysis to collapse multiple variables into a 
single construct measure (Eisenhardt, 1989). Instead, tables were used to summarize and 
tabulate evidence underlying each construct (Miles and Huberman, 1994). Finally, it 
needs to be noted here, that the two constructs should not be employed in quantitative 
studies without the appropriate additional analysis90 concerning their validity and opera-
tionalization (see e.g. Venkatraman and Grant, 1986). In particular, prior to utilizing the 
construct inter-organizational relationships between project network actors in any qua-
litative study, the questions posed earlier in section 2.3.2 concerning both the explicit 
                                                 
90 Typical considerations include (but are not limited to) Cronbach’s alpha, correlation analysis & explo-
ratory factor analysis 
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 definitions and potential interrelatedness of the nine dimensions included in the con-
struct should be addressed. 
 
Internal validity  
Assessing the internal validity of a qualitative study concerns how inferences concern-
ing causal relationships between variables or constructs of interest have been estab-
lished. As this study attempts to provide answers to research questions that are explana-
tory and descriptive in nature, the importance of ensuring acceptable internal validity is 
considerable. The logic of drawing causal inferences that connect the two constructs 
was discussed earlier (see section 3.7). To summarize, inferences made concerning rela-
tions between the two constructs were based primarily on interviews in which the 22 
informants described 197 critical incidents, the reasons that, according to their under-
standing, led to these incidents, and the outcomes, again according to their understand-
ing, resulted from these critical incidents. However, it is important to note that when the 
interview transcripts were analyzed, the author had to rely on a degree of judgment 
when coding the critical incidents. More specifically, phenomena described by the in-
formants were always considered in the context of what other informants had described; 
additionally, it was illustrated by the various kinds of documentation obtained for this 
study. As a result, it was unavoidable that drawing causal inferences, despite considera-
ble effort to describe the process as transparently as possible (see section 3.7), was to a 
considerable degree a subjective process. In Yin’s (1994) terms the tactics of pattern 
matching and time-series-analysis were used to further increase internal validity of the 
present study. The former refers to comparing the pattern of empirical results with a 
predicted one; the latter refers to considering the sequence of empirical observations. As 
the empirical evidence for this study was collected with two rounds of interviews, typi-
cally six months apart, a consideration of how results obtained from the second round of 
interviews could be partially explained with results obtained from the first round, was 




 External validity 
External validity concerns the degree to which the results of a study can be generalized 
outside of the observed context. The empirical evidence for this study was collected 
from four project networks in the Finnish shipbuilding industry. As discussed earlier 
(see section 3.3), theoretical sampling logic was followed in the selection of cases (Yin, 
1994). As a consequence, statistical generalizability outside the observed context cannot 
be claimed. However, the results of the present study discussed earlier were rather con-
sistent across the observed cases, implying that they may have some potential for gene-
ralization outside the observed context. Based on the results of this study, the author ex-
pects that inter-organizational relationships between project networks will influence the 
efficiency of project implementation in any project-based industry in which project 
networks represent the predominant form for organizing production. Furthermore, the 
author predicts that critical incidents occurring during project implementation will affect 
the development of inter-organizational relationships between project network actors in 
any project-based industry in which project networks represent the predominant form 
for organizing production. Additional research is required to determine whether this ge-
neralization to theory will hold or not. 
 
Reliability 
Assessing the reliability of a study concerns evaluating whether the study could be re-
peated by other investigators, and whether they would come to the same conclusions 
(Yin, 1994). To increase the transparency, and as a result, reliability of this study, the 
logic for selecting the cases, organizations, and informants was discussed earlier (see 
sections 3.3, 3.4, and 0). As the four project networks featured in the present study were 
obtained on voluntary basis, it is likely that the sample of organizations and informants 
suffers from a degree of respondent bias (Kumar et al., 1993). This is a common prob-
lem affecting most organizational research. As no informant representing any of the 
four project networks declined to participate in this study, the effect of non-response 
bias may be considered to be tolerable. Further, all informants were also open to dis-
cussing the phenomena of interest, which indicates that the empirical evidence obtained 
was both rich in detail and accurately reflected the views held by the informants. Mul-
tiple informants were interviewed to study each project network, which increased relia-
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 bility, in contrast to an approach that relies on data obtained from a single informant 
(Golden, 1992; Kumar et al., 1993). The research interviews were conducted by two 
researchers and, as no salient differences in their structure could be observed, data are 
arguably reliable to an acceptable degree. The use of multiple investigators and standar-
dized interview guides (see Appendixes A and B) can be expected to have further in-
creased the reliability of the findings of this study (Eisenhardt, 1989).  
 
The variation of the critical incident technique employed in this study (see section 3.6.3) 
has some implications for the reliability of the results of the present study. When carry-
ing out the interviews, it became evident that it was not equally easy for all informants 
to recall past critical incidents. More specifically, some informants could identify and 
describe up to ten different critical incidents during an interview, while some informants 
could only identify and describe two at most. This limitation of the method discussed 
earlier (see section 3.6.3, in particular, Figure 13) may have unfavorably contributed the 
reliability of results. Furthermore, the categorization of critical incidents discussed in 
sections 3.7.2 and 4.1.1 was a partially subjective process. It is possible that a categori-
zation structure developed by another researcher based on the content of the critical in-
cidents identified would not have been identical to the structure developed during this 
study. In addition, despite every attempt to explicitly describe the logic followed when 
categorizing each of the 197 critical incidents into one or several of the sixteen catego-
ries included in the categorization structure, the categorization process was partially 
subjective. 
 
Another identified limitation affecting the reliability of findings of this study is related 
to the selection of organizations that represent a project network. As discussed earlier 
(see section 3.4) a project network responsible for delivering a turnkey ship area subpro-
ject can include more than a hundred organizational actors when actors with a minor 
role are included. For obvious practical reasons, several hundreds of personal interviews 
could not be carried out for this study. Based on the high consistency of obtained results 
within each of the studied case project networks, it appears that limiting to the four core 
organizational actors per project network was sufficient to achieve results of acceptable 
reliability.  
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 Limitations and other considerations 
This study is limited in several respects, many of which have already been discussed 
(see section 1.2). The present study focuses exclusively on inter-firm projects and the 
implementation phase of the project life cycle. Furthermore, all empirical evidence was 
collected form one specific industry, namely the Finnish shipbuilding industry. Finally, 
the literature review was nearly exclusively limited to literature on project business, in-
ter-organizational relationships, transaction cost economics, and critical incidents. 
These limitations, while necessary to keep this study manageable, severely narrow the 
domain over which the results of this study can be applied.  
 
As discussed earlier (see Chapter 4) one of the four project networks studied turned out 
to be relatively unsuccessful, while the remaining three were categorized as relatively 
successful. The fact that one of the cases turned out as a polar case highlights the par-
tially unforeseeable, even exciting nature of empirical case studies (Eisenhardt, 1989). 
Retrospectively thinking, without this one clearly distinguishable case, the conclusions 
regarding how inter-organizational relationships may deteriorate as a result of critical 
incidents occurring during the implementation phase of a project could not have been 
drawn. 
 
5.7 Directions for future research 
While this study has extended our knowledge of the relation between inter-
organizational relationships between project network actors and the efficiency of project 
implementation, several questions still remain unanswered. First, this study did not cla-
rify why in two of the studied project networks inter-organizational relationships be-
tween project network actors constituted both weaknesses, which contributed negatively 
to efficiency, and strengths, that contributed favorably to efficiency, while IORs in the 
remaining two project networks constituted almost exclusively weaknesses. A further 
study would be required to clarify whether this difference could be explained by contex-
tual factors, interdependence between two or more dimensions of IORs, or by some-
thing else. Second, future studies could direct attention towards identifying and describ-
ing additional mechanisms that may link together inter-organizational relationships be-
tween project network actors and the functioning and efficiency of project networks. 
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 Eloranta (2007) and Artto et al. (2008) have discussed how IORs between project net-
work actors may function as sources of risk. An additional study focusing on how IORs 
between project network actors may affect transaction costs incurred during routine ac-
tivities (as opposed to critical incidents) could also lead to important insights. Third, the 
results of this study highlighted the dynamic nature of project networks. For example, in 
project network gamma, one of the participating actors was replaced with another actor 
in the midst of the implementation phase of the project life cycle. A further empirical 
study could examine how and why organizational actors are removed and joined to 
project networks during different stages of the project life cycle, and determine to what 
extent these changes can be explained by inter-organizational relationships between in-
volved actors. For example, one might expect that if a project network actor needs to be 
replaced with another actor, inter-organizational relationships may play a significant 
role in the selection of the substitutive actor. Fourth, as the project networks observed in 
this study were limited to four actors per studied project network, a future study could 
examine a single project network, but empirically observe as many participating actors 
as possible – also including more peripheral actors with minor (expected) contributions 
for the project as a whole. The results of such a study would provide information that 
could be used as a basis for assessing how accurately information collected from a li-
mited number of core actors may be generalized to represent a wider (in terms of actors) 
project network. Further, in a study involving tens or hundreds of project network ac-
tors, network level variables which were not used in this study such as density, cohe-
sion, and centrality could possess considerable explanatory power91. Finally, additional 
work directed towards describing the different roles that may be adopted by project 
network actors is still required. In addition to the central role of a systems integrator 
discussed in earlier research (Davies, 2004; Brady, Davies, and Gann, 2005; Hobday, 
Davies, and Prencipe, 2005), the present study highlighted the importance of the owner 
in coordinating the work of the main contractors which functioned as systems integra-
tors in the studied project networks. Future research could aim to identify and describe 
additional roles that individual project network actors may contribute with. 
 
                                                 
91 For additional information concerning the use of these variables, see for example, Reagans & McEvily 
(2003) and Jones et al. (1997) 
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 While this study has highlighted the importance of critical incidents in a project network 
context, several issues related to critical incidents remain unexplored. First, as discussed 
earlier, critical incidents may be causally related to other critical incidents and as a re-
sult, form patterns of consequent incidents. Focusing empirical research on identifying 
and describing such patterns could yield substantial findings. Second, while the results 
of this study portray critical incidents in a rather negative light, it is likely that critical 
incidents may also lead to favorable long-term outcomes which were not explored in 
this study. For example, while the immediate effects of critical incidents identified in 
the present study leading to a reduction in ex post transaction costs were few in number 
(see section 4.1.3), it is possible that some of these incidents may have resulted in fa-
vorable long-term effects relating to, for example, innovation and organizational learn-
ing. Third, it is possible that the outcome of a critical incident may be dependent on how 
one or several project network actors respond to it. In this sense, a critical incident lead-
ing to an increase in ex post transaction costs might simultaneously provide an opportu-
nity for a project network actor to increase its credibility by demonstrating to other ac-
tors that it can overcome challenging situations that arise during the project. Thus, an 
empirical study could focus on describing the tactics used by project network actors to 
respond to various kinds of critical incidents. Fourth, as earlier discussed, the relative 
importance of critical incidents is often difficult to evaluate (Stauss and Weinlich, 
1997). While this study has provided some additional knowledge concerning the effects 
of critical incidents on the efficiency of project implementation, it did not consider how 
evenly, or unevenly the burden of these transaction costs is carried by different project 
network actors.  
 
This study demonstrated that project networks differ considerably in terms of inter-
organizational relationships between participating actors. For example, project network 
beta was characterized by established relationships and a high degree of dependence, 
while relationships in project network delta, in general, were less established. As three 
project networks characterized by different kinds of IORs were relatively successful in 
project implementation, one could ask what the importance of IORs for predicting 
project success? Based on the findings of the present study, IORs do have some relation 
to project success, as they were shown to affect transaction costs incurred during project 
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 implementation. In addition, large projects often include actors based in more than one 
country. Several studies have discussed the challenges related to large international 
projects (Orr 2005; Orr and Scott, 2008; Ruuska et al. 2009), but additional research is 
still required to understand the efficiency-implications of operating in a project network 
that is composed of an international ‘team’ of actors. Further research would also be 
required to clarify the role of different dimensions were used to describe IORs in this 
study (such as trust and commitment) in different circumstances. A separate study could 
attempt to provide clear definitions for the nine dimensions used in this study, either by 
means of a literature review or by interviewing practitioners who are actively engaged 
in the development of IORs. In any case, providing more explicit definitions for the di-
mensions and is a necessity prior to the application of the construct developed here in 
any quantitative study. 
 
While this study has placed considerable emphasis on transaction costs in project net-
works, it has completely excluded the costs of production. According to the transaction 
cost economics framework, firms economize on the sum of transaction costs and pro-
duction costs (Williamson, 1979). The present study has not examined how inter-
organizational relationships might affect production costs, and if these two concepts are 
related, whether critical incidents play any role in this relation. 
 
The author considers that in addition to the research approach adopted in this study, ad-
ditional research strategies would have potential to bring novel and complementary in-
sights into our knowledge of efficiency in project network contexts. For example, a 
combination of soft systems thinking and action research (see e.g. Sankaran, Tay, and 
Orr, 2008) could lead to the identification and description of many additional mechan-
isms that are of importance to organizations participating in project networks. 
 
By concentrating on the literature on projects and their management, inter-
organizational relationships, transaction cost economics, and critical incidents, this 
study has excluded many fine bodies of literature that are likely to have considerable 
potential for providing additional insight to our knowledge of project networks. Several 
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 of these were mentioned earlier (see Chapter 2). Finally, the generalizability of findings 
obtained in this study outside the research context remains to be explored. 
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 APPENDIX A INTERVIEW GUIDE FOR PHASE ONE – INTER-
ORGANIZATIONAL RELATIONSHIPS BETWEEN PROJECT NETWORK 
ACTORS 
 
In the first phase of each interview, inter-organizational relationships between the or-
ganization represented by the informant and other organizations in the studied project 
network were discussed. The phase was further separated into two parts, a qualitative, 
and a quantitative one. The content of the interview guide is based on the construct in-
ter-organizational relationships between project network actors developed in section 
2.3.2. 
 
Qualitative part: semi-structured discussion of IORs in project network 
In this part, the following factors related to the IORs were discussed in order to obtain a 
rich and holistic description of the history, current state and future plans related to the 
IORs: 
 
 Duration of collaboration, previous projects with other actors in the 
project network (is the relationship established or emerging, measures 
dimension: length (duration)92) 
 Resources and capabilities of other actors in the project network 
 Plans or strategies regarding the other actors in the project network 
 Why the other actors in the project network were selected for the current 
project (when applicable)? 
 How inter-organizational relationships have evolved during the course of 
last year? 
 Have there been any mutual development activities with other actors in 
the project network during last 6 months? 
                                                 
92 ‘Length (duration)’ was the only dimension of the construct inter-organizational relationships in 
project network measured in the qualitative phase of the interview. All 8 remaining dimensions were 
measured in the following quantitative phase (see following page). 
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  Are responsibilities clearly divided between the actors in the project net-
work? 
 
The following quote (translated from Finnish by the author) presents a typical example 
in which the informant discusses the length and history of collaboration with another 
project network actor: 
 
“Our collaboration with (…) goes ages back to the 90’s and, actually even beyond that. 
In turnkey ship area deliveries our first project together was in 1995 and we have col-
laborated in practically all projects delivered after that. Overall, I would estimate that 
we have worked on about 20 projects together ... These projects include also projects 
delivered to other customers than the yard.” 
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 Quantitative part: structured description of IORs in project network 
In addition to the qualitative description of the IORs, informants were asked to describe 
the IORs with respect to the following eight dimensions included in the construct inter-
organizational relationships between project network actors developed in section 2.3.2. 
A 7-point Likert-type scale ranging from (1) “nonexistent” to (7) “very high” was used. 
 










  1 2 3 4 5 6 7 
1 Trust  
 “Degree of trust towards project network actor 
X” 
       
2 Commitment  
 “Willingness for mutual development activities 
with project network actor X“ 
       
3 Opportunism  
  “Readiness to pursue own interests at the ex-
pense of interests of project network actor X” 
       
4 Dependence  
 “Degree of dependence on project network 
actor X” 
       
5 Monitoring need  
 “Degree of monitoring the progress of project 
network actor X’s work” 
       
6 Transfer of fine-grained information  
 “Degree of sharing business critical and confi-
dential information with project network actor 
X” 
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 7 Strength of inter-personal relationships  
 “Strength of inter-personal relationships be-
tween individuals representing your organiza-
tion and individuals representing project net-
work actor X”  
       
       
8 Expectation of continuity  
 “The likelihood of collaboration with project 
network actor X after the completion of the 
current project” 
       
       
 
During the quantitative description of the IORs, the informants had also the opportunity 
to provide reasoning for the values chosen. Often, after selecting a very low or a very 
high value for a specific dimension, the informant chose to provide additional details 
that were recorded and used in consequent analysis. The following example highlights a 
typical example of how additional information was provided by an informant: 
 
(informant, after rating the need to monitor work of another project network actor as 4 
on the scale ranging from 1 to 7): “We have to be involved with their work at some de-
gree. In my opinion, it was a surprise that they had some quality issues that needed to 
be dealt with. Especially, the difficulties with welding... But, I want to emphasize here 
that their workers are really skilled individuals and these problems have been related to 
lack of communication, not to lack of knowledge.” 
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 APPENDIX B INTERVIEW GUIDE FOR PHASE TWO – CRITICAL IN-
CIDENTS OCCURRING DURING PROJECT IMPLEMENTATION 
 
In the beginning of phase two of the interview, the informant was first introduced to the 
concept of a critical incident. A critical incident was defined as “any highly significant 
event (from the viewpoint of the informant) that occurred during the implementation 
phase of the project and was either favorable or unfavorable for the project as a 
whole.” After this definition a few examples of incidents which might occur in a project 
context were discussed and if the concept of a critical incident still remained unclear, 
the informant was provided the possibility to ask further questions. It was emphasized 
that the informant decides which event is critical and which is not. 
 
The following structure (see Table below) for discussing and documenting each critical 
incident was then presented and a printed copy of it was handed out to the informant so 
that it would be easily available for the entire duration of the second interview phase: 
 
Table – The documentation of critical incidents (handed out to the interviewee) 
Time of critical inci-
dent  
 
(when did the critical 
incident happen, what 
was the duration of 
critical incident) 




Reason for critical 
incident  
 
(the reason or reasons 
leading to the critical 
incident) 
Result of the critical 
incident  
 
(what did the critical 
incident result in, if 
known) 
 
In addition, to further facilitate recalling past critical incidents, a printed copy of a time-
line illustrating the last six months was also handed out to the informant. A few sample 
events (not considered as critical incidents) were marked from project documentation 
obtained by prior to the interview date. Figure below illustrates a typical timeline 















Figure - Example of timeline handed out to the interviewee to facilitate the process 
of identifying and describing critical incident 
 APPENDIX C QUANTITATIVE DESCRIPTION OF  TWELVE INTER-
ORGANIZATIONAL RELATIONSHIPS (A-L) IN FOUR PROJECT NET-
WORKS (ALPHA, BETA, GAMMA, DELTA) 
 
As discussed in section 4.1.2, due to the highly sensitive nature of information, the iden-
tities of the twelve relationships, in terms of which of the four studied project networks 
(alpha, beta, gamma, and delta) they belonged to, cannot be disclosed. 
 
Legend: 
L= Low (1-2.5), LM= Low to moderate (2.6-3.5), M= Moderate (3.6-4.5), MH= Mod-
erate to high (4.6-5.4), H= High (5.5-7.0), NA= Not available. In age: ES= established 







A B C D E F G H I J K L 
Interview 
round 
1 2 1 2 1 2 1 1 1 2 2 1 1 2 1 2 1 2 1 2 1 2 1 2 
Age (dura-
tion) 
EM EM ES ES ES ES EM EM ES ES EM EM ES ES ES ES ES ES ES ES ES ES ES ES 
Trust MH L M H MH MH H MH H M M M M L H MH NA NA H H LM L MH LM 
Opportunism M MH H H MH LM M M M MH MH H LM H H MH NA NA M M M H L H 
Commitment H M H H H M H H H H MH M M L H H NA NA H MH MH M H M 
Dependence L L M H MH H LM LM H MH L L LM L MH M NA NA LM LM H L LM L 
Monitoring 
need 









H M H MH H H LM MH MH H LM LM H NA MH MH NA NA M MH MH M MH MH 
Expectation 
of continuity  
MH L H H H H M MH H H MH H H L MH H NA NA LM H NA L H LM 
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 Grayed rectangle denotes substantial negative development in dimension between two 
interview rounds. Rectangle with white inner area (no line between interview rounds 1 
& 2) denotes substantial positive development in dimension between two interview 
rounds. 
 
A change in excess of one scale, e.g. from “Low” to “Moderate” or from “Low to mod-
erate” to “Moderate to High” is considered as substantial and a change equal to or less 
than one scale as minor. Further, increases in the following dimensions: trust, commit-
ment, dependence, transfer of fine-grained information, strength of inter-personal rela-
tionships, and expectation of continuity, and decreases in the following dimensions: op-
portunism, and monitoring need, are considered as positive, and changes in the opposite 
direction as negative. Finally, deterioration of a relationship is defined as substantial 
negative development in two or more dimensions and no substantial positive develop-
ment in the remaining dimensions describing a specific relationship. 
 
Note that inter-organizational relationship “I” was not quantitatively described by the 
informants. The decision not to do so was based on the shared ownership of the in-
volved actors. 
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 APPENDIX D RELATEDNESS OF INTER-ORGANIZATIONAL RELA-
TIONSHIPS BETWEEN PROJECT NETWORK ACTORS AND CRITICAL 
INCIDENTS OCCURRING DURING PROJECT IMPLEMENTATION 
 
 Categorized incidents 
related to a strength in 
IORs between project 
network actors 
Categorized incidents 
related to a weakness in 
IORs between project 
network actors 
Category N % N % 
     
Mistake or quality problem 3 16 3 16 
Failure to react to emerging problem 1 6 8 50 
Making a demand 3 13 9 39 
Incompatibility of processes 0 0 13 81 
Failure to keep schedule 2 4 5 10 
Lack of management capability 3 6 18 38 
Lack of materials 3 16 11 58 
Lack of personnel 2 8 5 19 
Deviation from project plan 3 18 3 18 
Argument 2 11 13 72 
Total 22  88  
     
Development activity 4 33 0 0 
Solving a problem 5 42 1 8 
Flexibility towards another actor 7 88 0 0 
Benefit from inter-organizational relation-
ship 
6 86 0 0 
Exceeding expectations 11 61 0 0 
Transfer of fine-grained information 5 36 4 29 
Total 38  5  
     
Total categorized critical incidents re-
lated to inter-organizational relationships 
between project network actors 
60  93  
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 APPENDIX E RELATEDNESS OF CRITICAL INCIDENTS OCCURRING 

































Category N N N N N 
      
Mistake or quality problem 6 0 12 0 1 
Failure to react to emerging problem 9 0 7 0 0 
Making a demand 7 0 9 0 3 
Incompatibility of processes 3 0 10 0 6 
Failure to keep schedule 21 0 39 0 3 
Lack of management capability 18 0 32 0 2 
Lack of materials 8 0 15 0 3 
Lack of personnel 8 0 14 0 1 
Deviation from project plan 3 0 11 0 1 
Argument 3 0 5 0 0 
      
      
Development activity 2 1 5 1 1 
Solving a problem 2 2 7 0 2 
Flexibility towards another actor 0 2 3 0 2 
Benefit from inter-organizational relation-
ship 0 1 2 1 0 
Exceeding expectations 1 3 2 1 2 
Transfer of fine-grained information 2 0 2 2 1 





 Increase (or 
decrease)  in 




decrease)  in 
the costs of 
planning trans-
actions 




Category % % % 
    
Mistake or quality problem 32 63 5 
Failure to react to emerging problem 56 44 0 
Making a demand 30 39 13 
Incompatibility of processes 19 63 38 
Failure to keep schedule 44 81 6 
Lack of management capability 38 68 4 
Lack of materials 42 79 16 
Lack of personnel 31 54 4 
Deviation from project plan 18 65 6 
Argument 17 28 0 
    
    
Development activity 8 33 8 
Solving a problem 0 58 17 
Flexibility towards another actor (25) 38 25 
Benefit from inter-organizational relation-
ship 
(14) 14 0 
Exceeding expectations (11) 6  11 





 Percentage of critical 
incidents related to inter-
organizational relation-
ships between project 
network actors 
Percentage of all identi-
fied effects on transac-
tion costs resulting from 
critical incidents related 
to inter-organizational 
relationships between 
project network actors 
Category % % 
   
Mistake or quality problem 32  37 
Failure to react to emerging problem 56  56 
Making a demand 52  47 
Incompatibility of processes 81  74 
Failure to keep schedule 15  17 
Lack of management capability 45  37 
Lack of materials 74  77 
Lack of personnel 27  35 




Development activity 33  40 
Solving a problem 50  38 
Flexibility towards another actor 88  100 
Benefit from inter-organizational relation-
ship 86  50 
Exceeding expectations 61  33 





 APPENDIX F CRITICAL INCIDENTS RELATED BOTH TO INTER-
ORGANIZATIONAL RELATIONSHIPS BETWEEN PROJECT NETWORK 
ACTORS AND EFFICIENCY OF PROJECT IMPLEMENTATION 
 
 
 Amount of critical inci-
dents related to strengths 
in inter-organizational 
relationships between 
project network actors 
Amount of critical inci-
dents related to weak-
nesses in inter-
organizational relation-
ships between project 
network actors 
Category N N 
   
Mistake or quality problem 3 2 
Failure to react to emerging problem 1 6 
Making a demand 2 6 
Incompatibility of processes 0 10 
Failure to keep schedule 2 5 
Lack of management capability 2 13 
Lack of materials 2 11 
Lack of personnel 2 4 
Deviation from project plan 3 2 
Argument 1 4 
SUM 18 63 
   
Development activity 3 0 
Solving a problem 3 1 
Flexibility towards another actor 6 0 
Benefit from inter-organizational relation-
ship 
2 0 
Exceeding expectations 2 0 
Transfer of fine-grained information 3 2 
SUM 19 3 
   








































Category N N N N N 
      
Mistake or quality problem 3 0 4 0 0 
Failure to react to emerging problem 4 0 5 0 0 
Making a demand 3 0 4 0 2 
Incompatibility of processes 3 0 7 0 4 
Failure to keep schedule 4 0 7 0 0 
Lack of management capability 7 0 12 0 0 
Lack of materials 7 0 11 0 2 
Lack of personnel 3 0 5 0 0 
Deviation from project plan 1 0 5 0 1 
Argument 3 0 3 0 0 
      
      
Development activity 0 1 2 0 1 
Solving a problem 1 0 3 0 1 
Flexibility towards another actor 0 2 3 0 2 
Benefit from inter-organizational relation-
ship 
0 0 1 1 
0 
Exceeding expectations 0 1 1 0 1 
Transfer of fine-grained information 1 0 2 2 1 





 APPENDIX G CRITICAL INCIDENTS IDENTIFIED AND DOCUMENTED 
IN STUDIED FOUR PROJECT NETWORKS 
Project network alpha 
 
Number of critical incidents identified and documented during the interviews 
  N   
 1st interview round 23   
 2nd interview round 17   
 Total 40   
     
Categorization of  critical incidents  
     
 Unfavorable 
  1st interview round 2nd interview round 
  N % N % 
 Mistake or quality problem 1 3  0 0  
 Failure to react to emerging problem 0 0  3 10  
 Making a demand 1 3  1 3  
 Incompatibility of processes 1 3  2 7  
 Failure to keep schedule 10 29  2 7  
 Lack of management capability 9 26  8 28  
 Lack of materials 4 12 2 7  
 Lack of personnel 0 0  1 3  
 Deviation from project plan 2 6  0 0  
 Argument 1 3  4 14  
 Total 29 85  23 79  
 Favorable 
  1st interview round 2nd interview round 
  N % N % 
 Development activity 0 0  1 3  
 Solving a problem 1 3  0 0  
 Flexibility towards another actor 0 0  1 3  
 Benefit from inter-organizational relationship 0 0  0 0  
 Exceeding expectations 4 12 2 7  
 Transfer of fine-grained information 0 0  2 7  
 Total 5 15  6 21  
 
245 
 Project network beta 
 
Number of critical incidents identified and documented during the interviews 
  N   
 1st interview round 17   
 2nd interview round 19   
 Total 36   
     
Categorization of  critical incidents  
     
 Unfavorable 
  1st interview round 2nd interview round 
  N % N % 
 Mistake or quality problem 2 6  7 22 
 Failure to react to emerging problem 0 0  0 0  
 Making a demand 2 6  0 0  
 Incompatibility of processes 1 3  4 13 
 Failure to keep schedule 5 16 5 16 
 Lack of management capability 3 9  7 22 
 Lack of materials 0 0  2 6  
 Lack of personnel 3 9  2 6  
 Deviation from project plan 3 9  2 6  
 Argument 1 3  0 0  
 Total 20 63  29 91  
 Favorable 
  1st interview round 2nd interview round 
  N % N % 
 Development activity 1 3  1 3  
 Solving a problem 0 0  0 0  
 Flexibility towards another actor 2 6  0 0  
 Benefit from inter-organizational relationship 3 9  0 0  
 Exceeding expectations 3 9  1 3  
 Transfer of fine-grained information 3 9  1 3  





 Project network gamma 
 
 
Number of critical incidents identified and documented during the interviews 
  N   
 1st interview round 42   
 2nd interview round 18   
 Total 60   
     
Categorization of  critical incidents 
     
 Unfavorable 
  1st interview round 2nd interview round 
  N % N % 
 Mistake or quality problem 4 6  0 0  
 Failure to react to emerging problem 3 5  5 13  
 Making a demand 5 8  5 13  
 Incompatibility of processes 4 6  0 0  
 Failure to keep schedule 10 15  5 13  
 Lack of management capability 10 15  5 13 
 Lack of materials 3 5  5 13 
 Lack of personnel 4 6  3 8  
 Deviation from project plan 2 3  1 3  
 Argument 3 5  2 5  
 Total 48 73  31 78  
 Favorable 
  1st interview round 2nd interview round 
  N % N % 
 Development activity 2 3  3 8  
 Solving a problem 4 6  3 8  
 Flexibility towards another actor 3 5  0 0  
 Benefit from inter-organizational relationship 3 5  0 0  
 Exceeding expectations 3 5  1 3  
 Transfer of fine-grained information 3 5  2 5  






Project network delta 
 
 
Number of critical incidents identified and documented during the interviews 
  N   
 1st interview round 24   
 2nd interview round 37   
 Total  61   
     
Categorization of  critical incidents  
     
 Unfavorable 
  1st interview round 2nd interview round 
  N % N % 
 Mistake or quality problem 4 13 1 2  
 Failure to react to emerging problem 1 3  4 7  
 Making a demand 3 9  6 11  
 Incompatibility of processes 1 3 3 5  
 Failure to keep schedule 5 16 6 11 
 Lack of management capability 1 3  4 7  
 Lack of materials 0 0  3 5  
 Lack of personnel 3 9  10 18 
 Deviation from project plan 4 13  3 5  
 Argument 5 16  2 4  
 Total 27 84  42 76  
 Favorable 
  1st interview round 2nd interview round 
  N % N % 
 Development activity 1 3  3 5  
 Solving a problem 1 3  3 5  
 Flexibility towards another actor 1 3  1 2  
 Benefit from inter-organizational relationship 0 0  1 2  
 Exceeding expectations 1 3  3 5  
 Transfer of fine-grained information 1 3  2 4  
 Total 5 16  13 24  
 
